

---

# Seismic Daily Report for 18 Mar 2008

Cue Energy Resources Ltd

Cue 2D

T 37\_38P Bass Straight Australia

CGGVeritas: Pacific Titan

---

# Contents

Daily Report for 18 Mar 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	1
Total Survey Hours	1
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	2
Comments	3
Plots	4

---

# Daily Report for 18 Mar 2008

## Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	03:25	3.417	SB	01	Continuation of line VCUF08-E15-003, completed.
03:25	05:16	1.850	SB	02	Line change to line VCUF08-E12-004.
05:16	11:38	6.367	SB	01	Commenced line VCUF08-E12-004, completed no problems.
11:38	13:22	1.733	SB	02	Line change to line VCUF08-E09-005.
13:22	19:46	6.400	SB	01	Commenced line VCUF08-E09-005, completed all in spec.
19:46	21:30	1.733	SB	02	Line change to line VCUF08-E14-006.
21:30	24:00	2.500	SB	01	Commenced line VCUF08-E14-006, MSP 1949.

## Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	18.683		18.683
02	Prime - Line Change	5.317		5.317
	Totals	24.00	0.00	24.00

## Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
003	VCUF08-E15-003	177	2175	881	32.37500	29.37500	32.37500
004	VCUF08-E12-004	357	1001	3333	58.32500	55.32500	58.32500
005	VCUF08-E09-005	177	3221	881	58.52500	55.52500	58.52500
006	VCUF08-E14-006	357	1001	1949	23.72500	23.72500	23.72500

## Total Daily Prime Production

KM	KMFF	CMP
172.95000	163.95000	172.95000

## Line Comments

Seq	Line	Comments
003	VCUF08-E15-003	Recording line VCUE08-E11-002, MSP 2176.
004	VCUF08-E12-004	Recording line VCUF08-E12-004, completed within specs.
005	VCUF08-E09-005	Recording line VCUF08-E09-005, completed no problems.

## Survey Totals

### Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	34.217		34.217
02	Prime - Line Change	8.500		8.500
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
	Totals	44.00	0.00	44.00

## Total Survey Prime Production

KM	KMFF	CMP
315.67500	300.67500	315.67500

Percent Survey Completed by KMFF = 8.22%

Percentage Survey Completed by sail CMP = 7.91%

## HSE

### Exposure Hours

Type	18 Mar	Cumulative
client_hours	24	44
maritime_hours	384	704
seismic_hours	408	748
third_party_hours	24	44
Total	840	1540

Total man days: 64.1666666667

### Incidents

Type	18 Mar	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

### Comments

6 Toolbox meetings held at shift change.

### Activities


Type	18 Mar	Cumulative
Safety Drills	0	0
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	14
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0

---


## Comments

Very good day's production with lines VCUF08-E15-003, E12 & E09 completed and line E14 recorded up to midnight. The wind picked up during the start of line VCUE08-E14 this caused a slightly higher noise recorded due to the tail end of the streamer snaking around, the winds continued to ease throughout the line.

# Plots



created with ChartDirector from [www.advsofteng.com](http://www.advsofteng.com)



created with ChartDirector from [www.advsofteng.com](http://www.advsofteng.com)