
Seismic Daily Report for 15 Apr 2008

Cue Energy Resources Ltd

Cue 2D

T 37_38P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 15 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	3
Activities	3
Comments	3
Plots	4

Daily Report for 15 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	00:38	0.633	SB	02	Line change to line VCUE08-E42-098.
00:38	03:18	2.667	SB	01	Commenced line VCUE08-E42-098, completed within spec.
03:18	04:45	1.450	SB	02	Line change to line VCUE08-E46-099.
04:45	06:57	2.200	SB	01	Commenced line VCUE08-E46-099, completed within spec.
06:57	08:37	1.667	SB	02	Line change to line VCUE08-E50-100.
08:37	10:27	1.833	SB	01	Commenced line VCUE08-E50-100, completed within spec.
10:27	12:18	1.850	SB	02	Line change to line VCUE08-E53-101.
12:18	13:55	1.617	SB	01	Commenced line VCUE08-E53-101, completed within spec.
13:55	15:37	1.700	SB	02	Line change to line VCUE08-E48-102.
15:37	17:47	2.167	SB	01	Commenced line VCUE08-E48-102, completed within spec.
17:47	19:31	1.733	SB	02	Line change to line VCUE08-E52-103.
19:31	21:16	1.750	SB	01	Commenced line VCUE08-E52-103, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
21:16	21:59	0.717	SB	02	Line change to line VCUE08-E47-104.
21:59	24:00	2.017	SB	01	Commenced line VCUE08-E47-104, MSP 1370 compass S1C20 knocked out in SPECTRA due to high bias.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	14.250		14.250
02	Prime - Line Change	9.750		9.750
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
098	VCUE08-E42-098	357	1001	1939	23.47500	20.47500	23.47500
099	VCUE08-E46-099	177	1702	881	20.55000	17.55000	20.55000
100	VCUE08-E50-100	357	1001	1706	17.65000	14.65000	17.65000
101	VCUE08-E53-101	177	1496	881	15.40000	12.40000	15.40000
102	VCUE08-E48-102	357	1001	1747	18.67500	15.67500	18.67500
103	VCUE08-E52-103	177	1512	881	15.80000	12.80000	15.80000
104	VCUE08-E47-104	357	1001	1370	9.25000	9.25000	9.25000

Total Daily Prime Production

KM	KMFF	CMP
120.80000	102.80000	120.80000

Line Comments

Seq	Line	Comments
098	VCUE08-E42-098	Recording line VCUE08-E42-098, completed within spec.
099	VCUE08-E46-099	Recording line VCUE08-E46-099, completed within spec.

Seq	Line	Comments
100	VCUE08-E50-100	Recording line VCUE08-E50-100, completed within spec.
101	VCUE08-E53-101	recording line VCUE08-E53-101, completed within spec.
102	VCUE08-E48-102	Recording line VCUE08-E48-102, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
103	VCUE08-E52-103	Recording line VCUE08-E52-103, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	393.283		393.283
02	Prime - Line Change	176.500		176.500
04	Infill - Line Change	1.717		1.717
09	Shared Weather Down Time.	77.000		77.000
10	Weather	12.000		12.000
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
25	Port call		13.250	13.250
26	Travel		15.333	15.333
27	Deployment/Retrieval		8.467	8.467
29	Operator error		2.833	2.833
30	Source		12.267	12.267
31	Compressors		3.067	3.067
	Totals	661.78	55.22	717.00

Total Survey Prime Production

KM	KMFF	CMP
3640.77500	3348.15000	3640.77500

Percent Survey Completed by KMFF = 91.51%

Percentage Survey Completed by sail CMP = 91.21%

HSE

Exposure Hours

Type	15 Apr	Cumulative
client_hours	24	716
maritime_hours	384	11456
seismic_hours	384	11860
third_party_hours	24	716
Total	816	24748

Total man days: 1031.16666667

Incidents

Type	15 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings at shift change.

1 Toolbox meeting for source retrieval.

1 Toolbox meeting for source deployment.


Activities

Type	15 Apr	Cumulative
Safety Drills	0	4
Safety Meetings	0	1
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	8	215
Helicopter Landings	0	0
Safety Audit - Internal	0	1
Safety Audit - External	0	0


Comments

Very good day's production with lines VCUE08-E42, E46, E50, E53, E48 & E52 being completed with line E47 up to midnight.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com