



Zonge Engineering & Research Organization (Aust) Pty Ltd

JOB HOURS SUMMARY

Job No.: **180017**
 Client: **Accelerate Res**
 Project Name: **Sorrell Peninsula**
 Summary Sheet: **1 of 1 - Part 1**

Date: **28/02/2018**
 By: **Rajab Lokiri**

DATE	Prod Hrs		Misc Hrs		Comments
	Mobe	3 man	Travel (3 man)	Standby (3 man)	
28-Feb-2018	10.5				Mobilisation from Adelaide to Strahan - overnight
1-Mar-2018				5	On Standby waiting for equipment to arrive
2-Mar-2018				10	Loading swing load for chopper and setting up tents
3-Mar-2018		11			JSA and Toolbox meeting, Prep remote pits and deploying Tx wire
4-Mar-2018		11.5			Prep second remote pit, carrying water and deploying Tx wires
5-Mar-2018		11			Deploy RX cables / pots and Acquired data
6-Mar-2018		11			Acquired data
7-Mar-2018		11			Pack up line 5285800 and setup line 370300
8-Mar-2018		11.5			Finish setup and acquired data
9-Mar-2018		11			Acquire data, Pack up line 370300 move to next line 370150 and setup
10-Mar-2018		11.5			Setup and acquired data onLine 370150
11-Mar-2018		11			Acquired data, Pack up line and setup next line
12-Mar-2018		11			Setup and acquire data on Line 369850
13-Mar-2018		11			Acquired data on Line 369850, Pack up the line and setup next line
14-Mar-2018		11.5			Setup and Acquired data on Line 369550
15-Mar-2018		11			Acquired data and pack up Line halfway
16-Mar-2018		11.5			Pack up, setup and Acquired data
17-Mar-2018		12			Acquired data and pack up line halfway
18-Mar-2018		10			Pack up cables and tx wires
19-Mar-2018		10.5			Packing up
20-Mar-2018				11.5	Packing up - Chopper gear to Strahan and Pack in storage
21-Mar-2018			8.5	1.5	Finish Packing away gear - Travel to Devonport - Fly to Adelaide

TOTALS	TOTAL HOURS			
	Mobe	3 man	Travel (3 man)	Standby (3 man)
Sub Totals	10.5	189	8.5	28
Totals	10.5	189	8.5	28
Rate p/hr				
Billable Total				