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Daily Report for 09 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

1 of 4

00:00 00:24 0.400 SB 02 Line change to line VCUE08-N05-077. 

00:24 06:27 6.050 SB 01 Commenced line VCUE08-N05-077, completed within spec. 

06:27 08:16 1.817 SB 02 line change to line VCUE08-N09-078.

08:16 14:33 6.283 SB 01 Commenced line VCUE08-N09-078, completed within spec.

14:33 16:30 1.950 SB 02 Line change to line VCUE08-N04-079.

16:30 16:45 0.250 DT 30 Extended line change due to gun 26 string 2 autofiring.

16:45 16:57 0.200 DT 30 Commence line VCUE08-N04-079 Source string 2 has an airleak circling
around. No usable data collected D.N.P.

16:57 20:33 3.600 DT 30 Circling back around to attempt line VCUE08-N04 again.

20:33 24:00 3.450 SB 01 Commenced line VCUE08-N04-080, MSP 1905. 

01 Prime - Acquisition 15.783 15.783

02 Prime - Line Change 4.167 4.167

30 Source 4.050 4.050

Totals 19.95 4.05 24.00

077 VCUE08-N05-077 267 3167 881 57.17500 54.17500 57.17500

078 VCUE08-N09-078 087 1001 3291 57.27500 54.27500 57.27500

080 VCUE08-N04-080 267 3166 1904 31.57500 31.57500 31.57500

146.02500 140.02500 146.02500

077 VCUE08-N05-077 Recording line VCUE08-N05-077, completed within spec. 

078 VCUE08-N09-078 Recording line VCUE08-N09-078, completed within spec.

079 VCUE08-N04-079 Recording line VCUE08-N04-079, line terminated due to an airleak on source string 2. No
usable data collected D.N.P.

01 Prime - Acquisition 294.333 294.333



Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 68.85%

Percentage Survey Completed by sail CMP = 68.75%

HSE
Exposure Hours

Type 09 Apr Cumulative

Total man days: 827.166666667

Incidents

Type 09 Apr Cumulative

2 of 4

Code Comment Client Time Contractor Time Duration

02 Prime - Line Change 137.150 137.150

09 Shared Weather Down Time. 77.000 77.000

10 Weather 12.000 12.000

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283

25 Port call 13.250 13.250

26 Travel 15.333 15.333

27 Deployment/Retrieval 8.467 8.467

29 Operator error 2.833 2.833

30 Source 8.283 8.283

31 Compressors 3.067 3.067

Totals 521.77 51.23 573.00

2744.40000 2519.20000 2744.40000

client_hours 24 572

maritime_hours 384 9152

seismic_hours 384 9556

third_party_hours 24 572

Total 816 19852

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0



Comments
6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.

Activities

Type 09 Apr Cumulative

Comments

Production down today due to a circle on line VCUE08-N04 due to an airleak on source string 2.
Lines completed were VCUE08-N05 & N09, line N04 up to midnight. Line N04 also lost raw
navigation data from SP 2918-2889 when SPM2 failed the line was continued using SPM1 which
does not output raw data, when the spare SPM2 was initialised  there was no jump in the navigation
position.
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Safety Drills 0 3

Safety Meetings 0 1

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 8 169

Helicopter Landings 0 0

Safety Audit - Internal 0 1

Safety Audit - External 0 0



Plots
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