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3D Oil
3D Oil T41P 2D

T41P Bass Straight Australia

CGGVeritas: Pacific Titan
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Daily Report for 28 Apr 2008
Daily Time and Activity Summary

Start | End | Duration | Category | Code | Comment

00:00 | 00:05 0.083 | SB 01 Continuation of line TDOB08-082-043, completed within spec compass
S1C20 knocked out in SPECTRA dueto high bias.

00:05 | 02:44 2.650 | SB 02 Line change to line TDOB08-009-044.

02:44 | 05:39 2917 | SB 01 Commenced line TDOB08-009-044, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

05:39 | 07:28 1817 | SB 02 Line change to line TDOB08-018-045.

07:28 | 11.00 3533 | SB 01 Commenced line TDOB08-018-045, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

11:00 | 13:18 2.300 | SB 02 Line change to line TDOB08-048-046.

13:18 | 17:59 4.683 | SB 01 Commenced line TDOB08-048-046, completed within spec compass
$1C20 knocked out in SPECTRA due to high bias. RGPS1 out at SOL.

17:59 | 19:44 1.750 | SB 02 Line change to line TDOBO08-058-047.

19:44 | 24:00 4.267 | SB 01 Commenced line TDOB08-058-047, M SP 2613 compass S1C20 knocked
out in SPECTRA dueto high bias. RGPS1 out at SOL.

Daily Timing

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 15.483 15.483

02 Prime - Line Change 8.517 8517

Totals 24.00 0.00 24.00

Prime Production

seq | line dir | FCSP | LCSP KM KMFF CMP

043 | TDOB08-082-043 | 237 | 1029 | 1001 ( 0.72500 [ 0.00000 | 0.72500

044 | TDOB08-009-044 | 156 | 2063 | 1001 | 26.57500 | 23.57500 | 26.57500

045 | TDOB08-018-045 | 054 | 1001 | 2316 | 32.90000 | 29.90000 | 32.90000

046 | TDOB08-048-046 | 237 | 2641 | 1001 | 41.02500 | 38.02500 | 41.02500

047 | TDOB08-058-047 | 058 | 1001 | 2613 | 40.32500 | 40.32500 | 40.32500

Total Daily Prime Production

KM

KMFF

CMP

141.55000

131.82500

141.55000

Line Comments

Seq

Line

Comments

043

TDOB08-082-043

Recording line TDOB08-082-043, M SP 1030 compass S1C20 knocked out in SPECTRA due
to high bias.
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Seq | Line Comments

044 | TDOB08-009-044 | Recording line TDOB08-009-044, completed within specs compass S1C20 knocked out in
SPECTRA due to high bias.

045 | TDOB08-018-045 | Recording line TDOB08-018-045, completed within specs compass S1C20 knocked out in
SPECTRA dueto high bias.

046 | TDOB08-048-046 | Recording line TDOB08-048-046, completed within specs compass S1C20 knocked out in
SPECTRA due to high bias. RGPS1 out from SOL to EOL. SOL to EOL low level swell
bursts at the tail end of the streamer throughout the line. SP 1631 to SP 1502 ships noise as a
vessel passes abeam of the Titan heading in the opposite direction.

Survey Totals

Total Survey Hours

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 149.117 149.117

02 Prime - Line Change 82.667 82.667

19 Transit from midpoint between Cue Energy & 3D Oil 2.750 2.750

30 Source 4.200 4.200

35 Instruments 7.233 7.233

38 Towing 3.033 3.033

Totas 234.53 14.47 | 249.00

Total Survey Prime Production

KM

KMFF

CMP

1356.17500

1227.20000

1356.17500

Percent Survey Completed by KMFF = 61.12%

Percentage Survey Completed by sail CMP = 61.56%

HSE

Exposure Hours

Type 28 Apr | Cumulative
client_hours 24 264
maritime_hours 384 4224
seismic_hours 384 4224
third_party hours 24 264
Total 816 8976

Total man days: 374

Incidents
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Type

28 Apr | Cumulative

Fatality

Lost Time Incident
Medical Treatment
First Aid

Restricted Work
Material Loss/Damage

Environmental Incident/Damage

Near Miss
Hazard
Unsafe Act
Total

O O OO OO o o o o o

O O OO O o o o o o o

Comments

6 Toolbox meetings held at shift change.

Activities

Type 28 Apr | Cumulative
Safety Drills 0 1
Safety Meetings 0 0
Boat Launches 0 0
Boat Transfers 0 0
Toolbox Meetings 6 75
Helicopter Landings 0 0
Safety Audit - Internal 0 0
Safety Audit - External 0 0
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Plots

3D Qil T41P 2D - Timing Breakdown

Prime - Acquisition

Prime - Line Change 82.67 Honrs

Instruments 7.2 Honrs

Source 4.2 Hours

Towing 3.63 Hours

1 between Cue Energy & 3D Oil B8 2.75 Honrs

created with Chart Director from wumw advsoftang.com

Daily and cumulative prime full-fold KM
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B Actual KMFF cumulative M Target 100 KMFF/day cumulative over 20 days

cregted with Chart Director from www.adwsofteng.com
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