

---

# Seismic Daily Report for 23 Mar 2008

Cue Energy Resources Ltd

Cue 2D

T 37\_38P Bass Straight Australia

CGGVeritas: Pacific Titan

---

# Contents

Daily Report for 23 Mar 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	3
Comments	3
Plots	4

---

# Daily Report for 23 Mar 2008

## Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	01:07	1.117	SB	02	Line change to line VCUE08-N25-022.
01:07	05:27	4.333	SB	01	Commenced line VCUE08-N25-022, completed no GPS data from the tailbuoy. SP 956-947 Robtrac loses control to port maximum distance offline 45m.
05:27	07:11	1.733	SB	02	Line change to line VCUE08-N29-023.
07:11	11:15	4.067	SB	01	Commenced line VCUE08-N29-023, completed no GPS data from SOL.
11:15	13:10	1.917	SB	02	Line change to line VCUE08-N31-024.
13:10	16:19	3.150	SB	01	Commenced line VCUE08-N31-024, completed no GPS data from tailbuoy throughout the line.
16:19	18:30	2.183	SB	02	Line change to line VCUE08-E03-025.
18:30	21:57	3.450	SB	01	Commenced line VCUE08-E03-025, completed no GPS data from tailbuoy and no radar returns.
21:57	23:36	1.650	SB	02	Line change to line VCUE08-E01-026.
23:36	24:00	0.400	SB	01	Commenced line VCUE08-E01-026 MSP 1149. No tailbuoy GPS data and no radar returns from tailbuoy.

## Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	15.400		15.400
02	Prime - Line Change	8.600		8.600
	Totals	24.00	0.00	24.00

## Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
022	VCUE08-N25-022	267	2506	881	40.65000	37.65000	40.65000
023	VCUE08-N29-023	087	1001	2479	36.97500	33.97500	36.97500
024	VCUE08-N31-024	267	2067	881	29.67500	26.67500	29.67500
025	VCUE08-E03-025	177	2176	881	32.40000	29.40000	32.40000
026	VCUE08-E01-026	357	1001	1149	3.72500	3.72500	3.72500

## Total Daily Prime Production

KM	KMFF	CMP
143.42500	131.42500	143.42500

## Line Comments

Seq	Line	Comments
022	VCUE08-N25-022	Recording line VCUE08-N25-022, completed no GPS data from the tailbuoy and no radar range and bearing to the tailbuoy. SP 956 to 947 Robtrac lost control to port maximum distance offline 45m, back on line at SP 920.
023	VCUE08-N29-023	Recording line VCUE08-N29-023, completed still no GPS data from the tailbuoy and no radar tracking.
024	VCUE08-N31-024	Recording line VCUE08-N31-024, completed no GPS data from tailbuoy no radar returns either.

Seq	Line	Comments
025	VCUE08-E03-025	Recording line VCUE08-E03-025, completed no GPS data from tailbuoy and no radar return.

## Survey Totals

### Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	113.183		113.183
02	Prime - Line Change	49.533		49.533
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
	Totals	164.00	0.00	164.00

### Total Survey Prime Production

KM	KMFF	CMP
1059.25000	984.25000	1059.25000

Percent Survey Completed by KMFF = 26.90%

Percentage Survey Completed by sail CMP = 26.54%

## HSE

### Exposure Hours

Type	23 Mar	Cumulative
client_hours	24	164
maritime_hours	384	2624
seismic_hours	408	2788
third_party_hours	24	164
Total	840	5740

Total man days: 239.166666667

### Incidents

Type	23 Mar	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

---

## Comments

6 Toolbox meetings at shift change.

1 Video shown by the medic on the correct way to examine a patient for injuries.

## Activities

Type	23 Mar	Cumulative
Safety Drills	0	1
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	50
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0

## Comments

Another good day's production with lines VCUE08-N25,N29,N31 & E03 completed and line E01 until midnight. All lines recorded without any tailbuoy GPS data, and unable to pickup the tailbuoys on either of the radars.

# Plots

