
Seismic Daily Report for 24 Mar 2008

Cue Energy Resources Ltd

Cue 2D

T 37_38P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 24 Mar 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	3
Comments	3
Plots	4

Daily Report for 24 Mar 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	03:02	3.033	SB	01	Continuation line VCUE08-E01-026, completed no GPS or radar fix to the tailbuoy.
03:02	03:58	0.933	SB	02	Line change to line VCUE08-N35-027.
03:58	06:07	2.150	SB	01	Commenced line VCUE08-N35-027, completed no GPS or radar fix to tailbuoy.
06:07	08:12	2.083	SB	02	Line change to line VCUE08-N33-028.
08:12	10:23	2.183	SB	01	Commenced line VCUE08-N33-028, completed no GPS data or radar fixes on tailbuoy.
10:23	12:28	2.083	SB	02	Line change to line VCUE08-E02-029.
12:28	15:56	3.467	SB	01	Commenced line VCUE08-E02-029, completed no GPS or radar returns from the tailbuoy.
15:56	17:33	1.617	SB	02	Line change to line VCUE08-E05-030.
17:33	21:02	3.483	SB	01	Commenced line VCUE08-E05-030, completed no GPS or radar fixes to the tailbuoy.
21:02	22:55	1.883	SB	02	Line change to line VCUE08-N40-031.
22:55	24:00	1.083	SB	01	Commenced line VCUE08-N40-031, MSP 1410 no GPS data from the tailbuoy also unable to track on radar.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	15.400		15.400
02	Prime - Line Change	8.600		8.600
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
026	VCUE08-E01-026	357	1150	2293	28.60000	25.60000	28.60000
027	VCUE08-N35-027	087	1001	1790	19.75000	16.75000	19.75000
028	VCUE08-N33-028	267	1675	881	19.87500	16.87500	19.87500
029	VCUE08-E02-029	177	2179	881	32.47500	29.47500	32.47500
030	VCUE08-E05-030	357	1001	2294	32.35000	29.35000	32.35000
031	VCUE08-N40-031	087	1001	1410	10.25000	10.25000	10.25000

Total Daily Prime Production

KM	KMFF	CMP
143.30000	128.30000	143.30000

Line Comments

Seq	Line	Comments
026	VCUE08-E01-026	Recording line VCUE08-E01-026, completed no tailbuoy GPS data and no radar return.
027	VCUE08-N35-027	Recording line VCUE08-N35-027, completed no GPS or radar returns from the tailbuoy. SP1315 gun 6 string two turned off due to no fire array volume now 2890 cu ins.

Seq	Line	Comments
028	VCUE08-N33-028	Recording line VCUE08-N33-028, completed no tailbuoy GPS data or radar returns.
029	VCUE08-E02-029	Recording line VCUE08-E02-029, completed no GPS data from the tailbuoy and no radar returns.
030	VCUE08-E05-030	Recording line VCUE08-E05-030, completed unable to track tailbuoy with either GPS or radar.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	128.583		128.583
02	Prime - Line Change	58.133		58.133
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
	Totals	188.00	0.00	188.00

Total Survey Prime Production

KM	KMFF	CMP
1202.55000	1112.55000	1202.55000

Percent Survey Completed by KMFF = 30.41%

Percentage Survey Completed by sail CMP = 30.13%

HSE

Exposure Hours

Type	24 Mar	Cumulative
client_hours	24	188
maritime_hours	384	3008
seismic_hours	408	3196
third_party_hours	24	188
Total	840	6580

Total man days: 274.166666667

Incidents

Type	24 Mar	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0

Type	24 Mar	Cumulative
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings at shift change.

1 Toolbox meeting for source recovery.

1 Toolbox meeting for source deployment.

Activities

Type	24 Mar	Cumulative
Safety Drills	0	1
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	8	58
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0

Comments

Good day's production with lines VCUE08-E01,N35,N33,E02 & E05 completed and line N40 up to midnight. Still no GPS position of the tailbuoy and still not being tracked by radar.

Plots

