
Seismic Daily Report for 04 Apr 2008

Cue Energy Resources Ltd

Cue 2D

T 37_38P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 04 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Survey Totals	1
Total Survey Hours	1
Total Survey Prime Production	1
HSE	1
Exposure Hours	1
Incidents	2
Activities	2
Plots	3

Daily Report for 04 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	08:00	8.000	SB	10	Along side at Burnie waiting for weather on the survey area to abate.
08:00	13:00	5.000	MO	54	Vessel ready to sail at 08:00Hrs, due to pilot unavailability vessel could not sail any earlier.
13:00	18:08	5.133	MO	54	Transiting to survey area.
18:08	22:00	3.867	MO	54	Deploying the streamer.
22:00	23:40	1.667	MO	54	Deploying the sources.
23:40	24:00	0.333	MO	54	Heading for line VCUE08-E44-062.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
10	Weather	8.000		8.000
54	Scheduled Port Call/Resupply		16.000	16.000
	Totals	8.00	16.00	24.00

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	214.567		214.567
02	Prime - Line Change	107.433		107.433
09	Shared Weather Down Time.	66.000		66.000
10	Weather	20.000		20.000
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
30	Source		1.250	1.250
54	Scheduled Port Call/Resupply		41.467	41.467
	Totals	409.28	42.72	452.00

Total Survey Prime Production

KM	KMFF	CMP
2000.40000	1820.40000	2000.40000

Percent Survey Completed by KMFF = 49.75%

Percentage Survey Completed by sail CMP = 50.11%

HSE

Exposure Hours

Type	04 Apr	Cumulative
client_hours	24	452
maritime_hours	384	7232

Type	04 Apr	Cumulative
seismic_hours	384	7636
third_party_hours	24	452
Total	816	15772

Total man days: 657.166666667

Incidents

Type	04 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0


Comments

6 Toolbox meetings held at shift change.


Activities

Type	04 Apr	Cumulative
Safety Drills	0	3
Safety Meetings	0	1
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	135
Helicopter Landings	0	0
Safety Audit - Internal	0	1
Safety Audit - External	0	0

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com