
Seismic Daily Report for 11 Apr 2008

Cue Energy Resources Ltd

Cue 2D

T 37_38P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 11 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	1
Total Survey Hours	1
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	3
Comments	3
Plots	4

Daily Report for 11 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	02:50	2.833	SB	01	Continuation line VCUE08-N07-083, completed within spec.
02:50	04:26	1.600	SB	02	Line change to line VCUE08-N02-084.
04:26	10:41	6.250	SB	01	Commenced line VCUE08-N02-084, completed within spec.
10:41	12:23	1.700	SB	02	Line change to line VCUE08-N08-085.
12:23	18:38	6.250	SB	01	Commenced line VCUE08-N06-085, completed within spec.
18:38	20:21	1.717	SB	02	Line change to line VCUE08-N01-086.
20:21	24:00	3.650	SB	01	Commenced line VCUE08-N01-086, MSP 1857.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	18.983		18.983
02	Prime - Line Change	5.017		5.017
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
083	VCUE08-N07-083	087	2310	3287	24.45000	21.45000	24.45000
084	VCUE08-N02-084	267	3166	881	57.15000	54.15000	57.15000
085	VCUE08-N06-085	087	1001	3288	57.20000	54.20000	57.20000
086	VCUE08-N01-086	267	3166	1857	32.75000	32.75000	32.75000

Total Daily Prime Production

KM	KMFF	CMP
171.55000	162.55000	171.55000

Line Comments

Seq	Line	Comments
083	VCUE08-N07-083	Recording line VCUE08-N07-083, completed within spec.
084	VCUE08-N02-084	Recording line VCUE08-N02-084, completed within specs.
085	VCUE08-N06-085	Recording line VCUE08-N06-085, completed within spec.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	332.067		332.067
02	Prime - Line Change	147.417		147.417
09	Shared Weather Down Time.	77.000		77.000
10	Weather	12.000		12.000
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283

Code	Comment	Client Time	Contractor Time	Duration
25	Port call		13.250	13.250
26	Travel		15.333	15.333
27	Deployment/Retrieval		8.467	8.467
29	Operator error		2.833	2.833
30	Source		8.283	8.283
31	Compressors		3.067	3.067
	Totals	569.77	51.23	621.00

Total Survey Prime Production

KM	KMFF	CMP
3088.67500	2845.47500	3088.67500

Percent Survey Completed by KMFF = 77.77%

Percentage Survey Completed by sail CMP = 77.38%

HSE

Exposure Hours

Type	11 Apr	Cumulative
client_hours	24	620
maritime_hours	384	9920
seismic_hours	384	10324
third_party_hours	24	620
Total	816	21484

Total man days: 895.166666667

Incidents

Type	11 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

-
- 1 Toolbox meeting held for source deployment.
 - 1 Chiefs safety meeting held.
 - 1 Cross audit by Party Chief on engine room, gun deck, instrument room & boat deck.


Activities

Type	11 Apr	Cumulative
Safety Drills	0	4
Safety Meetings	0	1
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	8	185
Helicopter Landings	0	0
Safety Audit - Internal	0	1
Safety Audit - External	0	0


Comments

Good day's production with lines VCUE08-N07,N02 & N06 completed and line N01 up to midnight.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com