
Seismic Daily Report for 17 Apr 2008

Cue Energy Resources Ltd

Cue 2D

T 37_38P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 17 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	3
Comments	3
Plots	4

Daily Report for 17 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	01:19	1.317	SB	02	Line change to line VCUE08-E33-110.
01:19	05:12	3.883	SB	01	Commenced line VCUE08-E33-110, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
05:12	07:03	1.850	SB	02	Line change to line VCUE08-E36-111.
07:03	10:09	3.100	SB	01	Commenced line VCUE08-E36-111, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
10:09	11:49	1.667	SB	02	Line change to line VCUE08-E31-112.
11:49	15:30	3.683	SB	01	Commenced line VCUE08-E31-112, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
15:30	17:13	1.717	SB	02	Line change to line VCUE08-E36-113.
17:13	20:58	3.750	SB	01	Commenced line VCUE08-E36-113, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
20:58	22:42	1.733	SB	02	Line change to line VCUE08-E20-114.
22:42	24:00	1.300	SB	01	Commenced line VCUE08-E20-114 MSP 1481. Compass S1C20 knocked out in SPECTRA due to high bias.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	15.717		15.717
02	Prime - Line Change	8.283		8.283
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
110	VCUE08-E33-110	357	1001	2357	33.92500	30.92500	33.92500
111	VCUE08-E36-111	177	2011	881	28.27500	25.27500	28.27500
112	VCUE08-E31-112	357	1001	2358	33.95000	30.95000	33.95000
113	VCUE08-E36-113	177	2234	881	33.85000	30.85000	33.85000
114	VCUE08-E20-114	357	1001	1481	12.02500	12.02500	12.02500

Total Daily Prime Production

KM	KMFF	CMP
142.02500	130.02500	142.02500

Line Comments

Seq	Line	Comments
110	VCUE08-E33-110	Recording line VCUE08-E33-110, completed within spec compass S1C20 knocked out in SPECTRA due to high bias. Some ships noise evident from SP 1645-1666 ahead of the vessel.
111	VCUE08-E36-111	Recording line VCUE08-E36-111, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.

Seq	Line	Comments
112	VCUE08-E31-112	Recording line VCUE08-E31-112, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
113	VCUE08-E36-113	Recording line VCUE08-E36-113, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	422.717		422.717
02	Prime - Line Change	195.067		195.067
04	Infill - Line Change	1.717		1.717
09	Shared Weather Down Time.	77.000		77.000
10	Weather	12.000		12.000
19	Transit from midpoint between Tap Oil & Cue Energy	1.283		1.283
25	Port call		13.250	13.250
26	Travel		15.333	15.333
27	Deployment/Retrieval		8.467	8.467
29	Operator error		2.833	2.833
30	Source		12.267	12.267
31	Compressors		3.067	3.067
	Totals	709.78	55.22	765.00

Total Survey Prime Production

KM	KMFF	CMP
3913.52500	3590.90000	3913.52500

Percent Survey Completed by KMFF = 98.14%

Percentage Survey Completed by sail CMP = 98.04%

HSE

Exposure Hours

Type	17 Apr	Cumulative
client_hours	24	764
maritime_hours	624	12464
seismic_hours	624	12868
third_party_hours	24	764
Total	1296	26860

Total man days: 1119.16666667

Incidents

Type	17 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.

1 General muster and the use of pyrotechnics and line throwing apparatus explained.


Activities

Type	17 Apr	Cumulative
Safety Drills	0	4
Safety Meetings	0	1
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	8	231
Helicopter Landings	0	0
Safety Audit - Internal	0	1
Safety Audit - External	0	0


Comments

Very good day's production with lines VCUE08-E33,E36,E31 & E26 completed and line E20 up to midnight.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com