

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Party Chief : Haydn Brook	Lat : S 40°12'	Wind dir/speed : W 10.0 kn	Date: Mon, 21 Apr 2008, week 17, ver 0
Client rep : Bill Lloyd	Lon : E 146°32'	Sea dir/height : WSW 1.5 m	

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km²	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ
01.70	00:00	01:42	LChnom	22																				
Linechange, nominal																								
01.48	01:42	03:11	PROD2D	17	TDOB08-007-014	1001	1553	553	331.0°	1	6000	8.0	1	25.00	13.82500	13.82500		5.0	18					00014
Production 2D Line, Complete																								
01.90	03:11	05:05	LChnom	22																				
Linechange, nominal																								
01.92	05:05	07:00	PROD2D	17	TDOB08-001-015	1667	1001	667	143.0°	1	6000	8.0	1	25.00	16.67500	16.67500		4.7	19					00015
Production 2D Line, Complete																								
01.48	07:00	08:29	LChnom	22																				
Linechange, nominal																								
04.68	08:29	13:10	PROD2D	17	TDOB08-016-016	1001	2637	1637	054.0°	1	6000	8.0	1	25.00	40.92500	40.92500		4.7	20-21					00016
Production 2D Line, Complete																								
02.95	13:10	16:07	LChnom	22																				
Linechange, nominal																								
06.32	16:07	22:26	PROD2D	17	TDOB08-052-017	3253	1001	2253	237.0°	1	6000	8.0	1	25.00	56.32500	56.32500		4.8	22-23					00017
Production 2D Line, Complete																								
01.57	22:26	24:00	LChnom	22																				
Linechange, nominal																								

Operational comments

127.75 km acquired today. Steady days production, weather remains very good. No Tailbuoy GPS throughout the day. Echo sounder crashed during Seq 17 for approximately 1km (time took to reboot system).
Midnight fuel balance 688.612 cubic M, Consumed 13.7 cubic M HSE
Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client) 8 x toolbox meetings (8 x Dept. Handovers) 6 x Observation cards 1 x OFI (change from Paravane to Barovane)

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	127.75000	127.75000	
PROD2D	Production 2D Line	14.40	127.75000	127.75000	
LChnom	Linechange, nominal	9.60			

Charge codes in use
22 - Chargeable linechange
17 - 3D OIL 2D / Hour

Estimated completion date: 28 Jun 2008

As of : 21 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	504.00	1192.92	100.00
Transit				
Mob/demob			24.53	2.06
Production	14.40	271.90	630.87	52.88
Linechange	9.60	124.15	305.68	25.62
Standby		47.20	145.08	12.16
Permit				
Owner				
REC TD		6.73	16.68	1.40
NAV TD				
MEC TD		13.90	29.95	2.51
OBP TD				
ITT TD				
Seis TD		20.63	46.63	3.91
MAR TD		3.07	3.07	0.26
Total TD		23.70	49.70	4.17
Oper DT		37.05	37.05	3.11
Total DT		60.75	86.75	7.27

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	127.75000	2469.62500	5810.37500	53.31	5089.62500
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	127.75000	2316.62500	5362.60000	53.63	4637.40000

Note: Infill % is current infill rate