



Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	123.82500	123.82500	
PROD2D	Production 2D Line	13.42	123.82500	123.82500	
LChnom	Linechange, nominal	7.10			
REoacq	Recording, onboard, recording/acquisition systems	3.48			

Charge codes in use  
22 - Chargeable linechange  
Tc - CGG Technical Downtime Corrective  
17 - 3D OIL 2D / Hour

Estimated completion date: 28 Jun 2008

As of : 22 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	528.00	1216.92	100.00
Transit				
Mob/demob			24.53	2.02
Production	13.42	285.32	644.28	52.94
Linechange	7.10	131.25	312.78	25.70
Standby		47.20	145.08	11.92
Permit				
Owner				
REC TD	3.48	10.22	20.17	1.66
NAV TD				
MEC TD		13.90	29.95	2.46
OBP TD				
ITT TD				
Seis TD	3.48	24.12	50.12	4.12
MAR TD		3.07	3.07	0.25
Total TD	3.48	27.18	53.18	4.37
Oper DT		37.05	37.05	3.04
Total DT	3.48	64.23	90.23	7.41

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	123.82500	2593.45000	5934.20000	54.44	4965.80000
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	123.82500	2440.45000	5486.42500	54.86	4513.57500

Note: Infill % is current infill rate