

## Activity Log

M/V Pacific Titan **Client:** (6734) Seboa - Group Shoot - Australia **Survey:** 550 11 89 07 06 00 **Area:** 2D (Project SEBOA), Australia



Party Chief : Haydn Brook

Client rep : Bill Lloyd

Lat : S 40°00'

Lon : E 146°28'

Wind dir/speed : NE 10.0 kn

Sea dir/height : NE 2.0 m

**Date: Wed, 23 Apr 2008, week 17, ver 0**

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km <sup>2</sup>	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ
00.67	00:00	00:40	LChnom	22																				
Linechange, nominal																								
02.97	00:40	03:38	PROD2D	17	TDOB08-098-023	1001	2018	1018	053.0°	1	6000	8.0	1	25.00	25.45000	25.45000		4.6	29					00023
Production 2D Line, Complete																								
01.62	03:38	05:15	LChnom	22																				
Linechange, nominal																								
02.82	05:15	08:04	PROD2D	17	TDOB08-092-024	1981	1001	981	233.0°	1	6000	8.0	1	25.00	24.52500	24.52500		4.7	30					00024
Production 2D Line, Complete																								
01.48	08:04	09:33	LChnom	22																				
Linechange, nominal																								
02.82	09:33	12:22	PROD2D	17	TDOB08-005-025	2018	1001	1018	148.0°	1	6000	8.0	1	25.00	25.45000	25.45000		4.9	31					00025
Production 2D Line, Complete																								
01.48	12:22	13:51	LChnom	22																				
Linechange, nominal																								
04.60	13:51	18:27	PROD2D	17	TDOB08-014-026	1001	2625	1625	055.0°	1	6000	8.0	1	25.00	40.62500	40.62500		4.8	32-33					00026
Production 2D Line, Complete																								
01.92	18:27	20:22	LChnom	22																				
Linechange, nominal																								
03.63	20:22	24:00	PROD2D	17	TDOB08-028-027	2979	1653	1327	239.0°	1	6000	8.0	1	25.00	33.17500	33.17500		4.9	34-35					00027
Production 2D Line, Midnight SP																								

### Operational comments

149.225 km acquired today. Weather remains good, steady production throughout the day  
V1G3 (Multifix) not available Seq 24 to 27.  
No tailbuoy GPS through the day.

Midnight fuel balance 660.412 cubic M, Consumed 14.0 cubic M  
HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client)  
8 x toolbox meetings (8 x Dept. Handovers)  
1 x Observation cards

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	149.22500	149.22500	
PROD2D	Production 2D Line	16.83	149.22500	149.22500	
LChnom	Linechange, nominal	7.17			

Charge codes in use  
22 - Chargeable linechange  
17 - 3D OIL 2D / Hour

Estimated completion date: 27 Jun 2008

As of : 23 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	552.00	1240.92	100.00
Transit				
Mob/demob			24.53	1.98
Production	16.83	302.15	661.12	53.28
Linechange	7.17	138.42	319.95	25.78
Standby		47.20	145.08	11.69
Permit				
Owner				
REC TD		10.22	20.17	1.63
NAV TD				
MEC TD		13.90	29.95	2.41
OBP TD				
ITT TD				
Seis TD		24.12	50.12	4.04
MAR TD		3.07	3.07	0.25
Total TD		27.18	53.18	4.29
Oper DT		37.05	37.05	2.99
Total DT		64.23	90.23	7.27

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	149.22500	2742.67500	6083.42500	55.81	4816.57500
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	149.22500	2589.67500	5635.65000	56.36	4364.35000

Note: Infill % is current infill rate