

Activity Log

M/V Pacific Titan **Client:** (6734) Seboa - Group Shoot - Australia **Survey:** 550 11 89 07 06 00 **Area:** 2D (Project SEBOA), Australia



Party Chief : Haydn Brook

Client rep : Bill Lloyd

Lat : S 40°05'

Lon : E 147°00'

Wind dir/speed : SW 18.0 kn

Sea dir/height : SW 3.0 m

Date: Sun, 27 Apr 2008, week 18, ver 0

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km²	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ		
00.87	00:00	00:52	PROD2D	17	TDOB08-038-040	1287	1611	325	056.0°	1	6000	8.0	1	25.00	8.12500	8.12500		5.1	52					00040		
Production 2D Line, Complete																										
02.13	00:52	03:00	LChnom	22																						
Linechange, nominal																										
01.95	03:00	04:57	PROD2D	17	TDOB08-060-041	1704	1001	704	238.0°	1	6000	8.0	1	25.00	17.60000	17.60000		4.9	53					00041		
Production 2D Line, Complete																										
01.73	04:57	06:41	LChnom	22																						
Linechange, nominal																										
03.78	06:41	10:28	PROD2D	17	TDOB08-074-042	1001	2447	1447	057.0°	1	6000	8.0	1	25.00	36.17500	36.17500		5.2	54					00042		
Production 2D Line, Complete																										
01.67	10:28	12:08	LChnom	22																						
Linechange, nominal																										
01.95	12:08	14:05	PROD2D	17	TDOB08-082-043	1630	1001	630	237.0°	1	6000	8.0	1	25.00	15.75000	15.75000		4.4	55					00043		
Production 2D Line, Complete																										
02.65	14:05	16:44	LChnom	22																						
Linechange, nominal																										
02.92	16:44	19:39	PROD2D	17	TDOB08-009-044	2063	1001	1063	156.0°	1	6000	8.0	1	25.00	26.57500	26.57500		4.9	56					00044		
Production 2D Line, Complete																										
01.82	19:39	21:28	LChnom	22																						
Linechange, nominal																										
02.53	21:28	24:00	PROD2D	17	TDOB08-018-045	1001	1944	944	054.0°	1	6000	8.0	1	25.00	23.60000	23.60000		5.0	57					00045		
Production 2D Line, Midnight SP																										

Operational comments

127.825 km acquired today. Steady day production, sea conditions remain favourable.

No tailbuoy GPS through the day.

Midnight fuel balance 603.312 cubic M, Consumed 14.5 cubic M
HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client)
8 x toolbox meetings (8 x Dept. Handovers)
1 x Observation card

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	127.82500	127.82500	
PROD2D	Production 2D Line	14.00	127.82500	127.82500	
LChnom	Linechange, nominal	10.00			

Charge codes in use
17 - 3D OIL 2D / Hour
22 - Chargeable linechange

Estimated completion date: 24 Jun 2008

As of : 27 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	648.00	1336.92	100.00
Transit				
Mob/demob			24.53	1.84
Production	14.00	361.25	720.22	53.87
Linechange	10.00	171.12	352.65	26.38
Standby		47.20	145.08	10.85
Permit				
Owner				
REC TD		10.22	20.17	1.51
NAV TD				
MEC TD		18.10	34.15	2.55
OBP TD				
ITT TD				
Seis TD		28.32	54.32	4.06
MAR TD		3.07	3.07	0.23
Total TD		31.38	57.38	4.29
Oper DT		37.05	37.05	2.77
Total DT		68.43	94.43	7.06

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	127.82500	3286.62500	6627.37500	60.80	4272.62500
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	127.82500	3133.62500	6179.60000	61.80	3820.40000

Note: Infill % is current infill rate