

Activity Log

M/V Pacific Titan **Client:** (6734) Seboa - Group Shoot - Australia **Survey:** 550 11 89 07 06 00 **Area:** 2D (Project SEBOA), Australia



Party Chief : Haydn Brook

Client rep : Bill Lloyd

Lat : S 39°58'

Lon : E 146°42'

Wind dir/speed : SW 18.0 kn

Sea dir/height : SW 3.0 m

Date: Mon, 28 Apr 2008, week 18, ver 0

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km²	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ	
01.00	00:00	01:00	PROD2D	17	TDOB08-018-045	1945	2316	372	054.0°	1	6000	8.0	1	25.00	9.30000	9.30000		5.0	57					00045	
Production 2D Line, Complete																									
02.30	01:00	03:18	LChnom	22																					
Linechange, nominal																									
04.68	03:18	07:59	PROD2D	17	TDOB08-048-046	2641	1001	1641	238.0°	1	6000	8.0	1	25.00	41.02500	41.02500		4.7	58-59					00046	
Production 2D Line, Complete																									
01.75	07:59	09:44	LChnom	22																					
Linechange, nominal																									
04.75	09:44	14:29	PROD2D	17	TDOB08-058-047	1001	2792	1792	058.0°	1	6000	8.0	1	25.00	44.80000	44.80000		5.1	60-61					00047	
Production 2D Line, Complete																									
01.68	14:29	16:10	LChnom	22																					
Linechange, nominal																									
04.15	16:10	20:19	PROD2D	17	TDOB08-068-048	2522	1001	1522	238.0°	1	6000	8.0	1	25.00	38.05000	38.05000		5.0	62					00048	
Production 2D Line, Complete																									
01.70	20:19	22:01	LChnom	22																					
Linechange, nominal																									
01.98	22:01	24:00	PROD2D	17	TDOB08-076-049	1001	1723	723	057.0°	1	6000	8.0	1	25.00	18.07500	18.07500		4.9	63					00049	
Production 2D Line, Midnight SP																									

Operational comments

151.25 km acquired today.
Production good today, sea conditions remain moderate.
Ships noise on streamer during Seq 46, at an acceptable limit.
No tailbuoy GPS through the day.

Midnight fuel balance 588.412 cubic M, Consumed 14.9 cubic M
HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client)
8 x toolbox meetings (8 x Dept. Handovers)
6 x Observation cards
1 x MSV

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	151.25000	151.25000	
PROD2D	Production 2D Line	16.57	151.25000	151.25000	
LChnom	Linechange, nominal	7.43			

Charge codes in use
17 - 3D OIL 2D / Hour
22 - Chargeable linechange

Estimated completion date: 23 Jun 2008

As of : 28 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	672.00	1360.92	100.00
Transit				
Mob/demob			24.53	1.80
Production	16.57	377.82	736.78	54.14
Linechange	7.43	178.55	360.08	26.46
Standby		47.20	145.08	10.66
Permit				
Owner				
REC TD		10.22	20.17	1.48
NAV TD				
MEC TD		18.10	34.15	2.51
OBP TD				
ITT TD				
Seis TD		28.32	54.32	3.99
MAR TD		3.07	3.07	0.23
Total TD		31.38	57.38	4.22
Oper DT		37.05	37.05	2.72
Total DT		68.43	94.43	6.94

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	151.25000	3437.87500	6778.62500	62.19	4121.37500
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	151.25000	3284.87500	6330.85000	63.31	3669.15000
Note: Infill % is current infill rate					