

Activity Log

M/V Pacific Titan **Client:** (6734) Seboa - Group Shoot - Australia **Survey:** 550 11 89 07 06 00 **Area:** 2D (Project SEBOA), Australia



Party Chief : Haydn Brook

Client rep : Bill Lloyd

Lat : S 39°58'

Lon : E 146°42'

Wind dir/speed : SSW 10.0 kn

Sea dir/height : SW 2.0 m

Date: Tue, 29 Apr 2008, week 18, ver 0

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km ²	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ
03.37	00:00	03:22	PROD2D	17	TDOB08-076-049	1724	2949	1226	057.0°	1	6000	8.0	1	25.00	30.65000	30.65000		4.9	63-64					00049
Production 2D Line, Complete																								
02.47	03:22	05:50	LChnom	22																				
Linechange, nominal																								
04.82	05:50	10:39	PROD2D	17	TDOB08-088-050	2747	1001	1747	234.0°	1	6000	8.0	1	25.00	43.67500	43.67500		4.9	65-66					00050
Production 2D Line, Complete																								
01.62	10:39	12:16	LChnom	22																				
Linechange, nominal																								
02.25	12:16	14:31	PROD2D	17	TDOB08-096-051	1001	1858	858	054.0°	1	6000	8.0	1	25.00	21.45000	21.45000		5.1	67					00051
Production 2D Line, Complete																								
02.00	14:31	16:31	LChnom	22																				
Linechange, nominal																								
01.77	16:31	18:17	PROD2D	17	TDOB08-094-052	1627	1001	627	235.0°	1	6000	8.0	1	25.00	15.67500	15.67500		4.8	68					00052
Production 2D Line, Complete																								
01.55	18:17	19:50	LChnom	22																				
Linechange, nominal																								
01.93	19:50	21:46	PROD2D	17	TDOB08-100-053	1001	1708	708	046.0°	1	6000	8.0	1	25.00	17.70000	17.70000		4.9	69					00053
Production 2D Line, Complete																								
01.77	21:46	23:32	LChnom	22																				
Linechange, nominal																								
00.47	23:32	24:00	PROD2D	17	TDOB08-102-052	1512	1353	160	221.0°	1	6000	8.0	1	25.00	4.00000	4.00000		4.6	70					00052
Production 2D Line, Midnight SP																								

Operational comments

151.25 km acquired today.

Production good today, sea conditions have eased off slightly over the last 24 hours.

During Seq 052 vessel had to slow down due a small vessel crossing ahead.

No tailbuoy GPS through the day.

Midnight fuel balance 574.112 cubic M, Consumed 14.3 cubic M

HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client)

8 x toolbox meetings (8 x Dept. Handovers)

1 x Observation cards

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	133.15000	133.15000	
PROD2D	Production 2D Line	14.60	133.15000	133.15000	
LChnom	Linechange, nominal	9.40			

Charge codes in use
17 - 3D OIL 2D / Hour
22 - Chargeable linechange

Estimated completion date: 22 Jun 2008

As of : 29 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	696.00	1384.92	100.00
Transit				
Mob/demob			24.53	1.77
Production	14.60	392.42	751.38	54.25
Linechange	9.40	187.95	369.48	26.68
Standby		47.20	145.08	10.48
Permit				
Owner				
REC TD		10.22	20.17	1.46
NAV TD				
MEC TD		18.10	34.15	2.47
OBP TD				
ITT TD				
Seis TD		28.32	54.32	3.92
MAR TD		3.07	3.07	0.22
Total TD		31.38	57.38	4.14
Oper DT		37.05	37.05	2.68
Total DT		68.43	94.43	6.82

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	133.15000	3571.02500	6911.77500	63.41	3988.22500
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	133.15000	3418.02500	6464.00000	64.64	3536.00000

Note: Infill % is current infill rate