

Activity Log

M/V Pacific Titan **Client:** (6734) Seboa - Group Shoot - Australia **Survey:** 550 11 89 07 06 00 **Area:** 2D (Project SEBOA), Australia



Party Chief : Haydn Brook

Client rep : Bill Lloyd

Lat : S 39°49'

Lon : E 146°30'

Wind dir/speed : NW 15.0 kn

Sea dir/height : W 2.0 m

Date: Wed, 30 Apr 2008, week 18, ver 0

Dur	From	To	Activity	Chg	Line	FSP	LSP	TSP	Dir	Str	Length	Depth	Src	SP int	Trav km	CMP km	km ²	BSP	SEIS tapes	RC	RB	NTBP	Port	SEQ
01.00	00:00	01:00	PROD2D	17	TDOB08-102-054	1352	1001	352	221.0°	1	6000	8.0	1	25.00	8.80000	8.80000		4.8	70					00054
Production 2D Line, Complete																								
01.73	01:00	02:44	LChnom	22																				
Linechange, nominal																								
03.95	02:44	06:41	PROD2D	17	TDOB08-011-055	2516	1001	1516	147.0°	1	6000	8.0	1	25.00	37.90000	37.90000		5.2	71					00055
Production 2D Line, Complete																								
01.42	06:41	08:06	LChnom	22																				
Linechange, nominal																								
03.75	08:06	11:51	PROD2D	17	TDOB08-010-056	1001	2378	1378	053.0°	1	6000	8.0	1	25.00	34.45000	34.45000		5.0	72					00056
Production 2D Line, Complete																								
01.63	11:51	13:29	LChnom	22																				
Linechange, nominal																								
02.67	13:29	16:09	PROD2D	17	TDOB08-006-057	1964	1001	964	233.0°	1	6000	8.0	1	25.00	24.10000	24.10000		4.9	73					00057
Production 2D Line, Complete																								
01.90	16:09	18:03	LChnom	22																				
Linechange, nominal																								
05.52	18:03	23:34	PROD2D	17	TDOB08-015-058	1001	2933	1933	327.0°	1	6000	8.0	1	25.00	48.32500	48.32500		4.7	74					00058
Production 2D Line, Complete																								
00.43	23:34	24:00	LChnom	22																				
Linechange, nominal																								

Operational comments

153.575 km acquired today.
Steady production throughout the day. Sea conditions remain favorable and forecast looks good for the remainder of 3D Oil.
No tailbuoy GPS through the day.

Midnight fuel balance 560.112 cubic M, Consumed 14.0 cubic M
HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client)
8 x toolbox meetings (8 x Dept. Handovers)
1 x Observation cards
2 x CSV
1 x Action point closed

Activity Log

M/V Pacific Titan Client: (6734) Seboa - Group Shoot - Australia Survey: 550 11 89 07 06 00 Area: 2D (Project SEBOA), Australia



Today's log

activity	description	hrs	trav km	cmp	km²
TOTAL		24.00	153.57500	153.57500	
PROD2D	Production 2D Line	16.88	153.57500	153.57500	
LChnom	Linechange, nominal	7.12			

Charge codes in use
17 - 3D OIL 2D / Hour
22 - Chargeable linechange

Estimated completion date: 21 Jun 2008

As of : 30 Apr 2008

Timing statistics

	today	month	survey	surv %
TOTAL	24.00	720.00	1408.92	100.00
Transit				
Mob/demob			24.53	1.74
Production	16.88	409.30	768.27	54.53
Linechange	7.12	195.07	376.60	26.73
Standby		47.20	145.08	10.30
Permit				
Owner				
REC TD		10.22	20.17	1.43
NAV TD				
MEC TD		18.10	34.15	2.42
OBP TD				
ITT TD				
Seis TD		28.32	54.32	3.86
MAR TD		3.07	3.07	0.22
Total TD		31.38	57.38	4.07
Oper DT		37.05	37.05	2.63
Total DT		68.43	94.43	6.70

Production statistics

	today cmp	month cmp	survey cmp	surv %	remaining cmp
TOTAL	153.57500	3724.60000	7065.35000	64.82	3834.65000
Prime Full fold					
Prime US Full fold					
Total Prime Full fold					
Runout		153.00000	447.77500		
Runout US					
Total Runout		153.00000	447.77500	49.75	452.22500
Total Prime + Runout		153.00000	447.77500	49.75	452.22500
Infill Full fold					
Infill US Full fold					
Total Infill Full fold					
Infill on Runout					
Infill US on Runout					
Total Infill on Runout					
Total Infill					
Overlap					
Production 2D	153.57500	3571.60000	6617.57500	66.18	3382.42500

Note: Infill % is current infill rate