
Seismic Daily Report for 20 Apr 2008

3D Oil

3D Oil T41P 2D

T41P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 20 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	2
Activities	3
Comments	3
Plots	4

Daily Report for 20 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	01:33	1.550	SB	01	Continuation line TDOB08-050-006, completed within spec compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from tailbuoy.
01:33	03:29	1.933	SB	02	Line change to line TDOB08-034-007.
03:29	05:08	1.650	SB	01	Commenced line TDOB08-034-007, completed within spec compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from tailbuoy.
05:08	07:17	2.150	SB	02	Line change to line TDOB08-046-008.
07:17	09:07	1.833	SB	01	Commenced line TDOB08-046-008, completed within spec compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from tailbuoy.
09:07	11:13	2.100	SB	02	Line change to line TDOB08-054-009.
11:13	13:12	1.983	SB	01	Commenced line TDOB08-054-009, completed within spec compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from tailbuoy.
13:12	14:53	1.683	SB	02	Line change to line TDOB08-064-010.
14:53	20:11	5.300	SB	01	Commenced line TDOB08-064-010, completed within spec compass S1C20 knocked out in SPECTRA due to high bias and no GPS data from the tailbuoy.
20:11	21:51	1.667	SB	02	Line change to line TDOB08-042-011.
21:51	24:00	2.150	SB	01	Commenced line TDOB08-042-011, MSP 2039 compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from tailbuoy.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	14.467		14.467
02	Prime - Line Change	9.533		9.533
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
006	TDOB08-050-006	059	1060	1631	14.30000	11.30000	14.30000
007	TDOB08-034-007	238	1601	1001	15.02500	12.02500	15.02500
008	TDOB08-046-008	058	1001	1612	15.30000	12.30000	15.30000
009	TDOB08-054-009	239	1746	1001	18.65000	15.65000	18.65000
010	TDOB08-064-010	057	1001	2990	49.75000	46.75000	49.75000
011	TDOB08-042-011	236	2665	2039	15.67500	15.67500	15.67500

Total Daily Prime Production

KM	KMFF	CMP
128.70000	113.70000	128.70000

Line Comments

Seq	Line	Comments
006	TDOB08-050-006	Commenced line TDOB08-050-006, MSP 1059, Compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from the tailbuoy.
007	TDOB08-034-007	Commenced line TDOB08-034-007, completed within spec, compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from the tailbuoy.
008	TDOB08-046-008	Commenced line TDOB08-046-008, completed within spec, compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from the tailbuoy.
009	TDOB08-054-009	Commenced line TDOB08-054-009, completed within spec, compass S1C20 knocked out in SPECTRA due to high bias, no GPS data from the tailbuoy.
010	TDOB08-064-010	Recording line TDOB08-064-010, completed within spec compass S1C20 knocked out in SPECTRA due to high bias, also no GPS tailbuoy data. Occasional false depth errors reported on source string 3 depth transducer 2.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	23.817		23.817
02	Prime - Line Change	23.650		23.650
19	Transit from midpoint between Cue Energy & 3D Oil	2.750		2.750
35	Instruments		3.750	3.750
38	Towing		3.033	3.033
	Totals	50.22	6.78	57.00

Total Survey Prime Production

KM	KMFF	CMP
233.60000	187.10000	233.60000

Percent Survey Completed by KMFF = 9.32%

Percentage Survey Completed by sail CMP = 10.60%

HSE

Exposure Hours

Type	20 Apr	Cumulative
client_hours	24	72
maritime_hours	384	1152
seismic_hours	384	1152
third_party_hours	24	72
Total	816	2448

Total man days: 102

Incidents

Type	20 Apr	Cumulative
Fatality	0	0

Type	20 Apr	Cumulative
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings held at shift change.


Activities

Type	20 Apr	Cumulative
Safety Drills	0	0
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	23
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0


Comments

Very good day's production with lines TDOB08-034, 046, 058 & 064 completed and line 042 up to midnight.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com