
Seismic Daily Report for 26 Apr 2008

3D Oil

3D Oil T41P 2D

T41P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 26 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	2
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	3
Activities	3
Comments	3
Plots	4

Daily Report for 26 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	01:36	1.600	SB	01	Continuation line TDOB08-084-033, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
01:36	03:32	1.933	SB	02	Line change to line TDOB08-086-034.
03:32	06:37	3.083	SB	01	Commenced line TDOB08-086-034, Completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
06:37	08:37	2.000	SB	02	Line change to line TDOB08-078-035.
08:37	11:45	3.133	SB	01	Commenced line TDOB08-078-035, Completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
11:45	13:36	1.850	SB	02	Line change to line TDOB-08-003-036.
13:36	14:48	1.200	SB	01	Commenced line TDOB08-003-036, terminated early due to gun 23 autofiring LGSP 1200. Compass S1C20 knocked out in SPECTRA due to high bias. Circling around to complete the line.
14:48	18:38	3.833	DT	30	Circling back around to complete line TDOB08-003 after gun 23 kept autofiring.
18:38	19:14	0.600	SB	01	Commenced line TDOB08-003-037, Completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
19:14	20:40	1.433	SB	02	Line change to line TDOB08-012-038.
20:40	24:00	3.333	SB	01	Commenced line TDOB08-012-038, MSP 2181 compass S1C20 knocked out in SPECTRA due to high bias. Streamer depth set to 9m due to sea state.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	12.950		12.950
02	Prime - Line Change	7.217		7.217
30	Source		3.833	3.833
	Totals	20.17	3.83	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
033	TDOB08-084-033	236	1608	1001	15.20000	12.20000	15.20000
034	TDOB08-086-034	055	1001	2148	28.70000	25.70000	28.70000
035	TDOB08-078-035	237	2113	1001	27.82500	24.82500	27.82500
036	TDOB08-003-036	139	1669	1220	11.25000	11.25000	11.25000
037	TDOB08-003-037	139	1219	1001	5.47500	2.47500	5.47500
038	TDOB08-012-038	238	1001	1281	7.02500	7.02500	7.02500

Total Daily Prime Production

KM	KMFF	CMP
95.47500	83.47500	95.47500

Line Comments

Seq	Line	Comments
033	TDOB08-084-033	Recording line TDOB08-084-033, MSP 1609 compass S1C20 knocked out in SPECTRA due to high bias. From SP 2100 to SP 1800 ships noise evident on the streamer from the starboard beam and moving down the streamer towards the tail. Maximum RMS values at the tail was 15-20iB.
034	TDOB08-086-034	Recording line TDOB08-086-034, line completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
035	TDOB08-078-035	Recording line TDOB08-078-035, line completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
036	TDOB08-003-036	Recording line TDOB08-072-032, terminated early due to gun 23 autofiring circling around to complete the line. SP 1500- SP 1400 low number of satellites causing loss of RGPS data gunstring 1 compass S1C20 knocked out in SPECTRA due to high bias.
037	TDOB08-003-037	Recording line TDOB08-003-037, line completed within spec continuation of Seq 036 after circle due to autofiring gun, compass S1C20 knocked out in SPECTRA due to high bias. There were some swell bursts throughout the line due to sea state.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	119.050		119.050
02	Prime - Line Change	64.733		64.733
19	Transit from midpoint between Cue Energy & 3D Oil	2.750		2.750
30	Source		4.200	4.200
35	Instruments		7.233	7.233
38	Towing		3.033	3.033
	Totals	186.53	14.47	201.00

Total Survey Prime Production

KM	KMFF	CMP
1062.77500	960.80000	1062.77500

Percent Survey Completed by KMFF = 47.85%

Percentage Survey Completed by sail CMP = 48.24%

HSE

Exposure Hours

Type	26 Apr	Cumulative
client_hours	24	216

Type	26 Apr	Cumulative
maritime_hours	384	3456
seismic_hours	384	3456
third_party_hours	24	216
Total	816	7344

Total man days: 306

Incidents

Type	26 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.


Activities

Type	26 Apr	Cumulative
Safety Drills	0	1
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	8	63
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0


Comments

Production down to day due to a circle on line TDOB08-003-036 due to a gun autofiring. Line completed were TDOB08-084, 078 & 003 and line 012 up to midnight, line 012 was recorded with the streamer depth set to 9m due to sea state.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com