

---

Seismic Daily Report for 27 Apr 2008

3D Oil

3D Oil T41P 2D

T41P Bass Straight Australia

CGGVeritas: Pacific Titan

---

# Contents

Daily Report for 27 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	1
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	3
Activities	3
Comments	3
Plots	4

---

# Daily Report for 27 Apr 2008

## Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	00:28	0.467	SB	01	Continuation line TDOB08-012-038, completed within spec compass S1C20 knocked out in SPECTRA due to high bias. Streamer depth at 9m due to sea state.
00:28	02:33	2.083	SB	02	Line change to line TDOB08-024-039.
02:33	07:25	4.867	SB	01	Commenced line TDOB08-024-039, completed within spec compass S1C20 knocked out in SPECTRA due to high bias. Streamer depth set to 9m due to sea state.
07:25	09:13	1.800	SB	02	Line change to line TDOB08-038-040.
09:13	10:52	1.650	SB	01	Commenced line TDOB08-038-040, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
10:52	13:00	2.133	SB	02	Line change to line TDOB08-060-041.
13:00	14:57	1.950	SB	01	Commenced line TDOB08-060-041, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
14:57	16:41	1.733	SB	02	Line change to line TDOB08-074-042
16:41	20:28	3.783	SB	01	Commenced line TDOB08-074-042, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
20:28	22:08	1.667	SB	02	Line change to line TDOB08-082-043.
22:08	24:00	1.867	SB	01	Commenced line TDOB08-082-043, MSP 1121 compass S1C20 knocked out in SPECTRA due to high bias.

## Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	14.583		14.583
02	Prime - Line Change	9.417		9.417
	Totals	24.00	0.00	24.00

## Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
038	TDOB08-012-038	054	2182	2343	4.05000	1.05000	4.05000
039	TDOB08-024-039	238	2649	1001	41.22500	38.22500	41.22500
040	TDOB08-038-040	056	1001	1611	15.27500	12.27500	15.27500
041	TDOB08-060-041	238	1704	1001	17.60000	14.60000	17.60000
042	TDOB08-074-042	057	1001	2447	36.17500	33.17500	36.17500
043	TDOB08-082-043	237	1630	1030	15.02500	12.75000	15.02500

## Total Daily Prime Production

KM	KMFF	CMP
129.35000	112.07500	129.35000

## Line Comments

Seq	Line	Comments
038	TDOB08-012-038	Recording line TDOB08-012-038, MSP 2181 streamer depth set to 9m due to sea state, compass S1C20 knocked out in SPECTRA due to high bias. There were some swell bursts throughout the line due to sea state.
039	TDOB08-024-039	Recording line TDOB08-024-039, completed within spec, streamer depth set to 9m due to sea state, some swell noise evident throughout the line but decreasing all the time. AT SP 1970 the air compressor developed an airleak which dropped air pressure on all three strings a spare compressor was started to rectify the problem air pressure remained in spec at all times. Compass S1C20 knocked out in SPECTRA due to high bias.
040	TDOB08-038-040	Recording line TDOB08-038-040, line completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
041	TDOB08-060-041	Recording line TDOB08-060-041, line completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
042	TDOB08-074-042	Recording line TDOB08-074-042, line completed within spec compass S1C20 knocked out in SPECTRA due to high bias.

## Survey Totals

### Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	133.633		133.633
02	Prime - Line Change	74.150		74.150
19	Transit from midpoint between Cue Energy & 3D Oil	2.750		2.750
30	Source		4.200	4.200
35	Instruments		7.233	7.233
38	Towing		3.033	3.033
	Totals	210.53	14.47	225.00

### Total Survey Prime Production

KM	KMFF	CMP
1214.62500	1095.37500	1214.62500

Percent Survey Completed by KMFF = 54.55%

Percentage Survey Completed by sail CMP = 55.14%

## HSE

### Exposure Hours

Type	27 Apr	Cumulative
client_hours	24	240
maritime_hours	384	3840
seismic_hours	384	3840
third_party_hours	24	240
Total	816	8160

---

Total man days: 340

## Incidents

Type	27 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

### Comments

6 Toolbox meetings held at shift change.

## Activities

Type	27 Apr	Cumulative
Safety Drills	0	1
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	69
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0

## Comments

Good day's production with lines TDOB08-012, 024, 038, 060 & 074 completed and line 082 up to midnight.

# Plots

