
Seismic Daily Report for 30 Apr 2008

3D Oil

3D Oil T41P 2D

T41P Bass Straight Australia

CGGVeritas: Pacific Titan

Contents

Daily Report for 30 Apr 2008	1
Daily Time and Activity Summary	1
Daily Timing	1
Prime Production	1
Total Daily Prime Production	1
Line Comments	2
Survey Totals	2
Total Survey Hours	2
Total Survey Prime Production	2
HSE	2
Exposure Hours	2
Incidents	3
Activities	3
Comments	3
Plots	4

Daily Report for 30 Apr 2008

Daily Time and Activity Summary

Start	End	Duration	Category	Code	Comment
00:00	00:31	0.517	SB	01	Continuation line TDOB08-096-051, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
00:31	02:31	2.000	SB	02	Line change to line TDOB08-094-052.
02:31	04:17	1.767	SB	01	Commenced line TDOB08-094-052, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
04:17	05:50	1.550	SB	02	Line change to line TDOB08-100-053.
05:50	07:46	1.933	SB	01	Commenced line TDOB08-100-053, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
07:46	09:32	1.767	SB	02	Line change to line TDOB08-102-054.
09:32	11:00	1.467	SB	01	Commenced line TDOB08-102-054, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
11:00	12:44	1.733	SB	02	Line change to line TDOB08-011-055.
12:44	16:41	3.950	SB	01	Commenced line TDOB08-011-055, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
16:41	18:06	1.417	SB	02	Line change to line TDOB08-010-056.
18:06	21:51	3.750	SB	01	Commenced line TDOB08-010-056, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
21:51	23:29	1.633	SB	02	Line change to line TDOB08-006-057.
23:29	24:00	0.517	SB	01	Commenced line TDOB08-006-057, MSP 1788 compass S1C20 knocked out in SPECTRA due to high bias.

Daily Timing

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	13.900		13.900
02	Prime - Line Change	10.100		10.100
	Totals	24.00	0.00	24.00

Prime Production

seq	line	dir	FCSP	LCSP	KM	KMFF	CMP
051	TDOB08-096-051	054	1666	1858	4.82500	1.82500	4.82500
052	TDOB08-094-052	235	1627	1001	15.67500	12.67500	15.67500
053	TDOB08-100-053	046	1001	1708	17.70000	14.70000	17.70000
054	TDOB08-102-054	221	1512	1001	12.80000	9.80000	12.80000
055	TDOB08-011-055	147	2516	1001	37.90000	34.90000	37.90000
056	TDOB08-010-056	053	1001	2378	34.45000	31.45000	34.45000
057	TDOB08-006-057	233	1964	1001	24.10000	21.10000	24.10000

Total Daily Prime Production

KM	KMFF	CMP
147.45000	126.45000	147.45000

Line Comments

Seq	Line	Comments
051	TDOB08-096-051	Recording line TDOB08-096-051, MSP 1665 spec compass S1C20 knocked out in SPECTRA due to high bias.
052	TDOB08-094-052	Recording line TDOB08-094-052, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
053	TDOB08-100-053	Recording line TDOB08-100-053, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
054	TDOB08-102-054	Recording line TDOB08-102-054, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
055	TDOB08-011-055	Recording line TDOB08-011-055, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.
056	TDOB08-010-056	Recording line TDOB08-010-056, completed within spec compass S1C20 knocked out in SPECTRA due to high bias.

Survey Totals

Total Survey Hours

Code	Comment	Client Time	Contractor Time	Duration
01	Prime - Acquisition	179.550		179.550
02	Prime - Line Change	100.233		100.233
19	Transit from midpoint between Cue Energy & 3D Oil	2.750		2.750
30	Source		4.200	4.200
35	Instruments		7.233	7.233
38	Towing		3.033	3.033
	Totals	282.53	14.47	297.00

Total Survey Prime Production

KM	KMFF	CMP
1655.17500	1493.20000	1655.17500

Percent Survey Completed by KMFF = 74.36%

Percentage Survey Completed by sail CMP = 75.13%

HSE

Exposure Hours

Type	30 Apr	Cumulative
client_hours	24	312

Type	30 Apr	Cumulative
maritime_hours	384	4992
seismic_hours	384	4992
third_party_hours	24	312
Total	816	10608

Total man days: 442

Incidents

Type	30 Apr	Cumulative
Fatality	0	0
Lost Time Incident	0	0
Medical Treatment	0	0
First Aid	0	0
Restricted Work	0	0
Material Loss/Damage	0	0
Environmental Incident/Damage	0	0
Near Miss	0	0
Hazard	0	0
Unsafe Act	0	0
Total	0	0

Comments

6 Toolbox meetings held at shift change.


Activities

Type	30 Apr	Cumulative
Safety Drills	0	1
Safety Meetings	0	0
Boat Launches	0	0
Boat Transfers	0	0
Toolbox Meetings	6	87
Helicopter Landings	0	0
Safety Audit - Internal	0	0
Safety Audit - External	0	0


Comments

Once again another good day's production with lines TDOB08-096, 094, 100, 102, 011 & 010 completed and line 006 recorded up to midnight.

Plots



created with ChartDirector from www.advsofteng.com



created with ChartDirector from www.advsofteng.com