

# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 16/05/01      Job Number: 2001-003

### Mobilisation

Surveyor M. Algar      GPS Unit # Vehicle Rego Hire Dual Cab  
Hours Start 0400      Finish 1600      Survey Assistant Totals Hours 12

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
					Travel Cairns-Longford Tasmania
					Collect Hire Vehicle
					Collect & Unpack Freight Equipment

# Wilson Survey Group P/L

# Daily Productivity Report

# Project : 2001 Midlands 2 D Seismic Survey

**Client: Great South Lands Minerals Limited**

**Date:** 28/05/2001 **Job Number:** 2001-003

## GPS Surveying

Surveyor M Algar

Start 0700

## Finish 1730

GPS Unit #

Leica SR9500

## Vehicle Rego Hire Dual Cab

**Survey Assistant R Simmons**

Activity	10.5Hrs
Totals Hours	

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
PU	647	594	53	1.325klm	Travel 2.0Hrs
PE	100SOL	352	252	6.30klm	Many Sections Hand Carry - Cultivation Discussions with Property Owners 1.5hrs
			Total 305	Total 7.625klm	

# Daily Productivity Report

**Client: Great South Lands Minerals Limited**

**Date:** 27/05/2001      **Job Number:** 2001-003

**Surveyor** **M Algar**

<b>Totals Hours</b>	<b>11.0H</b>
---------------------	--------------

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
PU	1405	1514EOL	109	2.725klm	Travel 1.5Hrs
PU	799	647	152	3.80klm	Many Sections Hand Carry - Cultivation
			Total 261	Total 6.525klm	

# Daily Productivity Report

**Client: Great South Lands Minerals Limited**

**Date:** 26/05/2001      **Job Number:** 2001-003

Surveyor M Algar

.....  
Finish 1830

.....  
Survey Assistant

**12.0Hrs**

## Vehicle Rego Hire Dual Cab

[illegible]



# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 24/05/2001      Job Number: 2001-003

### GPS Surveying

Surveyor      M Algar

Hours      Start 0630

Finish 1130

GPS Unit #

Leica SR9500      Vehicle Rego Hire Dual Cab

Survey Assistant      R Simmons

Totals Hours      5.0Hrs

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
PG	1812	1892	80	2.0km	Extension to line PG
					Control & Start Point Calculations
					GPS Radio Breakdown
					Travel 1.0 Hrs

# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 23/05/2001      Job Number: 2001-003

### GPS Surveying

GPS Unit # \_\_\_\_\_ Leica SR9500      Vehicle Rego Hire Dual Cab \_\_\_\_\_  
Surveyor \_\_\_\_\_ M Algar  
Hours \_\_\_\_\_ Start 0630      Finish 1830      Survey Assistant R Simmons  
Totals Hours \_\_\_\_\_ 12.0Hrs

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
TD	100SOL	712EOL			Travel 4.0Hrs
LINE "TD" STATIC					Establish GPS Control for Line "TD" Total
GPS					Station Survey by Connecting to
SURVEY CONTROL					Line "PB" Control
					Return Access Key to Bronte Park Store

# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 22/05/2001      Job Number: 2001-003

### Total Station Line Survey

Surveyor M Algar

Hours Start 0630

Finish 1830

Total Station #

Survey Assistant

Totals Hours

Leica TCA1100

R Simmons

12.0 Hrs

Vehicle Rego Hire Dual Cab

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
TD	590	712EOL	122	3.05klm	Travel 4.0 Hrs
					Return Access Key
					To Bronte Park Store
					Many Bends in Survey
					Download Raw Survey Data



# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 21/05/2001      Job Number: 2001-003

### Total Station Line Survey

Surveyor M Algar

Hours Start 0630

Finish 1830

Total Station #

Leica TCA1100

Vehicle Rego Hire Dual Cab

Survey Assistant

R Simmonds

Totals Hours

12.0 Hrs

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
TD	490	590	100	2.5km	Travel 5.0 Hrs
					Collect Access Key
					From Bronte Park Store
					Large Section No Access - Hand Carry
					Many Bends in Survey



**Project : 2001 Midlands 2 D Seismic Survey**

**Client: Great South Lands Minerals Limited**

**Job Number: 2001-003**

<u>Total Station #</u>	<u>Leica TCA1100</u>	<u>Vehicle Rego Hire Dual Cab</u>
1		
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		
26		
27		
28		
29		
30		
31		
32		
33		
34		
35		
36		
37		
38		
39		
40		
41		
42		
43		
44		
45		
46		
47		
48		
49		
50		
51		
52		
53		
54		
55		
56		
57		
58		
59		
60		
61		
62		
63		
64		
65		
66		
67		
68		
69		
70		
71		
72		
73		
74		
75		
76		
77		
78		
79		
80		
81		
82		
83		
84		
85		
86		
87		
88		
89		
90		
91		
92		
93		
94		
95		
96		
97		
98		
99		
100		

.....  
**Survey Assistant**  
 .....

**Totals Hours** **12.0 Hrs**

12.0 Hrs

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
TD	100SOL	220	120	3.0klm	Travel 5.0 Hrs
					Collect & Return Access Keys
					To Bronte Park Store
					Many Bends in Survey

# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 17/05/2001      Job Number: 2001-003

<u>Office</u>		<u>GPS Unit #</u>		<u>Vehicle Rego Hire Dual Cab</u>	
<u>Surveyor</u>	<u>M Algar</u>	<u>Survey Assistant</u>			
<u>Hours</u>	<u>Start 0630</u>	<u>Finish 1830</u>	<u>Totals Hours</u>	<u>12</u>	
<u>Line Number</u>	<u>Starting Station</u>	<u>Ending Station</u>	<u>No. Stns</u>	<u>Distance</u>	<u>Comments</u>
					Meeting with E Allwood Re Programming
					Assemble & test GPS Equipment
					Upload GSLLM Data to GPS
					Test Total Station and Upload
					Purchase Survey Supplies

# Wilson Survey Group P/L

## Daily Productivity Report

Project : 2001 Midlands 2 D Seismic Survey

Client: Great South Lands Minerals Limited

Date: 19/05/2001      Job Number: 2001-003

### Total Station Line Survey

Surveyor M Algar

Hours Start 0630

Finish 1830

Total Station #

Survey Assistant

Totals Hours

Leica TCA1100

R Simmons

12.0 Hrs

Vehicle Rego Hire Dual Cab

Line Number	Starting Station	Ending Station	No. Stns	Distance	Comments
TD	220	380	160	4.0km	Travel 4.0 Hrs
					Many Bends in Survey

# Daily Productivity Report

**Client: Great South Lands Minerals Limited**

**Date: 29/05/2001      Job Number: 2001-003**

Surveyor M Algar

**Survey Assistant R Simmons**

## Summary

	<b>Finish</b>
	<b>Start</b>
<b>Hours</b>	<b>0700</b>
	<b>Finish</b>
	<b>1730</b>

**Totals Hours**

**10.5Hrs**

[illegible]