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1.  GENERAL DRILLING PROCEDURES 

 

Well Data Summary 
  

Well Name Thunderbolt 1 

Block SEL 13-98 

Location Tasmania Basin 

Grid Location Co-ordinates  

–  (AGA 66  Zone 55) 

Easting       466,844 mE 

Northing      5,287,200mN 

Well Type Oil / Gas Exploration 

Ground Level (above sea level) 730m (Preliminary) 

Total Depth (BRT) 2600m 

RT Hunt Rig 3 (above ground 
level) 

5.0m 

Drilling Rig Rig #3 

Mineral Rig Drilling Contractor Gerald Spaulding / DR24 

Oil Rig Drilling Contractor / Rig Hunt Energy / Rig 3 

Well Objectives Evaluation of the hydrocarbon 
bearing potential Thunderbolt 
structure.  

17-1/2” Hole / 13 3/8” Surface 
Casing 

350m (drilled by mineral rig) / 347m 
(run by oil rig) 

12 1/4” Hole / 9 5/8” Intermediate 
Casing 

1800m / 1797m (Oil Rig) 

8 ½” Hole  / 7” Production Casing 2600m / 2597m (if required) (Oil rig) 

Water Source Local source 
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Thunderbolt 1 



 

1.1 Introduction            
 
Thunderbolt 1 will be one of the first hydrocarbon exploration wells drilled in Tasmania 
and consequently a very conservative approach has been used in this program. The 
actual drilling program may have to be amended depending on events during the drilling 
of the well.  Where possible any such changes should be discussed with the drilling 
manager prior to being implemented. Expect the unexpected!   
 
Safety is of prime importance to GSLM and all appropriate safety systems (Work 
permits, JSA’s, management systems, safety meetings etc) must be used to ensure the 
well is drilled as safely as possible. 
 
All primary and secondary well control equipment must be operational at all times. 
 
GSLM will conduct all their operations in accordance with the SEO and Environmental 
Management Plan and will make every effort to minimize the environmental impact of 
the well.  The lease size should be kept as small as practical and all equipment kept 
within the cleared area.  All spills, no matter how small will be cleaned up immediately 
and recorded in the spill register.  As soon as practical after completion of the well the 
lease will be restored to the conditions required by MRT and the landowner. 
 
The procedures described in this program are based on good oil field practice and will 
allow the well to be drilled with the minimum risk to personnel, the environment and 
equipment.   
 
This drilling program should be used as part of the Drilling Plan which includes the 
Drilling Operations Manual, the Environmental Plan and the Drilling Montage. 
 

1.2 General Operating Guideline 
 
All operating procedures and engineering design contained in this program are intended 
to be within the stated requirements of the Mineral Resources Development Act 1995 
(as amended), the Mineral Exploration Code of Practice, Schedule C For On-Shore 
Exploration For Petroleum, Coal Seam Gas or Geothermal Substances, the Statement 
of Environmental Objectives, the Drilling Operations Manual and the Environmental 
Management Plan. A copy of these documents shall be available in the Drilling 
Supervisor’s office. 
 
The 17 ½” surface hole will be pre-drilled to approximately 350m within the Dolerite by a 
Spaulding’s mineral rig.  Offset well data and regional studies indicate that there is a 
very low probability of encountering hydrocarbons (no hydrocarbons have been 
recorded from any mineral or water well in the area) so this section of hole will be 
treated as a non-hydrocarbon section.  Geological studies also suggest that the basal 
Dolerite is unlikely to be fractured and it is therefore considered highly unlikely that gas 
could flow from the underlying Triassic into the surface hole. 
 
While Spaulding’s mineral drilling rig is on location the senior driller will be responsible 
for ensuring that Spaulding’s SOP’s are followed and that the drilling is carried out to the 
standard specified in this program. 



 

Once the Hunt Rig moves onto location the drilling Supervisor shall be responsible for 
ensuring that the procedural guidelines are implemented to the standard specified in 
this program and in the Drilling Operations Manual. 
 
Changes to the procedures in this program will only be made after consultation with the 
Drilling  Manager. 
 
The maximum depth for this well will be 2800m (regardless of lithology) as this is the 
maximum capacity of the rig with 4 ½” drillpipe. 
 

1.3 Safety 
 
The safety of all personnel, equipment and the environment is of prime concern to 
GSLM.  All operations must be undertaken in a safe manner and must comply with all 
the relevant company and legislative requirements.  No job is so important that safety 
standards need to be compromised and all personnel have the right to halt any 
operation they feel is unsafe.  All personnel on the rig have an obligation to ensure that 
the correct safety procedures are in place and that they are correctly followed (e.g. 
Permit to Work, JSA, safety meetings, Hazop).  All personnel must also be trained and 
qualified for the job they are doing. 
 

1.4 Environmental Procedures. 

 
It is GSLM’s intent to drill Thunderbolt in such a way as to minimize the risk of 
environmental damage.  Environmental policies are given in GSLM’s Statement of 
Environmental Objectives and environmental procedures are given in the Environmental 
Management Plan for this well.  Prior to operations commencing on the Thunderbolt 
location the following surveys will be carried out: 

• Special Value Assessment 

• Acoustic Survey 

• Hydrogeological Report 

• European Heritage 

• Aboriginal Cultural Heritage 
The results of these surveys and any recommendations made will be incorporated into 
the Environmental Management Plan as part of the Drilling Plan. 
 
The key points of the Environmental Management Plan are as follows: 

• The Mineral Resources Tasmania Mineral Exploration Code of Practice (Edition 4 
– March 1999) will be used as a minimum standard for road and lease 
construction and rehabilitation activities  

• The drilling sump will be lined to prevent possible shallow groundwater 
contamination. 

• Sewerage and grey water will be contained on site in approved septic tanks.  At 
the end of the well the contents of the tank will be transported to an appropriate 
facility and disposed of.  The tanks will be removed and the hole filled in. 

• The drill cuttings will be buried on site in the sump. 

• Drilling fluids will be non-toxic and will comply with good oil field practice. 

• Casing strings will be engineered to minimize the risk of blowouts and 
consequential escape of hydrocarbons. 



 

• Blow out preventers will be installed, tested and operational at all times when 
drilling below the surface casing.  

• All annular spaces between hole and casing will be cemented to provide zonal 
isolation for any aquifers. 

• Primary well control will be maintained by using sufficient mud weight to 
overbalance expected formation pressures. 

• If the well is abandoned all aquifers of different salinities in the open hole section 
will be isolated by cement plugs to prevent possible crossflow between them. 

• If the well is plugged and abandoned the lease and access road will be restored to 
the conditions set down in the landowners agreement. 

• If the well is suspended pending later completion as a producing well the lease will 
be fenced and a separate EMP prepared to cover completion and production 
activities. 

• At the end of the well the fluid in the sump will be transported to an approved 
waste facility or otherwise disposed of in an approved manner. 

  

 

1.5 Chain of Command 

 
GSLM Management team shall set general drilling policies and shall review and approve 
the drilling plan.  All suggestions or instructions regarding drilling operations from the 
management team shall be given to the drilling manager who will review them before 

passing them on the GSLM drilling supervisor on the rig.  The GSLM drilling manager 

is the only person who can issue instructions to the drilling supervisor. 
 
The drilling supervisor shall issue operational instructions to third party personnel, the 

Hunt Toolpusher and drillers.  The GSLM drilling supervisor is the only GSLM 

representative who can issue instructions to the Hunt toolpusher, drillers or rig 

crew. 

 
The Hunt toolpusher and/or driller will then pass on instructions from the GSLM drilling 
supervisor to the rest of the drilling crew. 
 
Third party and GSLM personnel on the rig will discuss all operational requirements that 
may affect safety or the drilling operation with the GSLM drilling supervisor who will 
issue the appropriate instructions. 

 

1.6 Well Control Equipment & Procedures 
 
Based on regional geological studies and data from water and mineral wells drilled in 
the area the risk of encountering hydrocarbons in the 17 ½” hole section is considered 
very low and BOP’s will not be run while drilling this section. 
 
Because the expected maximum surface pressure for this well is over 3000 psi a 5000 
psi rated, 13 5/8” BOP stack will be used on this well.  This will ensure the rated 
pressure of the BOP’s will not be exceeded if abnormal formation pressure is 
encountered. 
  
BOP’s will be installed, tested and operational at all times when drilling below the 13 
3/8” casing shoe.  If the BOP’s fail to test or are found to be faulty drilling operations 



 

must be immediately suspended and can not resume until the BOP’s are tested and 
fully operational. 
 
Wells shall be shut in using the hard shut in technique. The preferred method for killing 
the well is the "Wait and Weight" method. Refer to the Drilling Operations Manual for 
detailed procedures. 
 
All primary kick detection alarms (return flow, pit volumes, gas etc) will be set and 
functional prior to drilling out of the 13 3/8” surface casing and shall remain operational 
at all times after this. If any indications of a kick are noted then the well should be shut 
in immediately, shut in pressures monitored and the drilling supervisor and toolpusher 
notified. 
 
All well control equipment should be function tested daily after drilling out of the 13 3/8” 
surface casing, except the pipe rams which should be functioned on each trip out of the 
hole. 
 

1.7 Drills and Safety Procedures 
 
BOP EQUIPMENT, DRILLS AND TESTING 
 
BOP drills shall be conducted with each crew, periodically, to ensure proficiency with the 
procedures for shutting in wells. 
 
A kill drill shall be conducted prior to drilling out a new string of casing. 
 
BOPs shall be pressure tested every 14 days after installation and initial testing. 
 
Pipe rams and annular preventers shall be operated on a daily basis with blind rams 
being operated on each trip out of the hole. Manual closing controls are to be checked 
daily. This should be alternated between the Main Control Manifold, and the remote 
stations. 
 
TRIPPING 
 
The trip tank shall be used at all times during tripping out, while tripping in after 
hydrocarbons have been encountered and while pipe is out of the hole. An accurate 
record of hole fill volumes shall be maintained during tripping, logging and casing 
running operations.  Any anomalies should be immediately flow checked. 
 
FLOW CHECKS 
 
If there is any indication that the well may be flowing then a flow check shall be 
conducted immediately. Flow checks shall also be conducted prior to commencing a trip 
out of the hole, when the bit is at the shoe, prior to pulling the BHA through the BOP 
stack and if the well fails to take the calculated volume of fluid. 
 
All significant drilling breaks, return flow abnormalities or unexplained pit volume 
variations shall be immediately flow checked.  If in doubt – flow check. 
 



 

SAFETY MEETINGS 
 
A pre-spud safety meeting shall be conducted to ensure that all personnel are aware of 
the well objectives, local community issues, heritage issues, operating guidelines, 
environmental sensitivities of the location and reporting arrangements for this well.  
Minutes must be taken from this meeting.  Representatives from the local community 
may also be invited. 
 
Well control safety meetings shall be held prior to spud, as well as prior to drilling out 
each string of casing. 

 
Pre-job safety meetings shall be held prior to conducting any non-routine or critical 
operations 
 
Emergency engine shut down equipment shall be tested and operated weekly on all 
engines. 
 
Safety drills shall be held periodically at the discretion of the Operator’s Representative. 
 
Pre tour safety meetings should be held, reviewing the next 12 hours operations, and 
the Drilling Contractor’s job safety assessment and work permit procedures should be 
followed. 

 
1.8 Leak Off Tests 
 

A ‘leak-off test’ or ‘formation integrity test’ will be conducted in the open hole after 
drilling 3 meters of new hole below the 13 3/8” and 9 5/8” casing shoes.  The purpose of 
the test is to determine the competence of the formation below the shoe and the 
competence of the primary cement job around the shoe.   
 

The following is the recommended leak-off test procedure: 
 
1. Drill out cement plus 3 meters of new formation using mud from the previous 

section. 
 
2.  Circulate clean to a balanced mud weight.  

Note: The fluid in the hole should be a mud, and not a fluid with no, or only 
dissolved, solids. 

 
3.  Pull the bit back into casing shoe. 
 
4. Make sure the hole is filled up and close the BOP (Annular) around the drill pipe. 
 
5. Rig up the test pump to the drill pipe or annulus. Use a pressure gauge of 

appropriate range mounted at the pump unit manifold.  
 
6. Slowly pump mud until pressures begin to increase. Volume pumped will start from 

this point. 
 



 

7. Pump 0.25 bbl and wait for 2 minutes or the time required for the pressure to 
stabilise in case this takes longer.  

 
8.  Record the volume pumped, and the bleed back stabilised pressure. 
 
9.  Repeat items 6 & 7, plot pressures versus cumulative mud volume for each    
  pumped volume increment. 
 
10. Continue procedure until the final stabilised pressure after the waiting time, 

deviates from the expected pressure based on the plot. Keep well closed in to 
verify that a constant pressure has indeed been obtained. 

 
11. Bleed off pressure and establish volume of mud lost to the formation. 

Note: If there is a solid float valve in the drill string, bleed off at the choke line, and 
not at the pump unit. If the float is ported then bleed off at the pump unit, and 
monitor the annulus pressure to ensure it is bled off before opening the 
Annular Preventer 

 
12  Open the BOP (Annular) and resume drilling operations. 
 
13. Record maximum stabilized pressure, TV depth and equivalent mud weight of this 

test on the next ‘Daily Drilling Report’ and the ‘IADC’ report.   
 

For Thunderbolt1 the following ‘Leak Off Test’ values have been used to determine the 
kick tolerance: 
 

Casing  

Shoe 

Hole 

Size 

Vertical  

Depth 

Leak off test  

(ppg) 

Kick 

Tolerance 

13 3/8 17 1/2 350 m 13.2 ppg EMW 30.9 bbls 

9 5/8” 8 1/2” 1800 m 10.4 ppg EMW 32.3 bbls 

 
  

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 



 

1.9 Time vs Depth Curve. 
 

 
 



 

2.  DETAILED DRILLING PROCEDURES   
 

The following procedures give a detailed outline of the operations sequence. 
 

2.1 Construct Location 
 

1. The landowner must be notified at least 14 days prior to any earthworks 
commencing.  He should also be consulted regarding the lease building process 
to ensure any issues he may have can be resolved. 

 
2. The location will scouted, pegged, surveyed and constructed to accommodate 

Hunt Rig 3. 
 

3. The lease will be constructed by a competent earthworks contractor who has 
local experience. The sump shall be lined. 

 
4. Once constructed the lease will be fenced. 

 
5. The rig will be moved to the location on a day rate move basis. 

 
6. A representative sample of the cementing water should be forwarded for 

analysis, as soon as possible. 
 

7. The turkey's nest shall be filled prior to spud.  
 

8. The drilling contractor will be responsible for ensuring potable water is supplied to 
the rig camp.  

 

2.2 Move Rig. Set Conductor and pre drill 17 ½” hole. 

 
The logistics coordinator, ITAC, will coordinate the rig move from Bellevue to 
Thunderbolt.  Prior to the rig move commencing ITAC will prepare a Traffic 
Management Plan which will address the following: 

• Requirements for escorting oversize loads 

• Obtaining all required permits. 

• Scouting the route and checking for low slung power lines 

• Confirming that the chosen route is suitable for the loads being carried  

• Liaising with Forestry Tasmania and Gunns regarding trucking movements. 

• Liaising with local police. 
 
Geophysical data indicates that the dolerite in this area is 500m thick and due to the 
very low rates of penetration that would be expected if this hole section was drilled 
conventionally (using an oil drilling rig) it has been decided to set the conductor and air 
drill the 17 ½” hole as deep as possible with a mineral rig.  Geological supervision will 
be provided to monitor the lithology and terminate the drilling if it appears to be getting 
close to the base of the dolerite (this will be indicated by the presence of Hornsfels in 
the cuttings).  If requested by Mineral Resources Tasmania a mudlogging will also be 
onsite to monitor gas readings. 
 



 

Regional studies and data from mineral and water wells drilled in the area indicate that 
there is a very low probability of encountering hydrocarbons while drilling the dolerite, 
and consequently this section of hole will be drilled as a mineral hole with a mineral 
drilling rig and without BOP’s. 
 
The 20” conductor will be set at 20m or into the top of the dolerite to isolate any shallow 
aquifers that may be present.  In the Thunderbolt location the dolerite is expected to be 
no more than10m below surface and the 20” conductor will either be set into the top of 
the consolidated dolerite.  The 20” conductor will be grouted in place if required. 
Once the 17 ½” hole has been air drilled the hole will displaced with mud and the 
mineral rig moved off location pending the arrival of the drilling rig. 
 
The conditions set out in the Environmental Management Plan referred to elsewhere in 
this program also apply to the operations of the mineral rig. During drilling of this hole 
section the SOP’s developed by Spaulding’s for this rig will be used in all operations to 
ensure this hole section is safely drilled.. 

The following procedure will be used to pre-drill the 17 ½” surface hole.   

NOTE Due to a lack of deep hole exploration in the area, the following should be used 
as a guide only as a varied number of unknowns may hinder the mineral rig in reaching 
target depth.    

The rig provided by Spaulding’s will be the Foremost Dual Rotary 24.  This rig is a truck 
mounted rig with on-board air compressor, and will be floated to site.  Drilling will be 
conducted using high pressure Down-the-hole hammers, with support of three other 
high pressure compressors to facilitate in reaching target depth. 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

0 – bedrock: 8”steel conductor pipe  

Bedrock - target depth (300 – 400m): 8” test hole grouting all major 
aquifers at the company 
discretion as encountered. 

Opening of Test hole First Pass 12”: 

 

0  - bedrock: 20” conductor pipe  

Bedrock to target depth: 12” 
diameter’ 

Opening of Test hole Second Pass 1  Bedrock to total depth: 17 ½” 

 
If drilling conditions are favorable the 12” pass may be omitted and the hole 
opened directly to 17 ½”. 



 

2.3 Move Drilling Rig to Location - Rig Up  
 
1. The rig move will not start until the Traffic Management Plan is in place and 

approved. 
 
2. Rig rate operations will normally cover the following:  

• Move on to location.                                                                                              

• Rig up.                                                                                                               

• Install the rat hole and mouse hole (if not previously installed)                                                                                    

• N/U riser/bell nipple and flowline etc. 

• Inspect rig. 
                                                                                                                                                     

Rig Move rate operations end and ‘Day Rate’ operations commence, when the bit 
goes through the R/T to start the clean out trip. 

 
3. The conductor will be preset before the rig arrives on location. 
 
4. The drilling contractor will cut the conductor above the cellar base, to suit the length 

of his riser/bell nipple. The bell nipple and flowline will be installed, and the drilling 
contractor will weld a nipple/ball valve in the conductor, below the bell nipple 
connection, to drain the bell nipple etc. A cellar pump should also be installed. 

 
5. During rigging up operations an independent inspector will inspect the rig to 

determine it is “Fit for Purpose”.  Where practical items identified as critical should 
be fixed prior to spudding.  If a critical item can not be fixed prior to spud then a risk 
assessment must be undertaken and procedures put in place to ensure operations 
can safely continue.  If sufficient safeguards can not be put in place to ensure the 
safety of the operation then drilling will not commence until the item is fixed. 

 
6. The Drilling Supervisor will inspect and accept rig and equipment prior to spud. The 

rig ‘on hire’ commences when these operations are complete, and the bit is made up 
and run through the rotary table ready to spud. 

 

2.4  Clean out 17 1/2”Hole / Run 13 3/8" Casing. (Spud – Approx 350m) 
 

2.4.1  General Notes:  
 
1. The 17 /2” surface hole will be drilled to either the top of the Hornsfells or the capacity 

of the mineral rig (at approximately 350m) 
 

2. The 13 3/8” casing will be cemented back to surface. 
 
3. If required a top-up cement job will be carried out on the surface casing, in order to 

provide sufficient structural support for the BOP.  
 
4  The mud system to be used to clean out the well will be gel based spud mud with 

additions of 2-3% KCl as required. Circulate HiVis pills as required to clean the hole.  
 



 

7. The bradenhead will be a slip on weld type and will be welded to the 13 3/8" BTC 
surface casing using a certified pressure welder and following the manufactures 
recommended procedure.  

 
8. Ensure coupling on last joint of casing is backed off slightly prior to cementing so 

that it will back out with the landing joint. 
 
9. Casing threads should be visually inspected and cleaned. The casing should be 

drifted with the API drift size, which is 12 inches in length. Note: Thread cleaning 
should be carried out with water not diesel. 

 
10. The 13 3/8” BTC x 13 5/8” bradenhead should be checked for size and damage to 

the threads at the spud stage. Confirm all the requisite studs, nuts, ring gaskets, side 
outlet valves and fittings are all ready for assembly. 

 

2.4.2  17 1/2” Hole  Cleanout  
 
1. Pick up the bit, bit-sub a slick 6 ½” BHA (with jars) as per Section 6.0. 

  
2. Pick up drill pipe and RIH to TD.  Wash last 4 singles to bottom. 
                                                  
3. Circulate the hole clean and circulate Hi Vis pill if required. 
  
4. Run survey, POOH to 150m and run survey. POOH. 
 

2.4.3  13 3/8” Casing Sequence 
 
1. Hold pre job safety meeting.  Rig up to run 13 3/8" casing.  Make up shoe and a two 

joint shoe track with float on top of second joint. Check operation of the floats, 
removing auto fill-ups. Thread lock the shoe track.   

 
2. Ensure circulating swedge and hose are on the rig floor before starting to run the 

casing. 
 
3. Run casing to setting depth, partially fill every joint and completely fill every 5 joints 

and install centraliser’s as per running list. 
 

4. Ensure that the circulating swedge thread is appropriate for the casing being 
run. Make up circulating swedge to last joint but only circulate down if tight hole 
noted. 

 
5. Make up circulating swedge and circulate the landing joint down. Measure in to the 

required setting depth. Continue to circulate and reciprocate casing until shakers are 
clean, gas returns to background levels and a minimum of two annular volumes.  

 
6. Condition the mud suitable for cementing.  

 

7. Soft break casing collar on the last joint, so that it can be backed out with the 
landing joint prior to installation of the Bradenhead.  

 



 

8. Pump 40 bbl water ‘Spacer’ as per Section 10.  
 
9. Hold pre job safety meeting.  Rig up cementing contractor. Make up 13 3/8” cement 

head.  Put bottom plug into casing and install top plug into cement head.  Pump 5 
bbls water and pressure test lines to 3000 psi for 5 minutes.    

Note:  Make up cement head adaptor to a joint of casing prior to running the                   
casing to ensure compatibility.  

 
10. Mix and pump lead and tail cement slurries according to cement program. Three 

samples of the lead slurry and three samples of the tail slurry should be collected. 
The slurry densities should be checked (use a pressurized mud balance if possible). 

 
11. It is the responsibility of the cementing contractor and the drilling supervisor to 

ensure that both the top and bottom plugs are installed and released correctly. 
 
12. Pump 5 bbls water behind to flush lines, release top plug and displace with 5 bbls of 

water. Displace cement. Bump plug to 500 psi above final circulating pressure and 
hold for 5 minutes.  If floats holding pressure test casing to required pressure for 10 
min. Release pressure and record flow back. Do not displace more than 100% of 
theoretical casing volume plus 50% of the shoe track volume.  

 
If the floats do not hold, then pump back the volume of mud bled off, pressure up to 
the differential pressure of annulus to pipe, and WOC. If cement returns are observed 
during the job then divert to the sump. 

 

13. Regardless of cement returns a top up job will be run.  Run a 1” stinger 12m into 
the annulus circulate clean, and perform a top-up cement job with approximately 50 
sx class A cement and CaCl2 to provide accelerated structural support for the BOP. 

 

2.5 Nipple Up Casing Head and BOP 
 
1. Drain and flush riser, open turn-buckles and raise conductor. Flush the riser clean to 

visually ensure correct placement of the casing collar.  
 
2. Wait on cement a minimum of 4 hours from top up job or until surface cement 

samples are firm enough to support string weight. Slack off string and back out the 
casing collar. Ensure collar on bottom of landing joint backs out on landing joint. Rig 
down all casing running equipment. 

 
3. Empty and clean mud tanks while WOC. Keep sufficient old mud in pill tank to drill 

shoe track. 
 
4. Pump out and clean up cellar area and prepare bradenhead while WOC. Ensure the 

casing is open at surface during WOC. 
 
5. Install 13 5/8” 5000 psi x 13 3/8” bradenhead and weld onto the 13 3/8” casing as 

per the manufactures recommended procedure. 
 
6. Nipple up BOP stack and drilling spool. Note: The BOP ram configuration should be 

4½” pipe rams over blind/shear rams. 



 

7. Run the BOP test plug, and pressure test BOP stack, mud standpipe manifold, 
choke manifold and ancillary well control equipment. 
 

8. Run the cup tester, close pipe rams and test the bradenhead/casing connection as 
outlined in Section 11. 

9. Pull cup tester, run wear bushing. 
 
 

2.6  Drill 12 1/4” Intermediate Hole / Run 9 5/8" Casing. (350m – 1800m) 
 

2.6.1  General Notes:  
 
1. The 9-5/8” casing will be cemented back to 150m inside the 13 3/8” casing shoe.. 
 
2  A KCL Polymer mud system will be used to drill this section of hole. Keep the mud 

weight as low as possible and adhere to the mud program. Circulate HiVis pills as 

required to clean the hole.  
 
3.   The 9 5/8” casing will be landed inside the 11” x 5k casing spool.  
 

4. Casing threads should be visually inspected and cleaned. The casing should be       
drifted with the API drift size, which is 12 inches in length with a diameter of 8.765 
inches. 

Note: Thread cleaning should be carried out with water not diesel. 
 
 5 Section TD will be determined by the lithology.  The aim is to set the intermediate 

casing in a competent formation near the base of the Truro Formation.  This will 
allow the Permian and Triassic formations to be isolated before penetrating the 
Limestone formations below. 

 
6 The mudlogging unit will monitor H2S at the shakers, cellar and rig floor.  Drilling 

can not continue if any H2S sensor is not working.  A CO2 detector will also be run 
by the mudlogging unit. 

 

 

2.6.2  12 1/4” Hole Drilling Sequence. 
 

1) After nippling up and testing the BOP’s pick up the bit, bit-sub, crossover sub and 
kelly to spud then continue picking up the 12-1/4" semi packed BHA as per 
Section 6.0 

2) Drill out the shoe track using mud.   
 

3) Clean out rat hole and drill 3m of new hole. 
 

4) Perform Leak-off test. 
 

5) Run Totco surveys approximately every 100m.  This can be increased to every 
150m if deviation remains low. 

 



 

6) There is a potential reservoir immediately below the dolerite/Hornfels so ensure 
all kick detection systems are operating while drilling this hole section. 

 
7) Ream each connection to minimize any deviation and to clean up the hole. 
 
8) Change bits as required.  PDC bit will be the preferred bit through this section. 

 
9) Make wiper trips as hole conditions dictate. As a guide do not exceed 36 hours 

drilling between wiper trips.    
 

10) Circulate the hole clean prior to all trips, and for at least 10 minutes prior to 
running any other surveys.  

 
11) Using the 9-5/8" casing tally, determine the actual casing setting depth.                           

Drill the 12-1/4” hole to fit the casing tally with no more than 3m of rathole.  
Ensure that the casing string is properly spaced out to have a casing collar at the 
required well-head level. 

 
12) Use barite not drill solids for weighting up. Increase mud weight to 9.1 - 9.3ppg 

for hole stability if required when approaching section TD.  
 

13) At section TD, circulate HiVis pill and circulate hole clean, drop survey, POOH to 
surface. RIH to bottom, circulate HiVis pill and circulate hole clean, condition 
mud, POOH and lay down 8” drill collars. 

 
14) Run wireline logs.  A full logging suite will be run, Sonic, resistivity, GR, caliper, 

neutron density.  One gun of sidewall cores will also be run. 
 

15) Run Drill Stem Tests (contingent on shows and wireline log interpretation).  Any 
significant mudlog show or wireline log anomaly may be tested by post logging 
inflate straddle test.    

 

2.6.3  9-5/8” Casing Sequence 
 

1) Rig up to run 9-5/8" casing. Hold pre job safety meeting.  Make up shoe and a 
two joint shoe track with float on top of second joint. Check operation of the 
floats, removing auto fill-ups. Thread lock the shoe track.   

 
2) Ensure circulating swedge and hose are on the rig floor before starting to run the 

casing. 
 

3) Run casing to setting depth, partially fill every joint and completely fill every 5 
joints and install centraliser’s as per running list. 

 
4) Ensure that the circulating swedge thread is appropriate for the casing being run. 

Make up circulating swedge to last joint but only circulate down if tight hole noted. 
 

5) Make up circulating swedge and circulate the landing joint down. Measure in to 
the required setting depth. Continue to circulate and reciprocate casing until 



 

shakers are clean, gas returns to background levels and a minimum of two 
annular volumes.  

 
6) Condition the mud suitable for cementing (YP 12-14 max). Circulate at equivalent 

annular velocity used when drilling l2-¼” hole.                                                                                                                
7) Pump 40 bbl water ‘Spacer’ as per Section 10.  

 
8) Hold pre job safety meeting.  Rig up cementing contractor. Make up 9-5/8” 

cement head.  Put bottom plug into casing and install top plug into cement head.  
Pump 5 bbls water and pressure test lines to 3000 psi for 5 minutes.    

Make up cement head adaptor to a joint of casing prior to running the                   
casing to ensure compatibility.  

 
9) Mix and pump lead and tail cement slurries according to cement program. Three 

samples of the lead slurry and three samples of the tail slurry should be 
collected. The slurry densities should be checked (use a pressurized mud 
balance if possible). 

 
10) It is the responsibility of the cementing contractor and the drilling supervisor to 

ensure that both the top and bottom plugs are installed and released correctly. 
 

11) Pump 5 bbls water behind to flush lines, release top plug and displace with 5 bbls 
of water. Displace cement. Bump plug to 500 psi above final circulating pressure 
and hold for 5 minutes.  If floats holding pressure test casing to required pressure 
for 10 min. Release pressure and record flow back. Do not displace more than 
100% of theoretical casing volume plus 50% of the shoe track volume.  

 
12) If the floats do not hold, then pump back the volume of mud bled off, pressure up 

to the differential pressure of annulus to pipe, and WOC. If cement returns are 
observed during the job then divert to the sump. 

 
13) Wait on cement a minimum of 4 hours or until surface cement samples are firm 

enough to support string weight. 
 
14) Set casing slips and cut casing.  
 
15) Nipple up the drilling spool and 13-5/8” BOP stack. 

 
16) Run the BOP test plug, and pressure test BOP stack, mud standpipe manifold, 

choke manifold and ancillary well control equipment. 
 

17) Run the cup tester, close pipe rams and test the bradenhead/casing connection 
as outlined in Section 11. 

 

18) Pull cup tester, run wear bushing.  
 

 

 

 

 



 

2.7 Drill 8 ½” Hole / Run 7” Casing 
 

2.7.1  General Notes: 
   
1. Maintain mud weights as required to keep well overbalanced by at least 150 psi. 
 
2. Flow check all significant drilling breaks and ensure all primary kick detection 

systems are calibrated and working. 
 

3. Change bits if required.  The bit program shown below is for guidance only, 
actual bit selection will depend on the lithologies penetrated. 

 
4. Maintain the drilled solids as low as practical at all times by fully utilizing all 

available solids control equipment. Dump and dilute if required. 
 
5. 7” production casing will be run in the 8 1/2” hole if the well is to be used for later 

production.   
 

6. On receipt of the casing, it should be laid out, numbered and strapped (including 
pup and marker joints). The threads should be cleaned and visually inspected, 
and all joints drifted to the API size.   

Note:  Threads must not be cleaned with diesel, use high pressure water instead 
 

7. The casing slip & seal assembly, “C” section, and suspension valve, should be 
checked. Confirm all the requisite studs, nuts, ring gaskets, side outlet valves and 
fittings are all ready for assembly. Ensure there is a small hydraulic hand pump 
(with fittings) to pressure test the casing hanger and adapter. (See Wellhead 
Manual). 

 
8. The surveying procedure for this section will be Totco survey at 100m intervals, 

to TD.  If deviation remains low the survey frequency may be increased to 150m.  
A survey should be taken at TD prior to POOH. 

 
9. If production casing is run then the turkeys nest liner should be left in place so 

that the turkeys nest can be used during the completion and production phase of 
the well.  If the well is to be abandoned then the liner should be removed. 

 
10. All pore pressure indicators should be closely monitored while drilling and any 

anomalies reported.  
 

11. This section will TD once sufficient Lower Limestone Member has been 
penetrated to allow evaluation of its hydrocarbon potential. 

 

2.7.2  8 1/2” Hole Drilling Sequence (1800m – 2600m): 
 

1. The maximum depth for this well will be 2800m (regardless of lithology) as this is 
the maximum depth the rig can safely drill to with 4 ½” drillpipe in 8 ½” hole.  The 
toolpusher, drillers and drilling supervisor must know the limits of the rig and must 
ensure these are not exceeded.  If the hole becomes unstable and significant 
overpull is recorded then the well may be terminated early.  If there are any 



 

concerns regarding the capacity of the rig operations must be suspended 
pending clarification from both Hunt and GSLM management. 

 
2. Make up a new packed 8-1/2” BHA and RIH to top of cement. 
  
3. If the plug did not bump, pressure test the casing prior to drilling out the shoe 

track.  
 

4. Drill out the shoe track and 3m of new hole. Circulate clean to a balanced mud 
weight. 

 
5. Perform Leak Off Test as outlined in Section 2.5.  

 
6. Drill 8 1/2” hole, optimising ROP once top stabiliser is below the shoe.  

 
7. Make wiper trips as hole conditions dictate. As a guide do not exceed 36 hours 

drilling.  Circulate the hole clean prior to all surveys and trips. 
 

8. Run surveys every +/- 100m, to TD. A survey should be taken at TD prior to 
POOH 

 
9.  Drill ahead changing bits as required. Bit selection will be decided after 

discussion with the drilling manager and will be dependant on the drilled 
lithologies and observed bit wear. PDC bits will be the preferred bit through this 
section. 

 
10. Drilling parameters should be kept constant as much as possible through the 

potential reservoir sections.  
 

11. At TD circulate hole clean and condition mud if required.  Make a wiper trip back 
to old hole and POOH (strap out) to run wireline logs. 

 
12. Run Electric Logs as advised by wellsite geologist.  A full suite of logs will be run 

(sonic, GR, resistivity, neutron density, caliper, SP, CST) 
 

13. Depending on log evaluation DST’s may be run. If post logging DST’s are run a 
wiper trip may be required. 

  
14. Circulate hole clean. POOH and make up test tools as required. 

 
15. Run DST, POOH and lay down test tools. 

 

2.7.3  7” Casing Sequence (if required): 
  

1. Make up a rock bit (no jets) on slick BHA. RIH, circulate hole clean and condition 
mud if required. POOH laying out drill pipe and drill collars. Pull wear bushing. 

 
2. Lay out kelly and swivel. 

 



 

3. Rig up to run 7” Casing. (change pipe rams to 7” and pressure test bonnet seals). 
Ensure the circulating head (7” BTC pin x 2” weco half union) is on the drill floor 
prior to the 7” going below the 9 5/8” casing shoe..  

 
4. Make up float collar one joint above the float shoe. Check operation of floats. 

Threadlock the shoe track.  
 

5. Run casing to setting depth, filling every 5 joints. Install centralisers as per 
section 9. 

 
6. Circulate at least the last joint of casing down.  

 
7. Ensure that there are no collars between the rig floor and the setting profile. 

Continue to circulate until shakers are clean, gas returns to background, and a 
minimum of two hole volumes. Condition the mud suitable for cementing (YP: 12 
- 14 max). Circulate at equivalent annular velocity used while drilling. Ensure that 
all fluid (mud or spacer) remaining in the annulus above the top of cement 
contains 2000 ppm biocide, do not add corrosion inhibitor to avoid damage to 
formation. 

 
8. Use rig pumps to pump SAPP spacer. 

 
9. Rig up Halliburton. Make up 7” cement head with plugs installed.  Drop bottom 

plug and pump 5bbls water to ensure plug release.  Pressure test lines to 3,500 
psi for 5 minutes.  Pump remainder of spacer. 

Note:  Ensure that a ‘Side Manifold’ is used with the Cement Head, and that 
there is a connection to enable the surface lines to be flushed. 

 
10. Mix and pump the lead and tail cement slurries, according to Section 10. It is the 

responsibility of the Halliburton cementer and drilling supervisor to ensure that 
both the top and bottom plugs are installed and released correctly. 

 
11. Flush any cement from the surface lines, to ensure that there will be no cement 

left inside the casing on top of the top plug. Release the top plug and displace 
cement with 5 bbls ‘Spacer’ followed by inhibited brine at a minimum of 6 bpm. 
Do not displace more than 100% of theoretical casing volume plus 50% of the 
shoe track volume. If the floats do not hold, then pump back the volume of mud 
bled off, pressure up to the differential pressure of annulus to pipe, and WOC. 

 
12. Bump plug to 500 psi above final circulating pressure and hold for 5 minutes. 

Slowly pressure up and test casing for 10 minutes. Release pressure and record 
flow back.  

 
13. WOC to set for a minimum of 4 hours. After WOC for two hours every second nut 

can be removed from bottom BOP flange. 
 

14. Run the slip and seal assembly and slack off casing. Lift BOP’s and check slips 
are engaged properly.  Rough cut casing and lay out landing joint.  Remove 
BOP’s and make final cut on casing 4 ½” above the top of the bradenhead 
flange. 



 

 
15. Nipple up “C” section with X-bushings installed.  The X-bushings should be 

energized and the “C” section and connection pressure tested to 2000 psi. (Use 
Wood group if possible).  

 
16. Dump and clean pits.  Release rig.   

 

2.7.4 Abandonment (if required) 
 
If production Casing is not run, the well will be abandoned with cement plugs and the 
wellhead removed.  Any formations containing hydrocarbons must be isolated, as must 
formations of different water salinities.  Formation salinities will be determined from 
wireline logs and any water recovered from Drill Stem Tests.  Table 2.6.4 below is an 
indicative abandonment program only and will be modified based of actual formations 
drilled and log derived formation salinities.  
 
Note 1:  The surface casing will be cemented back to surface and the intermediate 
casing will be cemented back to inside the surface casing so all formations above the 
intermediate shoe will be isolated from each other. 
 
Note 2:  The shoe plug should be pressure tested to 200 psi above leak-off pressure. 
 
Plug  Formation Age Top Bottom Interval 

1 Lower Limestone Mbr Ordovician 2525m 2575m 50m 

2 Shoe Plug Ordovician / Casing 1760m 1825m 65m 

4 Surface plug Inside casing 0m 15m 15m 

Table 2.6.4:  Indicative Abandonment Program.   
 
The following is the general guideline for setting abandonment plugs. 
 
1. Make up mule shoe, 150m of 2 7/8” tubing stinger on 4 ½” DP (if the 2 7/8” stinger is 

not available use 4 ½” DP). RIH to the first plug setting depth. Circulate one hole 
volume.  

 
2. If a tubing stinger is available this will have the following features: 

a) The shoe of the bottom joint should be cut and welded to form a closed end bull 
nose.  

b) Plate centraliser ribs should be welded near the bottom to ensure stand off, and to 
ease RIH. 

c) The bottom joint should have 4 circulating slots cut between 1 and 2 meters 
above the shoe. 

 
3. Pump spacers and set balanced cement plugs as per the abandonment program. 
 
4. Wireline logs will be used to confirm all depths. 
  
5. All cement plugs (other than surface plug) will be not less than 45m in length. The 

top of each cement plug is recommended to be 25m above the top of the formation 
it is covering. Cement volumes shall be calculated on caliper volumes plus 10% 
excess. If caliper log data not available use theoretical volume plus 20% excess. 

 



 

6. Ensure there is a minimum of 100m of fresh water spacer, balanced in front and 
behind cement plugs to ensure separation from the chlorides in the KCl mud. 

 
7. Pick up above each plug and circulate clean. Pull back to 10 - 30m below the next 

plug. Spot a 10 - 20m hivis pill if required. Pull back 10 - 30m to the next plug 
setting depth. 

 
8. Before setting the cement plug across the 9-5/8” casing shoe ensure mud left inside 

the casing contains 2000 ppm biocide / corrosion inhibitor.  
9. Pressure test the 9 5/8” shoe plug to 200 psi above the LOT pressure. 
 
10. POOH and lay down excess drill pipe. 
 
11. RIH to 30mRT, with 2-7/8” stinger. Circ and spot a 10m HiVis pill (YP=50). Pull back 

to 15m, and set the surface cement plug from 15m back to the wellhead. (Monitor 
returns at the wellhead side outlet to ensure no cement into the BOP). POOH to 
wellhead, circ to clean BOP etc. Lay down 2-7/8” stinger.  

 
12. Pull wear bushing. Nipple down BOPs and back out the bradenhead. Weld on cover 

plate.  Install well identification plate. 
 
13. Release the rig. From this point all operations are covered by the Rig Move rate. 
 
14. The turkeys nest should be emptied to the sump and the liner removed as part of 

the lease clean up (if the well is cased and suspended do not remove turkeys nest 
liner). 

 

2.8 DRILL WATER SOURCE 
 
Drill water for Thunderbolt1 will be from a nearby freshwater source.  The wellsite mud 
engineer must check the water before making up any mud, and report the following: 
 
        Chlorides      (mg/l) 
        Calcium      (mg/l) 
        Magnesium     (mg/l) 
        pH 
        Bicarbonates     (mg/l HCO) 
        Carbonates     (mg/l CO) 
    
 

2.9 Directional Plan & Wellbore Surveying 
 

2.9.1. General Notes: 
  

No specific target tolerance is given for this well.  A nominal target of 100m radius will 
be assumed. 
 
Survey intervals will normally be 100m but this may be increased to 150m intervals if 
inclinations remain low. 
A GPIT directional survey may be run as part of the wireline logging program 



 

 

2.9.3 Survey Program 
 

 20” Conductor. 
  The 20” conductor will not be surveyed. 
 

 17 1/2” Hole                             
 The 17 1/2” hole will be surveyed on the clean out trip prior to running the 

13 3/8” casing at TD and at 150m 
 

 12 1/4” Hole 
  The 12 1/4” hole will be surveyed, whilst drilling.  

Surveys will be taken at 100m or 150m intervals and at TD. 

   

8 1/2” Hole 
  The 8 1/2” hole  will be surveyed, whilst drilling with.  

Surveys will be taken at 100m or 150m intervals and at TD. 
  A GPIT survey may be run as part of the wireline logging program. 
 

2.10  Formation Pressure 

 

2.10.1 Expected Pressure 

 
Based on regional data and information from mineral wells a normal pore pressure 
gradient of 8.6 ppg EMW has been assumed for this well.  This would give a maximum 
surface pressure of 2876 psi (assuming gas to surface from 2600m).  The well has been 
designed to allow a 30 bbl gas kick to be shut in and circulated out without fracturing the 
formation at the shoe from a depth of 2800m. 
 

It should be noted that very little drilling has been done in Tasmania and higher than 

expect formation pressures could be encountered at any depth.  The drilling and 
casing program will be adjusted as required to ensure that safety margins are not 
exceeded if higher than expected formation pressures are encountered. 

• NOTE:  5000 psi BOP’s and wellhead equipment will be used on this well to 
ensure sufficient safety margin. 

 
Fracture gradients are not known for this area but based on the expected lithology they 
are estimated to be significantly higher than the values required for a 30 bbl kick 
tolerance.  Formation integrity tests will be run after drilling out both the surface and 
intermediate casings to confirm this. 
 
 
 
 
 
2.10.2:  Well Control Procedures 
 
Primary well control will be maintained by keeping the mud weight high enough to give a 
minimum 150 psi overbalance at all times.  Mud weights will be no less than 9.0 ppg 
while drilling the intermediate and production holes.   



 

 
During drilling operations the well will be monitored at all times for indications of 
increasing formation pressure.  The parameters that will be monitored will include: 

• Background Gas.  An increasing trend in background gas may indicate increasing 
formation pressure. 

• Connection Gas.  The occurrence of connection gas indicates formation pressure 
is very close to mud hydrostatic. 

• Hole conditions. 

• Cavings.  The presence of large splintery (propeller shaped) cavings is often an 
indication of increasing formation pressure. 

• Rate of Penetration.  An increase in the rate of penetration over a significant 
interval while the drilling parameters remain constant may indicate increasing 
formation pressure. 

• Mud properties.  Changes in mud salinities may indicate minor influx of formation 
fluids.  

• Drilling parameters.    
 
If there are indications that the formation pressure is increasing then the mud weight 
may be increased.  If possible this should be discussed with the Drilling Manager first. 
 
Drilling operations shall be carried out in such a way as to minimize the size of any influx 
of formation fluids and the following equipment and procedures shall be used to ensure 
this. 

• The trip tank shall be used and a trip sheet filled out for all trips out of the hole.  
The trip tank may also be required for trips in the hole below any permeable 
reservoirs. 

• All significant drilling breaks will be flow checked. 

• Pit volumes, total gas and return flow will be calibrated and operational at all 
times while drilling below the surface casing shoe.  If any of these items fail then 
drilling should be stopped until the equipment is repaired. 

• When tripping out of the hole 5min flow checks shall be made after 5 stands, 10 
stands, casing shoe and top of BOP’s. 

• Well control drills will be carried out to ensure all crew are proficient in these 
procedures. 

• The hole shall be kept full of mud at all times. 
 
If there is any indication that the well may be flowing then the well should be shut in and 

monitored for pressure.  If in doubt shut in. 

 

2.10.3:  Well Control Equipment 
 
After the surface casing has been set the 13 3/8” 5k BOP’s will be nippled up and 
tested.  The BOP’s will then be function tested every day and pressure tested every 14 
days and will be controllable from both the Koomy unit and the drill floor.  The rig will 
also be equipped with an accumulator unit which (with pumps inoperative) must be able 
to: 

• Close all BOP functions 

• Open al BOP functions 

• Close the annular 



 

• Open the HCR valve. 
 
 
2.11 Housekeeping  

 
The following procedures will be in place to ensure the drilling of Thunderboltis 
undertaken safely and has the minimum impact on the environment. 

• Any material removed when building the lease will be stockpiled on the location.  
When the lease is restored the stockpiled material will be returned to the lease. 

• Once the lease is built the location will be fenced and the drilling operation will 
remain within the fenced area. 

• The sump will be lined with a plastic liner to prevent the drilling fluid 
contaminating the groundwater. 

• Once the well is finished any fluids in the sump will be transferred to a recognized 
waste area. 

• All sewerage will be collected in designated buried tanks.  The contents of these 
tanks will be transferred to the appropriate waste disposal facility at the end of 
the well. 

• All rubbish will be collected into rubbish skips and removed from location. 

• All spills will be cleaned up immediately and recorded in the Spill Register. 

• Drainage ditches will be dug round the rig to ensure any waste material flows into 
the sump. 

• On abandoned wells, as soon as practical after the rig moves the lease will be 
restored as required by the Environmental Management Plan. 

• The rig will be kept tidy and all unused equipment correctly stored. 
 

 

 

 

 

 

 

 

 

 
 

 

 

 



 

3.  DRILLING FLUID 
    
The following notes are for general guideline only. A detailed drilling fluids programme 
will be produced for this well. 
  
The make up water should be checked as soon as possible, as it may have an effect on 
the initial mud formulations.  
 
The 17 1/2” hole section will be air drilled and no mud program is required for this 
section.  Prior to the mineral rig moving from the location the well will be displaced to 
mud to prevent any water influx while the drilling rig moves onto location.   
 
A Gel/KCl mud will be used on the cleanout trip prior to running casing.  
 
The 12 1/4” and 8 ½: hole sections should be drilled with a 2% KCl-Poymer system with 
hi-vis sweeps if required. PHPA may also be added if required to help encapsulated any 
hydrating clays that may be encountered.  Mud weights through both these sections 
should be maintained at a MINIMUM of 9.0 ppg but should be increased immediately if 
there is any indication of increasing formation pressure. 
 
Barite or KCl should be used for all slugs prior to trips. KCl should be used in preference 
to barite but if several trips are made in quick succession barite may have to be used to 
prevent increasing the KCl concentration too much. Barite should be used for weighting 
up if required. 
  
The drilled solids should be maintained as low as practical (to minimize formation 
damage) by using the finest practical shaker screens and dumping / diluting if required.  
 
While drilling the 12 ¼” and 8 ½” hole sections any significant downhole mud losses 
should be treated immediately by circulating a LCM pill. If losses persist then a LCM pill 
should be spotted over the loss zone and allowed to soak. 
 
Ensure that the corrosion control programme is followed. Particular attention should be 
paid to maintaining alkalinities in the programmed range. 
 
Bacteriacide should be added to the mud to prevent the build up of bacteria that can 
rapidly degrade the polymers.  Care should be taken when adding the bacteriacide to 
ensure it is not added too fast as this can affect the muddlogging H2S detectors causing 
erroneous alarms. 

 

 

 

 

 

 

 

 
 

 



 

4.  BIT AND HYDRAULICS 
 
The bit program below is preliminary only and will be amended as required by actual 
drilling conditions.  Sufficient backup bits will be on location to allow considerable 
variation to the program. 
 

DRILL BITS AND HYDRAULICS SUMMARY 

 
Bit Size 17 1/2 17 1/2” 12 ¼” 12 1/4” 12 1/4” 8 ½” 8 ½” 

 Type 1.1.7 5.3.7 5 blade 6 Blade 6 Blade 5 blade 5.3.7 

Designation Tooth Insert PDC PDC PDC PDC Insert 

Depth In 350 350 500 1000 1400 1800 2400 

Depth Out 350 500 1000 1400 1800 2400 2600 

Distance 0 150 500 400 400 600 200 

ROP (m/hr) Cleanout 2 9 5 4 10 5 

RPM 120 50 70-120 40-70 40-70 70-120 40/70 

WOB (klb) 0-2 35-50 5-30 10-35 30-50 10-25 25-45 

BHA Type Slick Slick Semi- 
packed 

Semi- 
packed 

Semi- 
packed 

Packed Packed 

Motor No No Yes (?) Yes (?) Yes (?) 6 ½” 6 ½” 

Nozzles 3x26 3x26 5 x 18 5 x 18 3 x 18 5 x 12 3 x 12 

Pump gpm 750 750 600 600 600 350 350 

 
 
In the 17 1/2” hole section, a flow rate of 700 - 750 gpm will be used to ensure efficient 
cavings removal. 
. 
In the 12 ¼” hole section flow rates of 650 – 500 gpm will be used to maintain good hole 
cleaning and to help optimize ROP. 
 
When drilling the 8 ½” hole flow rates of 400 - 300 gpm shall be used to maintain good 
hole cleaning and optimize bit hydraulics.  
 
The actual hydraulics should be calculated and adjusted on the rig site. 
 
Bit Numbering Convention. 
 
Bits should be numbered sequentially and each run should be uniquely identified.  If a  
bit is run in the hole it should be called NB#? (e.g. NB#5) if it is a new bit and RRB#? 
(e.g. RRB#5) if it has been run on a previous well.  In both cases the bit number will be 
the next in sequence (e.g. if for bits have been run then the next bit will be either NB#5 
or RRB#5).  For each subsequent run the bit is called a re-run bit and given a run 
number  (e.g. RRB#5.1).  Note the bit number is still the same as that used on the first 
run, it is only the run number that changes. 
 

 

 

 



 

5.   BOTTOM HOLE ASSEMBLIES (Indicative only, actual BHA will be determined 
on location) 

 
Bit Run No: 1 2 3 4 

Bit IADC 117 All All All 

Bit Size 17 ½” 12 1/4” 8 ½” 8 ½” 

BHA     

Type / 

Component                                                      

Slick Semi 
packed 

Packed 
motor 

Packed 

NBS & Float  12 ¼” NBS 8 ½” NBS 8 ½” NBS 
DC 16 x 6 ¼” 

DC 
1 x 8” DC or 

8” mud 
motor 

1 x 6 ¼”  
Mud motor 

1 x 6 ¼”  
Pony DC 

Stabiliser   12 1/4” SS 8 ½” SS 8 ½” SS 

DC  2 x 8” 1 x 6 ¼” 1 x 6 ¼” 
Stabiliser   8 ½” SS 8 ½” SS 

DC  21 x 6 ¼” 21 x 6 ¼” 21 x 6 ¼” 
Drilling Jar 6 ½ 6 1/2 6 ½” 6 ½” 

DC 2 x 6 ¼” DC 2 x 6 ¼” 2 x 6 ¼” 2 x 6 ¼” 
HWDP 6 x 4½

“
 6 x 4½

“
 6 x 4½

“
 6 x 4½

“
 

 
NOTES 
1.  Use 12 ½” string stabilisers 
2.  If  the 8 ½” NBS is not available replace with a NBRR. 
3.  First 8 

1
/2” stabiliser / reamer should be in gauge to 

1
/16” undergauge. 

4.  Top 8 
1
/2”” stabiliser should be no more than 

1
/8” undergauge when run in the hole. 

5.  Discuss with the drilling manager any change to the drilling jar position in the string. 
6.  A Totco ring should be positioned in the 17 ½”, 12

1
/4” and 8 ½” BHA’s. 

7.  Maximum WOB shall be limited to 90% of the available buoyed weight below the 
     drilling jars. Check this at time of making up the BHA. 
8. Run non-ported float and Totco ring in both 12 

1
/4” and 8 

1
/2” hole BHA’s. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

6.  WELLHEAD DETAILS 
 
All wellhead equipment will be 5000 psi. 
 
The well will utilize the following wellhead equipment: 
 
1.  Wellhead:  

Wood Group Pressure Control, Type WG 22, 13 5/8” 5k x 13 3/8” BTC”  
 
2.  “B” section: 
  13 5/8”  5k x 11”, 3k , Wood Group Pressure Control, Type WG 
 
3.  “C” section: 
  11”  3k x 7 1/16”, 3k , Wood Group Pressure Control, Type WG TCM-X 
        Bottom connection :   13", RX-53 Flange. 
        Top connection :   7 1/16”, 5000 psi  RX-45 Flange. 
 
 
4.       Blind Flange 
          7 1/16” 5000psi x ½” NPT with needle valve and pressure gauge 
 
 
Refer to the Wellhead Equipment Manual for equipment and procedural details. 
 
A Wood Group engineer is available and can be called to the rig if required. 
 
 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 



 

7.  CASING DESIGN  
 

7.1 Casing Design Criteria 
 

Burst: 
   
Surface Casing 1) Leak off pressure at the shoe with a gas gradient to  

surface. 
2) Assumes a casing test pressure of 2800 psi with mud on 
the inside of the casing and water on the outside of the 
casing. 
 

Production Casing Internal load equal to a leak or failure in the top of the string 
during production and the casing evacuated. 
The mud behind the casing is assumed to have deteriorated. 
Formation still at virgin pressure and production fluid is gas. 

 
Burst Safety Factor   1.1 
 

Collapse:       Internal load equal to complete evacuation 
          External load equal to mud hydrostatic 
 
Collapse Safety Factor  1.0 

 

Tension: 
 
Tension Running    Equal to un-buoyed weight  
 
Tension Press Test    Equal to buoyed weight plus pressure test axial load 
 
Tension Safety Factor  1.6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

7.2. Casing Specifications 



 

 
The following casing sizes will be run (Note Casing of higher grade or weight may be 
used instead of the casing listed below: 
 

Casing String Surface Intermediate Production Production Production 

Hole size (in) 17 1/2 12 1/4 8 ½ 8 ½ 8 ½ 

Casing size (in) 13 3/8 9-5/8 7 7 7 

Top Depth 0 0 0 300 2040 

Bottom Depth 350 1800 300 2040 2600 

Grade K55 K55 K55 K55 K55 

Weight (lb./ft) 54.5 36 26 23 26 

Connection BTC BTC BTC BTC BTC 

Nominal Wall (in) 0.760 0.352 0.362 0.317 0.362 

Inside diameter (in) 12.615 8.921 6.276 6.366 6.276 

Drift Diameter (in) 12.459 8.765 6.151 6.241 6.151 

Capacity (bbl/ft) 0.1545 0.0773 0.0382 0.0394 0.0382 

Coupling OD (in) 14.375 10.625 7.656 7.656 7.656 

Make up To base of 
triangle 

To base of 
triangle 

To base of 
triangle 

To base of 
triangle 

To base of 
triangle 

Float Equip Halliburton Halliburton   Halliburton 

Float Shoe* Non Rotating Non Rotating   Standard 

Float Collar* Non Rotating Non Rotating   Standard 

Shoe Track Length 2 joint 2 joint   1 joint 

Threadlock Shoe Track Shoe Track   Shoe Track 

Plugs PDC drillable PDC drillable   Standard 

 

• Use Halliburton tables for any field calculations. 

• 7” casing will only be run if required 

• Safety factors will be recalculated using actual depths prior to running casing. 
 
Casing Safety Factors 
 

 
 

7.3.      Marker Joints  
A marker joint for perforating and production logging control shall be positioned 15m 
above each potential pay zone separated by more than 75m. The marker joints will be 
3m (10ft) in length and will be of the same weight and grade as the casing string in 
which it is being run.



 

8.0  CENTRALISER PROGRAMME 
 

13 3/8” Casing (Bow Spring Type): 
1 on the middle of the first and second joints (across stop collars) 
1 on the coupling of the third joint 
1 on the first coupling below base cellar 

 

9-5/8” Casing (Bow Spring Type): 
1 on the middle of the first and second joints (across stop collars) 
1 on the coupling of the third joint 
1 over each coupling from 15m above to 15m below any pay zones 
1 on the first, third and fifth coupling above the 13 3/8” casing shoe. 

 

7” Casing (Bow Spring Type): 
 
1 3m above the float shoe 
1 3m above the float collar 
1 on the next 2 couplings 
1 over each coupling from 15m above to 15m below any pay zones 
1 over the first third and fifth couplings above the 9 5/8” shoe 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 



 

9. CEMENTING 
 
Note: For all slurries listed below, the following cementing information should be given 
to the cementing contractor, with a request to confirm the recipes required to give the 
listed properties. 
 

9.1  General Notes:  
1. A detailed Cementing Program will be provided by the cementing contractor 

for each cement job. 
2. As soon as possible after equipment arrives on location check that the 

cement head crossovers will make up to the relevant casing. 
3. Prior to all casing cement jobs, ensure that the cement unit has a working 

and calibrated chart recorder, and that the Compupac system is functioning. 
After the job Halliburton will provide a job log including annotated Compupac 
log. 

4. Ensure correct cement head has been sent to rig (threads match). 
5. Cement coverage is shown in the table below. 

 

 Lead Slurry Tail Slurry Top up 

Conductor Conductor base back to 
cellar floor. 

  

Surface 

Casing 

120m above shoe to Surface. Shoe to 120m 
above shoe. 

12m below cellar 
to surface. 

Intermediate 

Casing 

Either 120m above shoe or 
65m above hydro-carbons to 
150m above 13 3/8” shoe 

Shoe to either 120m 
above shoe or 65m 
above hydrocarbons 

Not required 

Production 

Casing 

Either 120m above shoe or 
65m above hydro-carbons to 
150m above 9 5/8” shoe 

Shoe to either 120m 
above shoe or 65m 
above hydrocarbons 

Not Required. 

 
 

9.2  Conductor 
The 20” conductor is to be installed at a minimum depth of 10m below the cellar 
base.  This will be grouted in place if required.  

 

9.3  13 3/8" SURFACE CASING 
 
Notes: 
1 Cement contractor will perform slurry pilot tests using the selected source water. 
2 NF5 Defoamer should be used when mixing all slurries.  
3 The 13 3/8” casing will be cemented to surface in a single stage, using a lead and 

tail slurry. 
4 Cement volumes should be calculated at the rig and then confirmed with the Drilling 

Manager in advance of the job. 
5 Ensure 2 plugs are used in the cement head. 
6 When circulating after landing casing, reduce the YP to a maximum of 14.  
7 Reciprocate casing during cementing and displacing. 
8 Displace cement with mud using cement unit or rig pumps.  Use rig pumps to bump 

plug and pressure test casing. 
 



 

 9.4  9-5/8" INTERMEDIATE Casing 
 
Notes: 
1 Cementing contractor will perform slurry pilot tests using the selected source water. 
2  NF5 Defoamer should be used when mixing all slurries.  
3  The 9-5/8” casing will be cemented to 120m inside the 13 3/8” casing shoe in a single 
stage, using a lead and tail  slurry. 

4 Cement volumes should be calculated at the rig, then confirmed with the Drilling 
Manager, in advance of the job. 

5 Ensure 2 plugs are used in the cement head. 
6  When circulating after landing casing, reduce the YP to a maximum of 14.  
7  Reciprocate casing during cementing and displacing. 
8  Displace cement with mud using cement unit or rig pumps.  Use cement unit pumps 
to bump plug and pressure test casing. 

  

    

9.5   7” Production Casing 
 
Notes: 

1. Cementing contractor will perform slurry pilot tests using the selected source 
water. 

2. Defoamer should be used when mixing all slurries. 
3. Allow for dead volume in tanks when calculating mixwater and chemical 

requirements.  
4. The production casing will be cemented back to 150 m inside the 9 5/8” surface 

casing in a single stage, using a lead and tail slurry. 
5. Cement volumes should be calculated at the rig, then confirmed with the 

Drilling Manager in advance of the job. 
6. Ensure plugs are correctly loaded.  
7. Pump the spacer and flush before releasing the bottom plug. 
8. When circulating after landing casing, reduce the mud YP to a maximum of 14. 
9. Prior to the job Cementing contractor will furnish a job simulation to the wellsite.  
10. Reciprocate casing as for as long as possible during cementing and displacing. 
11. Use cement unit or rig pumps to displace cement but bump plugs with cement 

unit. 
 
   Spacer / Flush:  Pump the following sequence: 

a. Rig to pump 30 bbls SAPP / drill water (8 ppb SAPP) flush 
b. Halliburton to pump10 bbls Water Spacer 
c. Pressure test surface lines and equipment to 3500 psi. 
d. Halliburton to pump 10bbls water spacer 

 
            



 

10. PRESSURE TESTING SCHEDULE 
 
1. After installation of the BOP’s, the pipe rams, choke and kill line valves, choke 

manifold, mud standpipe manifold, and kelly valves are to be tested to 3100 which is 
the maximum possible surface pressure assuming gas to surface from 2800m.   The 
annular preventer is also to be tested to 1500 psi. This can be done with a Test Plug 
or a Cup Type Tester. 

 
2. Blind rams shall only be tested against a Test Plug, after backing out the drill pipe. 
 
3. Casing Head is designed to accommodate the maximum surface pressure, assuming 

gas to surface from TD).  The casing head test should be carried out using 13 3/8” 
Cup Type Tester, against the 4 ½” pipe rams, at the initial BOP test phase. 

 
4. All tests are to include a low pressure test prior to testing to the high pressure. 
 
5. Test pressures shall be held for 5 minutes for low and 10 minutes for high pressure 

tests. 
 
7. If the BOPs are tested with a test plug the wellhead connection, and the Casing 
 Head side outlet valves must be pressure tested separately with a cup tester.  
 
8. BOPs shall be tested prior to drilling out each casing string and then every 14 days 
(first operationally suitable opportunity  thereafter), with a Test Plug. (not the Blind 
Rams) 
 
9. The accumulator unit shall be tested prior to drilling out the casing on which the 
 BOP’s are first installed. The tests required are:                                                                 
  

a) The accumulator bottles shall be precharged to 1200 psi (with Nitrogen).   
b) Accumulator recharging pumps (air and electric) should be set to ‘start’ at approx 
2,600 psi, and ‘stop’ at approx 2,800 psi. 

 
10. An accumulator performance test is required to be carried out to    
 determine if there is sufficient accumulator storage volume available. The     
 procedure for this test is as follows: 

• Switch off all accumulator recharging pumps (air and electric). 

• The accumulator fully charged pressure should be approx 2,800 psi. 

• Close and Open each of the BOP functions.  

• There should still be approx 1,400 psi (i.e. 200 psi above precharge) of 
accumulator pressure available.  

• Refer to the ‘Drilling Operations Manual’ for details. 
Note: If this test does not confirm satisfactory volume is available then the 

Drilling Manager must be informed



Well Type:        Wildcat Exploration Well Northing:  5,287,200 mN      (AGD 66, Hunt Energy Rig #3   KB = 5m  
Easting:       466,844 mE     AMG Zone 55) Ground Elevation = 730 m

Mt MD Potential LITHO- WELL CASING/ WELL PROVISIONAL BIT BHA FLOW GENERAL
(RT) Targets LOGY SCHEMATIC WELLHEAD CEMENTATION DRILLING FLUID EVALUATION DATA PROGRAM Data RATE COMMENTS

SURFACE CASING SURFACE CASING SURFACE HOLE SURFACE 20" This will be one of the first oil/gas
13 3/8" csg Lead to surface: 30% excess, Air drill to approx 350m HOLE Conductor set exploration well drilled onshore

0 - 350m (approx) Wt 11.8 ppg, liquid additives Displace with mud prior to Not logged 10-15m below 10m - 350m Air drilling BHA AIR DRILL Tasmania and thefore all personnel
56lb/ft K55 BTC (Not confirmed) Tail to 120m above shoe: 30% moving mineral rig off location cellar floor. NB #1 17 1/2" must be alert for possible problems

225 Two joint shoe track. excess.  Wt 15.8 ppg. Use Gel spud mud to clean out in top of the Hamer bit at all times.  
Air drill surface hole as deep as Displace with mud hole prior to running casing. Dolerite Pit volumes MUST be closely monitored
possible or until Hornsfels unit and any anomilies flow checked.

INTERMEDIATE CASING INTERMEDIATE HOLE INTERMEDIATE HOLE INTERMEDIATE INTERMEDIATE 350-Base Dolerite 350m - 500m during ALL drilling and circulating
450 0 1800 L d f 120 b h 3 4% KCl P l HOLE HOLE NB#2 12 1/4" insert bit Slick C t

Gas detectors MUST be operational

THUNDERBOLT -1 (SEL 13-98)DRILLING PROGRAM
Rig:  Hunt Rig 3

P
A

347m

Diorite

13 3/8"
Csg17 1/2"

200m

350m

230m

450 0m - 1800m Lead from 120m above shoe 3-4% KCl-Polymer HOLE HOLE NB#2 12 1/4" insert bit Slick Crew competency
9 5/8" 36# K55 BTC or 65m above hydrocarbons to Mud weight 8.8 ppg 9.0 ppg Mudlogging - Test BOP's to IADC 537, 3 x18 Jets Bit, 3x8DC, 20x6 1/2DC All personnel working for GSLM must be

12 1/4                         9 5/8 Make up casing to 150m inside 13 3/8 casing shoe. PV ALAP, YP > 10lbs/sqft Samples 2000 psi competent, qualified and trained in their
Hole                     Casing the triangle. Wt 11.8 ppg, liquid additives API Fluid loss < 7cc's every 3 meters Perform LOT job.  No person should undertake any

Two joint shoe track. Tail to 120m above shoe or 65m pH 8.5 - 9, or less frequently Totco surveys job/task for which they are not trained.
675 12 1/4" 36# K55  BTC marker above any hydrocarbons. PHPA may be added if required if required due to every 100m. Base Dolerite - 1000m

joints to be run Wt 15.6 ppg, liquid additives Mud properties should be fast ROP. NB#3 12 1/4" PDC Bit Rig "Fit for Purpose"
no more than 15m above pay Cement excess 10% over adjusted as indicated by Wireline Logs: Min LOT for 5 blade 16mm cutters The rig shall be inspected by a third
zones more than 75m apart. caliper or 20% over hole condition Run 1: BHC-DLL- 30bbl Kick 5 x 18 jets party inspector and signed off as

Set casing shoe in basal Truro theoretical if caliper not Any down hole losses MSFL-GR-Cal-SP Tolerance = being fit for purpose PRIOR TO SPUD.
Fromation at approximatly available should be treated with LCM's FDC-CNL 13.9ppg EMW 500m - 1800m Planned and preventative 

1800m. Do not over displace any job as required via periodical Run 2: CST Expected Semi Packed maintaince systems will be used to
by more than half the shoe sweeps or direct additions. press. (ppg): Bit, 12 1/4" NBS, 350m - 1800m ensure the rig remains fit for purpose

track volume Reuse sump water where Pr grad of 8.6 8" Mud motor for the duration of the program.  If the
 Displace cement with mud Pit volumes must be closely Drill Stem Tests ppg EMW. 12 1/4" Stabiliser 500 - 650 gpm rig is deemed at any time to not be

1125  Cementing contractor will monitored at all times and any Post logging, expected. 1000m - 1400m 2 x 8" DC's in a safe condition operations will be 
provide detailed cement program anomalies flow checked inflate straddle Max surf pr NB#3 12 1/4" PDC Bit 18 x 6 1/2" DC's suspended until the problem is

prior to job. See mud program for more DST's will be run to = 1993 psi 6 blade 16mm cutters 6 3/4" Drilling Jars resolved.

900

Knocklofty 
Fromation

Unit 1

Ferntree

Malbina p j p g p g
detail. evaluate shows (assumes GTS 5 x 18 jets 2 x 6 1/2" DC's The rig will be inspected by a third

from 1800m) 6 x HWDP party inspector every 6 months after
1350 operations commence

The drilling contractors operating
procedures and systems will also

1400m - 1800m be inspected.
NB#5 12 1/4" PDC bit Drilling Summary

1575 PRODUCTION 6 blade 16/13mm Obtain regulatory approvals
HOLE cutters Build lease and acess roads

Test BOP's and 5 x 18 jets Rig up mineral rig and air drill 17 1/2"
casing to 2800p hole to capacity of rig or base Dolerite
Pr test annular Move mineral rig off location

1800 to 1500 psi Move drilling rig to location and rig up
PRODUCTION CASING PRODUCTION CASING PRODUCTION HOLE PRODUCTION Install wear 1800m - 2600m Run and cement 13 3/8" surface casing
7" 23# and 26# K55 BTC Lead from 120m above shoe 3-4% KCl-Polymer HOLE bushings Packed BHA N/U and test BOP's.  M/U new BHA. RIH

8 1/2"                      7" 0m - 300 m or 65m above hydrocarbons to Mud weight 8.8 ppg 9.0 ppg Mudlogging - Performe LOT Bit,  8 1/2" NBR Drill 3m of new hole and perform LOT.
Hole                  Casing 7" 26# K55 BTC 150m inside 13 3/8 casing shoe. PV ALAP, YP > 10lbs/sqft Samples Min LOT for  6 1/2" Mud motor, Drill 12 1/4" hole to base Truro Fm

2025 300 2040 8 1/2" St i St bili

1650m
1680m

1800m

Bundella

Truro 
Formation

Woody Island
Tasmanite Oil 

Shale

Faulkner

Cascades

1797m

2025 300m - 2040m Wt 11.8 ppg, liquid additives API Fluid loss < 7cc's every 3 meters 30bbl Kick 8 1/2" String Stabiliser at approximatly 1800m
7" 23# K55 BTC Tail to 120m above shoe or 65m pH 8.5 - 9, or less frequently Tolerance = 1 x 6 1/2" DC Run wireline logs & DST's
2040m - 2600m above any hydrocarbons. Mud properties should be if required due to 10.4ppg EMW 1800m - 2400m 8 1/2" String Stabiliser Run and cement 9 5/8" casing to 1800m
7" 26# K55 BTC Wt 15.6 ppg, liquid additives adjusted as indicated by fast ROP. Expected NB #6 8 1/2" PDC Bit 20 x 6 1/2" DC's 1800m - TD Nipple up and test BOP's

Single joint shoe track. Cement excess 10% over hole condition Wireline Logs: press. (ppg): 5 blades 16mm cutters 6 3/4" Jars RIH and drill 3m new formation
2250 7" 26# K55  BTC marker caliper or 20% over Reuse sump water Run 1: BHC-DLL- Pr grad of 8.6 with 5 x 12 jets 2 x 6 1/2" DC's 300 - 400 gpm Run LOT

joints to be run 15m above theoretical if caliper not Pit volumes must be closely MSFL-GR-Cal-SP ppg EMW. 6 x HWDP Drill 8 1/2" hole to TD at approx 2600m.
any pay zones available monitored at all times and any FDC-CNL expected. The serial numbers Run wireline logs.

Displace cement with kill weight anomalies flow checked Run 2: CST Max surf pr and drilling hours for all Run DST's (contingent on shows)
WELLHEAD brine containing Biocite and Pit volumes must be closely Drill Stem Tests = 2876 psi jars, stabiliser and If no hydrocarbons plug and abandon

2475 Wood Gp 13 3/8" BTC 5k corrosion inhibiter monitored at all times and any Post logging, (assumes GTS 2400m - 2600m near bit stabilisers/ If hydrocarbons present run and cement
x 13 3/8" 5k Cementing contractor will anomalies flow checked inflate straddle from 2600m) NB #7 8 1/2" insert bit reamers should be 7" production casing

Casing Spool:13 5/8x11 5k provide detailed cement program See mud program for more DST's will be run to Temp Gradient IADC 537 recorded on the daily Nipple down BOP's
2610 Casing Spool: 11x7 1/16 5k prior to job. detail. evaluate shows 2° f/100ft with 3 x 12 jets drilling report. Release rig.

TARGETS: WELL OBJECTIVES:  Evaluate the hydrocarbon potential of the Thunderbolt structure Contingent Bits Max WOB = 85% of Flow rates Rig Move: 6 days
No job is so important that safety needs to be compromised. WATER SOURCE:  Drillwater, mixwater, cementing water - local dam 1 x12 1/4" IADC 117 buoyed weight below should be Clean out surface hole 1.0 d

P & A PLUGS All available tools (pre-job safety meetings, JSA's, Work Permits Potable water - Town water 1 x 12 1/4" IADC 417 jars. sufficient to give Surface casing. BOP's: 2.0 d
e t c ) should all be used to ensure a safe operation It is more DRILLING HAZARDS: Overpressured formations Stuck pipe due to 2 12 1/4" IADC 517 A non ported float and good hole clean Intermediate hole: 15 5 days

SAFETY

TD
2600m

(approx)

2480m

Upper 
Limestone 

Member

Lords Siltstone

Lower Lst

e.t.c.) should all be used to ensure a safe operation.  It is more DRILLING HAZARDS:  Overpressured formations. Stuck pipe due to 2 x12 1/4" IADC 517 A non-ported float and good hole clean- Intermediate hole: 15.5 days
Min plug length is important to do the job safely than it is to do it quickly and no job sticky formation.  Lost circulation in shallow sands. H2S.  Slow drilling. 1 x 8 1/2" IADC 117 Totco ring must be run ing and low Evaluate 12 1/4" hole: 2.0 day
45 m should be rushed.  All personnel MUST be trained in EVERY job Differential sticking.  Unexpected formations 1 x 8 1/2" IADC 437 in all hole sections enough to reduce 9 5/8" casing and BOP's:  2 d
Pressure test they do.  Any person has the right to suspend any operation they Prepared by: Checked by: Date: 2 x 8 1/2" IADC 517 hole washout. Drill 8 1/2" hole: 9.5 days
9 5/8" shoe plug. feel is unsafe.  The drilling rig and ALL equipment must be "Fit 2 x 8 1/2" IADC 537 Stabilisers and NBS Evaluation: 3 days

for Purpose". Duncan New Clive Burrett 2 x 8 1/2" IADC 637 should be changed out P&A or C&S 2.0 days
2 x PDC bits when 1/8" undergauge Total=37.0 d (excluding move)

9th September 2008
Plan your work and work safely




