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Modu Well 
Engineering

T/30PWell Permit : Rig: Ocean Bounty 101Water Depth (m): Well Start: 24/08/01 15:45

Ocean Bounty

Start Hours

Completed laying out core #3 and coring assembly.  Ran in hole with 8-1/2" BHA and drilled to TD at 
2525m.  Dropped gyro and pulled out of hole.  Rigged up to run wireline logging tools and ran in hole 
with logging suite #1.

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Continued to run logging suite #1.Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2525
2525Depth (m) : D. Bell & J. TrethewieSupervisor(s):15.34Days on Well :

209Progress(m) :27.9

18.98

11.93Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Klaus ZobelRig M.I.C :

250Rig Heading(°):
$14,370,000
$9,791,000

AFE Cost :
Cumulative Cost :

0:00 Completed laying out core barrels.  57.5m core cut, 56.0m recovered (97%).0.75 02316
8 1/2"

0:45 Made up 8-1/2" drilling assembly and ran in hole to 9-5/8" shoe at 2101m, filling pipe every 
20 stands.

3.75 02316

4:30 Serviced top drive.0.50 02316

5:00 Continued to run in hole from 2101m to 2140m.0.25 02316

5:15 Washed and reamed from 2140m to 2316m.1.50 02316

6:45 Drilled 8-1/2" hole from 2316m to 2525m (TD).  Average ROP 39.8m/hr.  Flow checked 
drilling break at 2329m.  Well static.

5.25 02525

12:00 Circulated bottoms up at TD.  Dropped and pumped down Gyro survey.  Flow checked well 
prior to pulling out of hole.  Well static.

1.75 02525

13:45 Pulled out of hole.  Flow checked well at 2101m (9-5/8" shoe) and BOP's.  Well static.  
Retrieved survey tool and broke out bit.

6.50 02525

20:15 Held JSA and rigged up Schlumberger wireline.0.75 02525

21:00 Prepared and ran log #1 GPIT/HRLA/DSI/PEX/HNGS/LEH to 2380m.3.00 02525

Report Duration (in hours) 24
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T/30PWell Permit : Rig: Ocean Bounty 101Water Depth (m): Well Start: 24/08/01 15:45

Ocean Bounty

3.7

13

Wave (m):

Temp (°C):

2.4

250

50 knots @ 320 degrWind (kn):

Rig Heading(°):

Swell (m):

 9-5/8" @ 2101m RT

Aquadrill

Last Survey: 3.51deg Inc @ 2496mRT (drop gyro at TD).

1.16

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 16

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1780

Cement (t or sx) 

Gel (t or sx)

1778

800

Casing - Mud and Survey Data

2.51.2Heave (m) : 3

Notes/Memo

1441Days since last LTI :

Total POB :

Pacific Conqueror:
On standby at rig.

Pacific Sentinel:
En route to rig.  ETA 00:20 hrs 9/09/01

91

WEL 6
DOGC 63
Stolt Comex 3
Halliburton 1

BHI Mud 2

BHI Logging 6
Dowell Schlumberger 0
Dril-Quip 0
Petrotech 0
Weatherford 0

Schlumberger 9 Security DBS 0
SDI 1 Fugro 0

Stop Tours : 

Shipping Details:
1. Large vessel logged at 00:50 hrs, heading 005 degT.  Closest Point of approach 18.5 Nm, bearing 090.
2. Large vessel logged at 06:45 hrs, heading 340 degT.  Closest Point of approach 19.0 Nm, bearing 085.
3. Large vessel logged at 10:10 hrs, heading 307 degT.  Closest Point of approach 16.0 Nm, bearing 093.
4. Large vessel logged at 15:30 hrs, heading 268 degT.  Closest Point of approach 4.1 Nm, bearing 068.
5. Large vessel logged at 21:30 hrs, heading 332 degT.  Closest Point of approach 14.8 Nm, bearing 110.
6. Large vessel logged at 21:30 hrs, heading 031 degT.  Closest Point of approach 14.0 Nm, bearing 284.

Weather Forecast:
Becoming fine with moderating south westerly winds tending west/northwest and reducing to 10-15 knots during Sunday.  Seas 
expected to reduce to 2-3m.

Strong winds, showers, isolated thunderstorms.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
316Fuel (m3)

3779

Drill  Water (m3) 731

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 04/09/2001

Pot  Water (m3) 98

598

0

Mud and/or
Survey comments:

272 klbs
0.25
1.2m

Riser tension :
Riser angle :
Hole position :

Riser angle and 
position taken from 
bullseyes.

Comments :

Riser

Anadril Schlumberger 0 DBS 0

0

0
2

150
0


