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Modu Well 
Engineering

T/30PWell Permit : Rig: Ocean Bounty 101Water Depth (m): Well Start: 24/08/01 15:45

Start Hours

Well shut in untill 06:30hrs (15.5hrs total).  RIH with Otis B shifting tool on Schlumberger slick line and 
released the TCP firing head.  Rigged up and RIH with Schlumberger wire line perforating string, 
consisting; CCL, GR and 6m of charges (6spf).

Operations
DT/
ILT

Ops Summary
        (24 hrs)              :

Fired charges on depth from 2296 to 2302mRT.  POOH with all perforating charges unexploded.  
Isolated perforating string from unexploaded detonator.  Shut down operations for 8hrs at 04:00hrs whilst 
Schlumberger personnel sleep.

Ops 00:00 to 06:00 :

Depth
(m)

TVD (m) : 2525
2525Depth (m) : M. Jackson & S. JobSupervisor(s):27.3Days on Well :

0Progress(m) :37.7

28.7

23.9Days from Spud :
Total Budget Days (P50) :
Progress  Budget Days (P50):

Klaus ZobelRig M.I.C :

250Rig Heading(°):
$19,980,000
$16,150,000

AFE Cost :
Cumulative Cost :

0:00 Well remained shut in from 16:45hrs on the 19th September (total shut in duration 15.5hrs).6.50 02525

Well Testing                  

6:30 RIH with Otis B shifting tool on slick line and released the TCP firing head from below the 7" 
permanent packer.  Ran the slick line down below 2250mRT to confirm the firing head had 
been released.  POOH slick line and rigged down the slick line lubricator.

Maximum shut in tubing head pressure of 18MPa (2610psia) recorded whilst POOH with slick 
line at 08:00hrs.

3.75 02525 L04

10:15 Rigged up the wire line lubricator.  Detected broken strands of wire on the wire line 
monocable.  Rigged down the wire line lubricator and spooled off damaged cable 
(approximately 2700m).  Rigged the wire line lubricator back up and pressure tested to 
5000psi.  Started RIH with 6m of 2-1/8in, 6 shots per foot phased Enerjet perforating charges 
at 22:50hrs.

13.75 5.52525 D25

Report Duration (in hours) 24
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0.6

12

Wave (m):

Temp (°C):

4.3

250

10 knots @ 110?Wind (kn):

Rig Heading(°):

Swell (m):

7" @ 2524mRT

Brine

Mixed calcium carbonate with Aquadrill mud to make an LCM pill to be used if losses occur after killing 
the well.

1.15

Last casing:

Mud type : Mud density :

Roll (°):Pitch (°):

Weather comments:

Weather Information

OHSE  Reports

0

0
0

Stop Cards : 9

LTI's :

Incident Reports :
TRC's :

Support Vessel Movements

Barite (t or sx) 1646

Cement (t or sx) 

Gel (t or sx)

1778

800

Casing - Mud and Survey Data

14Heave (m) : 0.8

Notes/Memo

1453Days since last LTI :

Total POB :

Pacific Conqueror:
On standby at rig from 14:50hrs.

Pacific Sentinel:
On standby at rig.

98

WEL 4
DOGC 60
Stolt Comex 3
Halliburton 1

BHI Mud 1

BHI Logging 2
Dowell Schlumberger 0
Dril-Quip 0
Petrotech 0
Weatherford 4

Schlumberger 18 EGIS 2
Oilphase 2 Fugro 0

Stop Tours : 

Shipping:
9 vessels were logged.  Radio contact was established with the westbound bulk carrier "Cape Kennedy" at a range of 13.5Nm.  
This vessel had a 3.7Nm closest point of approach.

Weather:
1.  Rig heave made working at height on the lubricator very difficult as man-riders needed to have there height manually 
compensated on tugger lines.  Operations were slower than expected due to difficulties handling equipment and additional time 
being taken to ensure safety of all personnel.
2.  Significant wave heights have been forecast to steadily drop to 2.5m by Saturday evening.

Wind speeds up to 25knots.

0

Personnel on Board

  Daily        Cumul.

Liner:

Brine (m3) 0

HeliFuel(ltrs)
336Fuel (m3)

6069

Drill  Water (m3) 656

Materials

Blend (t or sx)

Base oil (m3)

Last BOP: 14/09/2001

Pot  Water (m3) 98

260
0

Mud and/or
Survey comments:

272 klbs
0.25

1.2m

Riser tension :
Riser angle :
Hole position :

Riser angle and 
position taken from 
bullseyes.

Comments :

Riser

Anadril Schlumberger 0 Linkweld 0

0

1
5

247
1


