‘75' WOODSIDE ENERGY Ltd 03/09/2001 10:57:59 AM
Daily Drilling Report

Modu Well THYLACINE-2

Engineering
Report#: 8 Date : 31/08/2001 Page: 1

Well Permit:  T/30P Rig: Ocean Bounty Water Depth (m): 101 Well Start: 24/08/01 15:45

Days on Well : 7.34 Depth (m) : 1343 Supervisor(s): M. Jackson & J. Trethewie
Days from Spud : 3.93 TVD (m): 557 Rig M.I.C : Dave Deron / Klaus Zobel
Total Budget Days (P50) : 27.9 Progress(m): 786
Progress Budget Days (P50): 6.74 Rig Heading(®): 250
AFE Cost : $14,370,000

Cumulative Cost : $5,727,000

Ops 00:00 to 06:00 :  Continued drilling 12-1/4" hole from 1343mRT to 1483mRT.

Ops Summary Completed BOP and diverter function tests. Drilled 13-3/8" cement plugs and shoe track to 560mRT and
(24 hrs) :  conducted Leak off Test to 2.15sg EMW. Drilled 12-1/4" hole from 560mRT to 1343mRT.
Depth DT/

Start Hours (m) ILT Operations
17 1/2"

0:00 1.50 557 0 Function tested BOP from both pods and diverter. OK.
12 1/4"

1:30 2.50 557 0 Continued running in hole with 12-1/4" BHA. Tagged top of cement at 522mRT. Drilled

cement and shoe track. Displaced to 1.10sg Aquadrill mud at 546mRT and completed drilling
out cement to 557mRT.

4:00 0.25 560 0 Drilled 3m of new hole to 560mRT.

4:15 0.75 560 0 Circulated and conditioned mud prior to Leak Off Test (LOT).

5:00 0.50 560 0 Performed LOT to 2.15sg EMW with 1.10sg.

5:30 17.75 1320 0 Drill 12.1/4" hole from 560m - 1320mRT. Average ROP 42.8m/hr.
23:15 0.75 1343 0 Drilled 12-1/4" hole from 1320m - 1343m RT. Average ROP 30.7m/hr.

Report Duration (in hours) 24
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Well Permit:  T/30P Rig: Ocean Bounty Water Depth (m): 101 Well Start: 24/08/01 15:45
Casing - Mud and Survey Data Riser
. Riser tension: 272 klbs
Last casing: 13-3/8" @ 551m RT
. Riser angle : 0.75
Liner: -
Last BOP:  30/08/2001 Hole position:  1.2m
Comments : Riser angle and
position taken from
bull .
Mud type : Aquadril Mud density :  1.21 uliseves
Mud and/or Last Survey: 0.64deg Inc @ 1384mRT
Survey comments:
Weather Information Support Vessel Movements

Pacific Conqueror:
Wave (m): 1.8 Swell(m): 3.0 Wind (kn): 35 knots @ 80 degre On standby at the rig.

Temp (°C): 14 Heave (m) : 2 Pitch (°): 0.8 Roll (°): 0.8
Pacific Sentinel:

Rig Heading(°): 250 In Portland.
Weather comments: Fine conditions with freshening winds.
OHSE Reports Materials
Daily Cumul.
Barite (t or sx) 3802  Fuel (m3) 414
LTI's : 0 0 .
Gel (t or sx) 800 HeliFuel(ltrs) 5000
TRC's : .
0 Brine (m3) 0  Drill Water (m3) 2320
Incident Reports : 0
Cement (t or sx) 2484  Pot Water (m3) 98
Stop Cards : 7 59
Blend (t or sx) 118
Stop Tours : 0 0
Base oil (m3) 0
Days since last LTI : 1432
Personnel on Board
WEL 5 BHI Logging 6
DOGC 61 Dowell Schlumberger 2
Stolt Comex 6 Dril-Quip 2
Halliburton 2 Petrotech 0
BHI Mud 2 W eatherford 2
Schlumberger 0 Security DBS 0
SDI 0 Fugro 0
Anadril Schlumberger 3 Lawson and Treloar 0
Total POB : 91

Notes/Memo

Shipping Details:

1. Large vessel logged at 00:20 hrs, heading 007 degT. Closest Point of approach 18.8 Nm, bearing 090.
2. Large vessel logged at 11:10 hrs, heading 042 degT. Closest Point of approach 18.0 Nm, bearing 270.

W eather Forecast:

Fine conditions continuing with with some showers developing during Saturday and Sunday. Winds easing during Saturday. A
new front is approaching from the Bight and expected to increase seas and winds late Monday.




