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Daily Report for 17 Mar 2008
Daily Time and Activity Summary

Start | End | Duration | Category | Code | Comment
04:00 | 05:17 1283 | SB 19 Start of Cue Energy Resources at midpoint of Tap Oil and Cue Resources
at 039°41'20S 145°53'25E.

05:17 | 11:30 6.217 | SB 01 Commenced line VCUE08-E08-001, completed no problems.

11:30 | 13:03 1550 | SB 02 Line change to line VCUEO08-E11-002.

13:03 | 19:39 6.600 | SB 01 Commenced line VCUEQ8-E11-002, compl eted.

19:39 | 21:17 1.633| SB 02 Line change to line VCUEQ08-E15-003.

21:17 | 24:00 2717 | SB 01 Commenced line VCUEQ8-E15-003, MSP 2176.

Daily Timing

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 15.533 15.533

02 Prime - Line Change 3.183 3.183

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283
Totals 20.00 20.00

Prime Production

seq | line dir | FCSP | LCSP KM KMFF CMP

001 [ VCUEO8-E08-001 | 177 | 3220 | 881 | 58.50000 | 55.50000 | 58.50000

002 [ VCUEQ8-E11-002 | 357 [ 1001 | 3333 | 58.32500 | 55.32500 | 58.32500

003 [ VCUEQ8-E15-003 | 177 | 3211 | 2176 | 25.90000 | 25.90000 | 25.90000

Tota Daily Prime Production

KM KMFF CMP

142.72500 | 136.72500 | 142.72500

Line Comments

Seq | Line Comments

001 | VCUEQGS-E08-001 | Recording line VCUEO8-E08-001, completed no problems.

002 | VCUE08-E11-002 | Recording line VCUEQ8-E11-002, completed within specs.

Survey Totals

Total Survey Hours

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 15.533 15.533

02 Prime - Line Change 3.183 3.183

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283
Totals 20.00 0.00 20.00

Total Survey Prime Production
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KM KMFF CMP

14272500 | 136.72500 | 142.72500

Percent Survey Completed by KMFF = 3.74%

Percentage Survey Completed by sail CMP = 3.58%

HSE

Exposure Hours

Type 17 Mar | Cumulative
client_hours 20 20
maritime_hours 320 320
seismic_hours 340 340
third_party hours 20 20
Total 700 700

Total man days. 29.1666666667

Incidents

Type

17 Mar

Cumulative

Fatality

Lost Time Incident
Medical Treatment
First Aid

Restricted Work
Material Loss/Damage
Environmental Incident/Damage
Near Miss

Hazard

Unsafe Act

Total
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Comments

6 Toolbox meetings held at shift change.
1 Toolbox meeting held for source retrieval.
1 Toolbox meeting held for source deployment.

Activities

Type 17 Mar

Cumulative

Safety Drills

Safety Mesetings

Boat Launches

Boat Transfers
Toolbox Meetings
Helicopter Landings
Safety Audit - Internal
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Type 17 Mar | Cumulative

Safety Audit - External 0 0

Comments

Survey commenced at 04:00 Hrs at position 039°41'20S 145°53'25E. First line of the survey was
VCUEO8-E08-001 line E11 was also completed with line E15 recorded up to midnight. In all agood
day's production.
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