Seismic Daily Report for 18 Mar 2008
Cue Energy Resources Ltd
Cue 2D

T 37 _38P Bass Straight Australia

CGGVeritas: Pacific Titan
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Daily Report for 18 Mar 2008
Daily Time and Activity Summary

Start | End | Duration | Category | Code | Comment

00:00 | 03:25 3417 | SB 01 Continuation of line VCUF08-E15-003, completed.

03:25 | 05:16 1.850 | SB 02 Line change to line V CUF08-E12-004.

05:16 | 11:38 6.367 | SB 01 Commenced line VCUF08-E12-004, completed no problems.

11:38 | 13:22 1.733 | SB 02 Line change to line V CUF08-E09-005.

13:22 | 19:46 6.400 | SB 01 Commenced line VCUF08-E09-005, completed al in spec.

19:46 | 21:30 1.733 | SB 02 Line change to line V CUF08-E14-006.

21:30 | 24:00 2.500 | SB 01 Commenced line VCUF08-E14-006, M SP 1949.

Daily Timing

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 18.683 18.683

02 Prime - Line Change 5.317 5.317
Totas 24.00 0.00 24.00

Prime Production

seq | line dir | FCSP | LCSP KM KMFF CMP

003 [ VCUF08-E15-003 | 177 | 2175| 881 | 32.37500 | 29.37500 | 32.37500

004 | VCUF08-E12-004 | 357 | 1001 | 3333 | 58.32500 | 55.32500 | 58.32500

005 [ VCUF08-E09-005 | 177 | 3221 881 | 58.52500 | 55.52500 | 58.52500

006 | VCUF08-E14-006 | 357 | 1001 | 1949 | 23.72500 | 23.72500 | 23.72500

Total Daily Prime Production

KM KMFF CMP

172.95000 | 163.95000 | 172.95000

Line Comments

Seq | Line Comments

003 [ VCUF08-E15-003 | Recording line VCUEQ8-E11-002, MSP 2176.

004 | VCUF08-E12-004 | Recording line VCUF08-E12-004, completed within specs.

005 | VCUF08-E09-005 | Recording line V CUF08-E09-005, completed no problems.

Survey Totals

Total Survey Hours

Code | Comment Client Time | Contractor Time | Duration

01 Prime - Acquisition 34.217 34.217

02 Prime - Line Change 8.500 8.500

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283
Totals 44.00 0.00 44.00
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Total Survey Prime Production

KM KMFF CMP

315.67500 | 300.67500 | 315.67500

Percent Survey Completed by KMFF = 8.22%

Percentage Survey Completed by sail CMP = 7.91%

HSE

Exposure Hours

Type 18 Mar | Cumulative
client_hours 24 44
maritime_hours 384 704
seismic_hours 408 748
third_party hours 24 44
Total 840 1540

Total man days. 64.1666666667

Incidents

Type 18 Mar | Cumulative

Fatality

Lost Time Incident 0 0
Medical Treatment 0 0
First Aid 0 0
Restricted Work 0 0
Material Loss/Damage 0 0
Environmental Incident/Damage 0 0
Near Miss 0 0
Hazard 0 0
Unsafe Act 0 0
Total 0 0
Comments

6 Toolbox meetings held at shift change.

Activities

Type 18 Mar | Cumulative
Safety Drills 0 0
Safety Meetings 0 0
Boat Launches 0 0
Boat Transfers 0 0
Toolbox Meetings 6 14
Helicopter Landings 0 0
Safety Audit - Internal 0 0
Safety Audit - External 0 0
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Comments

Very good day's production with lines VCUF08-E15-003, E12 & E09 completed and line E14
recorded up to midnight. The wind picked up during the start of line VCUEOQ8-E14 this caused a
slightly higher noise recorded due to the tail end of the streamer snaking around, the winds continued
to ease throughout the line.
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Plots

Cue 2D - Timing Breakdown

Prime - Acquisition 24.22 Honrs

Prime - Line Change 8.5 Honrs

* between Tap Oil & Cue Energy 1.28 Hours

created with Chart Director from wumw advsoftang.com

Daily and cumulative prime full-fold KM
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B Actual KMFF cumulative B Target 122 KMFF/day cumulative over 30 days
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