Seismic Daily Report for 02 Apr 2008
Cue Energy Resources Ltd
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T 37 _38P Bass Straight Australia

CGGVeritas: Pacific Titan
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Daily Report for 02 Apr 2008
Daily Time and Activity Summary

Start | End | Duration | Category | Code | Comment
00:00 | 05:45 5.750 | MO 54 Vessel heading to Burnie for crew change.
0545 | 17:00 | 11.250 | MO 54 Alongside Burnie for crew change, bunkering and re-supply.
17:00 | 24:00 7.000 | SB 09 Along side Burnie due to extreme weather conditions. Swellsin the
survey area are predicted to be greater than 6m with a sea state of 7-8
with winds in excess of 40Kts.
Daily Timing
Code | Comment Client Time | Contractor Time | Duration
09 Shared Weather Down Time. 7.000 7.000
54 Scheduled Port Call/Resupply 17.000 17.000
Totals 7.00 17.00 24.00
Survey Totals
Total Survey Hours
Code | Comment Client Time | Contractor Time | Duration
01 Prime - Acquisition 214.567 214.567
02 Prime - Line Change 107.433 107.433
09 Shared Weather Down Time. 42.000 42.000
10 Weather 12.000 12.000
19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283
30 Source 1.250 1.250
54 Scheduled Port Call/Resupply 25467 | 25.467
Totals 377.28 26.72 | 404.00

Total Survey Prime Production

KM

KMFF

CMP

2000.40000

1820.40000

2000.40000

Percent Survey Completed by KMFF = 49.75%

Percentage Survey Completed by sail CMP = 50.11%

HSE

Exposure Hours

Type 02 Apr | Cumulative
client_hours 24 404
maritime_hours 384 6464
seismic_hours 408 6868
third_party hours 24 404
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Type 02 Apr | Cumulative

Total 840 14140

Total man days. 589.166666667

HSE Comments
Vessel crew change and re-supply compl eted.

Incidents

Type 02 Apr | Cumulative

Fatality

Lost Time Incident
Medical Treatment
First Aid

Restricted Work
Material Loss/'Damage
Environmental Incident/Damage
Near Miss

Hazard

Unsafe Act

Total

O O OO Oo0o0 o o oo o
O O OO0 OO0 o o oo o

Comments
6 Toolbox meetings held at shift change.

Activities

Type 02 Apr | Cumulative
Safety Drills 0 2
Safety Meetings 0 1
Boat Launches 0 0
Boat Transfers 0 0
Toolbox Meetings 6 123
Helicopter Landings 0 0
Safety Audit - Internal 0 1
Safety Audit - External 0 0

Comments

Vessel continued on to Burnie for crew change, crew change and re-supply completed by 17:00 Hrs.
The weather prediction for the survey area extremely poor with swells to exceed 6m and a sea state
between 7-8 and winds in excess of 40Kts it was decided to remain in port for weather down time
and re-asses the situation tomorrow morning at 07:00 Hrs.
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Plots

Cue 2D - Timing Breakdown

Prime - Acquisition 214.57 Hours

Prime - Line Change 167.43 Honrs

Shared Weather Down Time. 42 Honrs

Scheduled Port CalliResupply 25.47 Hours

Weather 12 Hours

between Tap Oil & Cue Energy II.ZxHom
Source II.ZS Honrs
Daily and cumulative prime full-fold KM
150 L 2200
- 2000
160
- 1300
140
w - 1600
= o0
= - 1400
L]
E 100 - 1200
=
= | - 1000
> &0
= - 00
= B0 -
- 500
400
- 400
204 L 200
0- L
o (] (] o (] o (] (o] (] (] o (] o (] (o] o (]
(o ] - - [} - (o ] - [} - - (mm} - (o ] - [} [} -
i i i i i i b i i i i i i i i = g
= = = = = = = = = = = = = = = =1 =1
F- (o] [my] [ ] — (| [ag] =t L [ ] (] [my] ] — — [ ]
-— — -— ™ o~ (] ] o~ ™ —~ ] ] (| m m (o} [}

B Actual KMFF cumulative B Target 122 KMFF/day cumulative over 30 days

cregted with Chart Director from www.adwsofteng.com
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Cumulative Prime KMFF




