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Daily Report for 12 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

Survey Totals
Total Survey Hours

1 of 4

00:00 02:40 2.667 SB 01 Continuation line VCUE08-N01-086, completed within spec.

02:40 07:10 4.500 SB 02 Line change to line VCUE08-E18-087. Vessel position V1G3 (Multifix
position) changed from antenna offsets now running off SPM1.

07:10 09:45 2.583 SB 01 Commenced line VCUE08-E18-087, terminated early due to airleak
LGSP 1985. No ionopheric data being recorded. Circling around to
complete the line.

09:45 13:44 3.983 DT 30 Circling around back to line VCUE08-E18-088 due to an airleak.

13:44 17:36 3.867 SB 01 Commenced line VCUE08-E18-088, completed still not recording any
ionopheric data.

17:36 19:28 1.867 SB 02 Line change to line VCUE08-E22-089.

19:28 24:00 4.533 SB 01 Commenced line VCUE08-E22-089, completed still not getting any
ionopheric data.

01 Prime - Acquisition 13.650 13.650

02 Prime - Line Change 6.367 6.367

30 Source 3.983 3.983

Totals 20.02 3.98 24.00

086 VCUE08-N01-086 267 1856 881 24.40000 21.40000 24.40000

087 VCUE08-E18-087 357 1001 1985 24.62500 24.62500 24.62500

088 VCUE08-E18-088 357 1986 3333 33.70000 30.70000 33.70000

089 VCUE08-E22-089 177 3213 1575 40.97500 40.97500 40.97500

123.70000 117.70000 123.70000

086 VCUE08-N01-086 Recording line VCUE08-N01-086, MSP 1857.

087 VCUE08-E18-087 Recording line VCUE08-E18-087, completed not receiving any ionopheric correction data.

088 VCUE08-E18-088 Recording line VCUE08-E18-088, completed continuation of sequence 087 for airleak. Still
no getting any ionopheric correction data.



Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 80.99%

Percentage Survey Completed by sail CMP = 80.47%

HSE
Exposure Hours

Type 12 Apr Cumulative

Total man days: 929.166666667

Incidents

Type 12 Apr Cumulative

2 of 4

01 Prime - Acquisition 345.717 345.717

02 Prime - Line Change 153.783 153.783

09 Shared Weather Down Time. 77.000 77.000

10 Weather 12.000 12.000

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283

25 Port call 13.250 13.250

26 Travel 15.333 15.333

27 Deployment/Retrieval 8.467 8.467

29 Operator error 2.833 2.833

30 Source 12.267 12.267

31 Compressors 3.067 3.067

Totals 589.78 55.22 645.00

3212.37500 2963.17500 3212.37500

client_hours 24 644

maritime_hours 384 10304

seismic_hours 384 10708

third_party_hours 24 644

Total 816 22300

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0



Comments
6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.

Activities

Type 12 Apr Cumulative

Comments

Production down today due to a longer than average line change and a circle on line VCUE08-E18
due to an airleak. Lines completed were VCUE08-N01,E18 and line E22 up to midnight. Vessel
Position V1G3 (Mulitfix Position)changed antenna offsets now running of SPM1 this seem to have
fixed the raw GPS data drop outs but it looks like the ionopheric data is missing.




3 of 4

Type 12 Apr Cumulative

Total 0 0

Safety Drills 0 4

Safety Meetings 0 1

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 8 193

Helicopter Landings 0 0

Safety Audit - Internal 0 1

Safety Audit - External 0 0



Plots
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