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Daily Report for 17 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

1 of 4

00:00 01:19 1.317 SB 02 Line change to line VCUE08-E33-110.

01:19 05:12 3.883 SB 01 Commenced line VCUE08-E33-110, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

05:12 07:03 1.850 SB 02 Line change to line VCUE08-E36-111.

07:03 10:09 3.100 SB 01 Commenced line VCUE08-E36-111, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

10:09 11:49 1.667 SB 02 Line change to line VCUE08-E31-112.

11:49 15:30 3.683 SB 01 Commenced line VCUE08-E31-112, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. 

15:30 17:13 1.717 SB 02 Line change to line VCUE08-E36-113.

17:13 20:58 3.750 SB 01 Commenced line VCUE08-E36-113, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

20:58 22:42 1.733 SB 02 Line change to line VCUE08-E20-114.

22:42 24:00 1.300 SB 01 Commenced line VCUE08-E20-114 MSP 1481. Compass S1C20
knocked out in SPECTRA due to high bias.

01 Prime - Acquisition 15.717 15.717

02 Prime - Line Change 8.283 8.283

Totals 24.00 0.00 24.00

110 VCUE08-E33-110 357 1001 2357 33.92500 30.92500 33.92500

111 VCUE08-E36-111 177 2011 881 28.27500 25.27500 28.27500

112 VCUE08-E31-112 357 1001 2358 33.95000 30.95000 33.95000

113 VCUE08-E36-113 177 2234 881 33.85000 30.85000 33.85000

114 VCUE08-E20-114 357 1001 1481 12.02500 12.02500 12.02500

142.02500 130.02500 142.02500

110 VCUE08-E33-110 Recording line VCUE08-E33-110, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias. Some ships noise evident from SP 1645-1666 ahead of the vessel.


111 VCUE08-E36-111 Recording line VCUE08-E36-111, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias.




Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 98.14%

Percentage Survey Completed by sail CMP = 98.04%

HSE
Exposure Hours

Type 17 Apr Cumulative

Total man days: 1119.16666667

Incidents

2 of 4

Seq Line Comments

112 VCUE08-E31-112 Recording line VCUE08-E31-112, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias.


113 VCUE08-E36-113 Recording line VCUE08-E36-113, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias.


01 Prime - Acquisition 422.717 422.717

02 Prime - Line Change 195.067 195.067

04 Infill - Line Change 1.717 1.717

09 Shared Weather Down Time. 77.000 77.000

10 Weather 12.000 12.000

19 Transit from midpoint between Tap Oil & Cue Energy 1.283 1.283

25 Port call 13.250 13.250

26 Travel 15.333 15.333

27 Deployment/Retrieval 8.467 8.467

29 Operator error 2.833 2.833

30 Source 12.267 12.267

31 Compressors 3.067 3.067

Totals 709.78 55.22 765.00

3913.52500 3590.90000 3913.52500

client_hours 24 764

maritime_hours 624 12464

seismic_hours 624 12868

third_party_hours 24 764

Total 1296 26860



Type 17 Apr Cumulative

Comments
6 Toolbox meetings held at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.

1 General muster and the use of pyrotenics and line throwning apparatus explained.

Activities

Type 17 Apr Cumulative

Comments

Very good day's production with lines VCUE08-E33,E36,E31 & E26 completed and line E20 up to
midnight.

3 of 4

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0

Safety Drills 0 4

Safety Meetings 0 1

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 8 231

Helicopter Landings 0 0

Safety Audit - Internal 0 1

Safety Audit - External 0 0



Plots
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