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Party Chief : Haydn Brook Lat : S 39°52' Wind dir/speed : SW 15.0 kn Date: Sat, 03 May 2008, week 18,  ver 0 
Client rep : Bill Lloyd Lon :E 146°35' Sea dir/height : SW 2.0 m
 

Dur From To Activity Chg Line FSP LSP TSP Dir Str Length Depth Src SP int Trav km CMP km km² BSP SEIS tapes RC RB NTBP Port SEQ 

03.48 00:00 03:29 MEsgun Tc
Mechanical, source, gun
07.90 03:29 11:23 PROD2D 17 TDOB08-023-067 3914 1001 2914 129.0° 1 6000 9.0 1 25.00 72.85000 72.85000 5.0 88-89 00067
Production 2D Line, Complete
02.42 11:23 13:48 LChnom 22
Linechange, nominal
08.30 13:48 22:06 PROD2D 17 TDOB08-025-068 1001 3887 2887 307.0° 1 6000 8.0 1 25.00 72.17500 72.17500 4.7 90-91 00068
Production 2D Line, Complete
01.70 22:06 23:48 LChnom 22
Linechange, nominal
00.20 23:48 24:00 PROD2D 17 TDOB08-021-069 3739 3667 73 132.0° 1 6000 8.0 1 25.00 1.82500 1.82500 92 00069
Production 2D Line, Midnight SP

 
Operational comments
146.85 km acquired today. 
Day commenced with the vessel circling due a airleak on gun string 2 (fractured top housing liner).
Sea conditions reduced the speed slightly on Seq 068. Streamer set back to nominal 8m depth on Seq 068
Gun string 3 recovered on two occasions today due to electrical problems with Gun 7.
Vessel currently on last line for 3D Oil.

No tailbuoy GPS through the day.

Midnight fuel balance 515.512 cubic M, Consumed 15.1 cubic M 

HSE
Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client) 
14 x toolbox meetings (8 x Dept. Handovers, 3 x gun deployment, 3 x gun recovery)
1 x Observation card
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Today's log Timing statistics Production statistics
activity description hrs trav km cmp km²

TOTAL 24.00 146.85000 146.85000

PROD2D Production 2D Line 16.40 146.85000 146.85000

LChnom Linechange, nominal 4.12

MEsgun Mechanical, source, gun 3.48

 Charge codes in use

Tc - CGG Technical Downtime Corrective

17 - 3D OIL 2D / Hour

22 - Chargeable linechange

Estimated completion date: 18 Jun 2008
As of : 03 May 2008

 today month survey surv %

TOTAL 24.00 72.00 1480.92 100.00

Transit

Mob/demob 24.53 1.66

Production 16.40 49.38 817.65 55.21

Linechange 4.12 18.15 394.75 26.66

Standby 145.08 9.80

Permit

Owner

REC TD 20.17 1.36

NAV TD

MEC TD 3.48 4.47 38.62 2.61

OBP TD

ITT TD

Seis TD 3.48 4.47 58.78 3.97

MAR TD 3.07 0.21

Total TD 3.48 4.47 61.85 4.18

Oper DT 37.05 2.50

Total DT 3.48 4.47 98.90 6.68

 today cmp month cmp survey cmp surv % remaining cmp

TOTAL 146.85000 429.45000 7494.80000 68.76 3405.20000

Prime Full fold

Prime US Full fold

Total Prime Full fold

Runout 447.77500

Runout US

Total Runout 447.77500 49.75 452.22500

Total Prime + Runout 447.77500 49.75 452.22500

Infill Full fold

Infill US Full fold

Total Infill Full fold

Infill on Runout

Infill US on Runout

Total Infill on Runout

Total Infill

Overlap

Production 2D 146.85000 429.45000 7047.02500 70.47 2952.97500

Note: Infill % is current infill rate 


