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Party Chief : Haydn Brook Lat : S 40°16' Wind dir/speed : E 15.0 kn Date: Thu, 24 Apr 2008, week 17,  ver 1 
Client rep : Bill Lloyd Lon :E 146°35' Sea dir/height : NNE 3.0 m
 

Dur From To Activity Chg Line FSP LSP TSP Dir Str Length Depth Src SP int Trav km CMP km km² BSP SEIS tapes RC RB NTBP Port SEQ 

01.70 00:00 01:42 PROD2D 17 TDOB08-028-027 1652 1001 652 239.0° 1 6000 8.0 1 25.00 16.30000 16.30000 5.2 35 00027
Production 2D Line, Complete
01.75 01:42 03:27 LChnom 22
Linechange, nominal
05.50 03:27 08:57 PROD2D 17 TDOB08-020-028 1001 3057 2057 058.0° 1 6000 8.0 1 25.00 51.42500 51.42500 5.0 36-37 00028
Production 2D Line, Complete
01.75 08:57 10:42 LChnom 22
Linechange, nominal
05.28 10:42 15:59 PROD2D 17 TDOB08-032-029 3007 1001 2007 238.0° 1 6000 8.0 1 25.00 50.17500 50.17500 5.1 38-39 00029
Production 2D Line, Complete
02.23 15:59 18:13 LChnom 22
Linechange, nominal
03.92 18:13 22:08 PROD2D 17 TDOB08-056-030 1001 2470 1470 059.0° 1 6000 8.0 1 25.00 36.75000 36.75000 5.1 40 00030
Production 2D Line, Complete
01.87 22:08 24:00 LChnom 22
Linechange, nominal

 
Operational comments
154.65 km acquired today. Weather remains good, steady production throughout the day. 
V1G3 (Multifix) not available Seq 27 and 28.
No tailbuoy GPS through the day.
During Seq 27, Robtrack wondered off course: approximately 35m offline. Bridge brought back online. 

Midnight fuel balance 646.612 cubic M, Consumed 13.8 cubic M 
HSE

Total personnel onboard: 34 (16 Maritime, 16 Seismic, 2 client) 
10 x toolbox meetings (8 x Dept. Handovers, 1 x gun deployment, 1 x gun recovery)
1 x Observation cards
1 x muster drill, 1 x SOPEP Drill
1 x MSV
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Today's log Timing statistics Production statistics
activity description hrs trav km cmp km²

TOTAL 24.00 154.65000 154.65000

PROD2D Production 2D Line 16.40 154.65000 154.65000

LChnom Linechange, nominal 7.60

 Charge codes in use

17 - 3D OIL 2D / Hour

22 - Chargeable linechange

Estimated completion date: 26 Jun 2008
As of : 24 Apr 2008

 today month survey surv %

TOTAL 24.00 576.00 1264.92 100.00

Transit

Mob/demob 24.53 1.94

Production 16.40 318.55 677.52 53.56

Linechange 7.60 146.02 327.55 25.89

Standby 47.20 145.08 11.47

Permit

Owner

REC TD 10.22 20.17 1.59

NAV TD

MEC TD 13.90 29.95 2.37

OBP TD

ITT TD

Seis TD 24.12 50.12 3.96

MAR TD 3.07 3.07 0.24

Total TD 27.18 53.18 4.20

Oper DT 37.05 37.05 2.93

Total DT 64.23 90.23 7.13

 today cmp month cmp survey cmp surv % remaining cmp

TOTAL 154.65000 2897.32500 6238.07500 57.23 4661.92500

Prime Full fold

Prime US Full fold

Total Prime Full fold

Runout 153.00000 447.77500

Runout US

Total Runout 153.00000 447.77500 49.75 452.22500

Total Prime + Runout 153.00000 447.77500 49.75 452.22500

Infill Full fold

Infill US Full fold

Total Infill Full fold

Infill on Runout

Infill US on Runout

Total Infill on Runout

Total Infill

Overlap

Production 2D 154.65000 2744.32500 5790.30000 57.90 4209.70000

Note: Infill % is current infill rate 


