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Daily Report for 19 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

1 of 4

00:00 00:52 0.867 DT 38 Line change to line TDOB08-030 extended while repairs are being made
to the towing vane harness.

00:52 02:39 1.783 SB 01 Commenced line TDOB08-030-002, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

02:39 04:45 2.100 SB 02 Line change to line TDOB08-022-003.

04:45 11:06 6.350 SB 01 Commenced line TDOB08-022-003, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias, SP 1421 to EOL no
GPS tailbuoy data.

11:06 13:00 1.900 SB 02 Line change to line TDOB08-036-004.

13:00 17:38 4.633 SB 01 Commenced line TDOB08-036-004, line terminated early due to
recording system lockup circling around to complete the line. LGSP1354.

17:38 21:23 3.750 DT 35 Circling around back to line TDOB08-036-005 after recording system
lockup.

21:23 22:19 0.933 SB 01 Commenced line TDOB08-036-005, completed within spec, compass
S1C20 knocked out in SPECTRA due to high bias. No GPS data from
tailbuoy.

22:19 23:50 1.517 SB 02 Line change to line TDOB08-050-006.

23:50 24:00 0.167 SB 01 Commenced line TDOB08-050-006, MSP 1059 compass S1C20 knocked
out in SPECTRA due to high bias, no GPS data from tailbuoy.

01 Prime - Acquisition 13.867 13.867

02 Prime - Line Change 5.517 5.517

35 Instruments 3.750 3.750

38 Towing 0.867 0.867

Totals 19.38 4.62 24.00

002 TDOB08-030-002 239 1608 1001 15.20000 12.22500 15.20000

003 TDOB08-022-003 057 1001 3097 52.42500 49.42500 52.42500

004 TDOB08-036-004 236 3022 1354 41.72500 41.72500 41.72500

005 TDOB08-036-005 236 1353 1001 8.82500 5.82500 8.82500

006 TDOB08-050-006 059 1001 1059 1.47500 1.47500 1.47500

119.65000 110.67500 119.65000



Seq Line Comments

Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 6.12%

Percentage Survey Completed by sail CMP = 6.12%

HSE
Exposure Hours

Type 19 Apr Cumulative

Total man days: 68

Incidents

Type 19 Apr Cumulative

2 of 4

002 TDOB08-030-002 Recording line TDOB08-030-002, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias.

003 TDOB08-022-003 Recording line TDOB08-022-003, completed within specs, compass S1C20 knocked out in
SPECTRA due to high bias. SP 1421 to EOL no GPS data from tailbuoy.

004 TDOB08-036-004 Recording line TDOB08-036-004, line terminated early due to a recording system lockup
LGSP1354. Compass S1C20 knocked out in SPECTRA due to high bias, also no GPS data
from the tailbuoy. Vessel circling back to complete the rest of the line.

005 TDOB08-036-005 Commenced line TDOB08-036-005, completed within spec, Compass S1C20 knocked out in
SPECTRA due to high bias, no GPS data from the tailbuoy.

01 Prime - Acquisition 15.700 15.700

02 Prime - Line Change 7.767 7.767

19 Transit from midpoint between Cue Energy & 3D Oil 2.750 2.750

35 Instruments 3.750 3.750

38 Towing 3.033 3.033

Totals 26.22 6.78 33.00

134.80000 122.82500 134.80000

client_hours 24 48

maritime_hours 384 768

seismic_hours 384 768

third_party_hours 24 48

Total 816 1632

Fatality 0 0

Lost Time Incident 0 0



Comments
6 Toolbox meetings at shift change.

1 Toolbox meeting held for source retrieval.

1 Toolbox meeting held for source deployment.

Activities

Type 19 Apr Cumulative

Comments

Production down a little due to a circle on line TDOB08-036-004 caused by a recording system
lockup otherwise went quite well with lines TDOB08-022-003, 036-004 & 036-005 completed and
050-006 up to midnight. 

3 of 4

Type 19 Apr Cumulative

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0

Safety Drills 0 0

Safety Meetings 0 0

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 8 17

Helicopter Landings 0 0

Safety Audit - Internal 0 0

Safety Audit - External 0 0



Plots
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