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Daily Report for 22 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

1 of 4

00:00 02:07 2.117 SB 02 Line change to line TDOB08-052-017. 


02:07 08:26 6.317 SB 01 Commenced line TDOB08-052-017, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias and no GPS data from
the tailbuoy. 


08:26 10:17 1.850 SB 02 Line change to line TDOB08-066-018.

10:17 10:38 0.350 DT 35 Commenced line TDOB08-066-018, terminated due to recording system
crash no usable data collected D.N.P. Circling around to try again.

10:38 13:46 3.133 DT 35 Circling around due to recording system lockup.

13:46 17:22 3.600 SB 01 Commenced line TDOB08-066-019, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias and no GPS data from
the tailbuoy. 


17:22 19:23 2.017 SB 02 Line change to line TDOB08-070-020.

19:23 22:46 3.383 SB 01 Commenced line TDOB08-070-020, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias and no GPS data from
the tailbuoy. 


22:46 24:00 1.233 SB 02 Line change to line TDOB08-080-021.

01 Prime - Acquisition 13.300 13.300

02 Prime - Line Change 7.217 7.217

35 Instruments 3.483 3.483

Totals 20.52 3.48 24.00

017 TDOB08-052-017 237 3253 1001 56.32500 53.32500 56.32500

019 TDOB08-066-019 058 1001 2359 33.97500 30.97500 33.97500

020 TDOB08-070-020 239 2247 1001 31.17500 28.17500 31.17500

121.47500 112.47500 121.47500

017 TDOB08-052-017 Recording line TDOB08-052-017, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias, no GPS data from tailbuoy. 

018 TDOB08-066-018 Commenced line TDOB08-006-018, terminated early due to recording system lockup no
usefull data collected circling around to try again. D.N.P.



Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 22.89%

Percentage Survey Completed by sail CMP = 23.32%

HSE
Exposure Hours

Type 22 Apr Cumulative

Total man days: 170

Incidents

Type 22 Apr Cumulative

2 of 4

Seq Line Comments

019 TDOB08-066-019 Recording line TDOB08-066-019, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias, no GPS data from tailbuoy. 

020 TDOB08-070-020 Recording line TDOB08-070-020, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias, no GPS data from tailbuoy. SP 1216 false low air pressure
reported error on source string 1 of 1200psi.

01 Prime - Acquisition 57.800 57.800

02 Prime - Line Change 34.183 34.183

19 Transit from midpoint between Cue Energy & 3D Oil 2.750 2.750

35 Instruments 7.233 7.233

38 Towing 3.033 3.033

Totals 94.73 10.27 105.00

513.67500 459.70000 513.67500

client_hours 24 120

maritime_hours 384 1920

seismic_hours 384 1920

third_party_hours 24 120

Total 816 4080

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0



Comments
6 Toolbox meetings held at shift change.

Activities

Type 22 Apr Cumulative

Comments

Production down a little today due to a circle on sequence 018 due to a recording system lockup.
Lines completed were TDOB08-052, 066 & 070.

3 of 4

Type 22 Apr Cumulative

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0

Safety Drills 0 0

Safety Meetings 0 0

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 6 35

Helicopter Landings 0 0

Safety Audit - Internal 0 0

Safety Audit - External 0 0



Plots
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