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Daily Report for 28 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

1 of 4

00:00 00:05 0.083 SB 01 Continuation of line TDOB08-082-043, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. 


00:05 02:44 2.650 SB 02 Line change to line TDOB08-009-044.

02:44 05:39 2.917 SB 01 Commenced line TDOB08-009-044, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. 


05:39 07:28 1.817 SB 02 Line change to line TDOB08-018-045.

07:28 11:00 3.533 SB 01 Commenced line TDOB08-018-045, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. 


11:00 13:18 2.300 SB 02 Line change to line TDOB08-048-046.

13:18 17:59 4.683 SB 01 Commenced line TDOB08-048-046, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. RGPS1 out at SOL.


17:59 19:44 1.750 SB 02 Line change to line TDOB08-058-047.

19:44 24:00 4.267 SB 01 Commenced line TDOB08-058-047, MSP 2613 compass S1C20 knocked
out in SPECTRA due to high bias. RGPS1 out at SOL.

01 Prime - Acquisition 15.483 15.483

02 Prime - Line Change 8.517 8.517

Totals 24.00 0.00 24.00

043 TDOB08-082-043 237 1029 1001 0.72500 0.00000 0.72500

044 TDOB08-009-044 156 2063 1001 26.57500 23.57500 26.57500

045 TDOB08-018-045 054 1001 2316 32.90000 29.90000 32.90000

046 TDOB08-048-046 237 2641 1001 41.02500 38.02500 41.02500

047 TDOB08-058-047 058 1001 2613 40.32500 40.32500 40.32500

141.55000 131.82500 141.55000

043 TDOB08-082-043 Recording line TDOB08-082-043, MSP 1030 compass S1C20 knocked out in SPECTRA due
to high bias.



Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 61.12%

Percentage Survey Completed by sail CMP = 61.56%

HSE
Exposure Hours

Type 28 Apr Cumulative

Total man days: 374

Incidents

2 of 4

Seq Line Comments

044 TDOB08-009-044 Recording line TDOB08-009-044, completed within specs compass S1C20 knocked out in
SPECTRA due to high bias.


045 TDOB08-018-045 Recording line TDOB08-018-045, completed within specs compass S1C20 knocked out in
SPECTRA due to high bias.


046 TDOB08-048-046 Recording line TDOB08-048-046, completed within specs compass S1C20 knocked out in
SPECTRA due to high bias. RGPS1 out from SOL to EOL. SOL to EOL low level swell
bursts at the tail end of the streamer throughout the line. SP 1631 to SP 1502 ships noise as a
vessel passes abeam of the Titan heading in the opposite direction. 


01 Prime - Acquisition 149.117 149.117

02 Prime - Line Change 82.667 82.667

19 Transit from midpoint between Cue Energy & 3D Oil 2.750 2.750

30 Source 4.200 4.200

35 Instruments 7.233 7.233

38 Towing 3.033 3.033

Totals 234.53 14.47 249.00

1356.17500 1227.20000 1356.17500

client_hours 24 264

maritime_hours 384 4224

seismic_hours 384 4224

third_party_hours 24 264

Total 816 8976



Type 28 Apr Cumulative

Comments
6 Toolbox meetings held at shift change.

Activities

Type 28 Apr Cumulative

3 of 4

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0

Safety Drills 0 1

Safety Meetings 0 0

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 6 75

Helicopter Landings 0 0

Safety Audit - Internal 0 0

Safety Audit - External 0 0



Plots
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