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Daily Report for 29 Apr 2008
Daily Time and Activity Summary

Start End Duration Category Code Comment

Daily Timing

Code Comment Client Time Contractor Time Duration

Prime Production

seq line dir FCSP LCSP KM KMFF CMP

Total Daily Prime Production

KM KMFF CMP

Line Comments

Seq Line Comments

1 of 4

00:00 00:29 0.483 SB 01 Continuation line TDOB08-058-047, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. RGPS1 out at SOL

00:29 02:10 1.683 SB 02 Line change to line TDOB08-068-048.

02:10 06:19 4.150 SB 01 Commenced line TDOB08-068-048, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.

06:19 08:01 1.700 SB 02 Line change to line TDOB08-076-049.

08:01 13:22 5.350 SB 01 Commenced line TDOB08-076-049, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias.


13:22 15:50 2.467 SB 02 Line change to line TDOB08-088-050.

15:50 20:39 4.817 SB 01 Commenced line TDOB08-088-050, completed within spec compass
S1C20 knocked out in SPECTRA due to high bias. 


20:39 22:16 1.617 SB 02 Line change to line TDOB08-096-051.

22:16 24:00 1.733 SB 01 Commenced line TDOB08-088-050, MSP 1665 compass S1C20 knocked
out in SPECTRA due to high bias. 


01 Prime - Acquisition 16.533 16.533

02 Prime - Line Change 7.467 7.467

Totals 24.00 0.00 24.00

047 TDOB08-058-047 058 2614 2792 4.47500 1.47500 4.47500

048 TDOB08-068-048 238 2522 1001 38.05000 35.05000 38.05000

049 TDOB08-076-049 057 1001 2949 48.72500 45.72500 48.72500

050 TDOB08-088-050 234 2747 1001 43.67500 40.67500 43.67500

051 TDOB08-096-051 054 1001 1665 16.62500 16.62500 16.62500

151.55000 139.55000 151.55000

047 TDOB08-058-047 Recording line TDOB08-058-047, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias. SOL to EOL swell bursts evident throughout the line.


048 TDOB08-068-048 Recording line TDOB08-068-048, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias. Slight swell bursts throughout the line.



Survey Totals
Total Survey Hours

Code Comment Client Time Contractor Time Duration

Total Survey Prime Production

KM KMFF CMP

Percent Survey Completed by KMFF = 68.07%

Percentage Survey Completed by sail CMP = 68.44%

HSE
Exposure Hours

Type 29 Apr Cumulative

Total man days: 408

Incidents

Type 29 Apr Cumulative

2 of 4

Seq Line Comments

049 TDOB08-076-049 Recording line TDOB08-076-049, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias. 


050 TDOB08-088-050 Recording line TDOB08-088-050, completed within spec compass S1C20 knocked out in
SPECTRA due to high bias. 


01 Prime - Acquisition 165.650 165.650

02 Prime - Line Change 90.133 90.133

19 Transit from midpoint between Cue Energy & 3D Oil 2.750 2.750

30 Source 4.200 4.200

35 Instruments 7.233 7.233

38 Towing 3.033 3.033

Totals 258.53 14.47 273.00

1507.72500 1366.75000 1507.72500

client_hours 24 288

maritime_hours 384 4608

seismic_hours 384 4608

third_party_hours 24 288

Total 816 9792

Fatality 0 0

Lost Time Incident 0 0

Medical Treatment 0 0

First Aid 0 0



Comments
6 Toolbox meetings at shift change.

Activities

Type 29 Apr Cumulative

Comments

Another good day's production with lines TDOB08-058, 068, 076 & 088 completed with line 096
recorded up to midnight.

3 of 4

Type 29 Apr Cumulative

Restricted Work 0 0

Material Loss/Damage 0 0

Environmental Incident/Damage 0 0

Near Miss 0 0

Hazard 0 0

Unsafe Act 0 0

Total 0 0

Safety Drills 0 1

Safety Meetings 0 0

Boat Launches 0 0

Boat Transfers 0 0

Toolbox Meetings 6 81

Helicopter Landings 0 0

Safety Audit - Internal 0 0

Safety Audit - External 0 0



Plots
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